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Americans with Disabilities Act (ADA) Information

English

Title VI Notice to Public It is the Washington State Department of Transportation’s (WSDOT) policy

to assure that no person shall, on the grounds of race, color, national origin or sex, as provided by Title
VI of the Civil Rights Act of 1964, be excluded from participation in, be denied the benefits of, or be
otherwise discriminated against under any of its federally funded programs and activities. Any person
who believes his/her Title VI protection has been violated, may file a complaint with WSDOT's Office
of Equal Opportunity (OEQ). For additional information regarding Title VI complaint procedures and/or
information regarding our non-discrimination obligations, please contact OEO’s Title VI Coordinator at
360-705-7090.

Americans with Disabilities Act (ADA) Information This material can be made available in an alternate
format by emailing the Office of Equal Opportunity at wsdotada@wsdot.wa.gov or by calling toll free,
855-362-4ADA(4232). Persons who are deaf or hard of hearing may make a request by calling the
Washington State Relay at 711.

Spanish

Notificacion de Titulo VI al Publico Es la pdliza de el Departamento de Transportes del Estado

de Washington de asegurar que ninguna persona sea excluida de participacion o sea negado los
beneficios, o sea discriminado bajo cualquiera de sus programas y actividades financiado con fondos
federales sobre la base de raza, color, origen nacional o sexo, como proveido por el Titulo VI de el Acto
de Derechos Civiles de 1964. Cualquier persona que cree que sus protecciones de Titulo VI han sido
violadas, puede hacer una queja con la Oficina de Igualdad de Oportunidades (OEO). Para informacién
adicional con respecto a procedimientos de quejas de Titulo VI y/o informacién con respecto a
nuestras obligaciones sin discriminacion, por favor de comunicarse con el Coordinador de Titulo VI de
la Oficina de Igualdad de Oportunidades (OEO) 360-705-7090.

Informacion del Acta Americans with Disabilities Act (ADA)

Este material es disponible en un formato alternative. Envie su peticién por correo electrénico al
equipo de Oficina de Igualdad de Oportunidades (OEO) en wsdotada@wsdot.wa.gov o llamando gratis,
855-362-4ADA (4232). Personas sordas o con problemas de audicién pueden solicitar llamando el relé
de estado de Washington al 711. For public events (like Open Houses, etc) English Accommodation
requests for people with disabilities can be made by contacting the WSDOT Diversity/ADA Affairs
team atwsdotada@wsdot.wa.gov or by calling toll-free, 855-362-4ADA (4232). Persons who are

deaf or hard of hearing may make a request by calling the Washington State Relay at 711. Spanish
Solicitudes de alojamiento para personas con discapacidad pueden hacer comunicandose con el
equipo de Asuntos de diversidad/ADA WSDOT en wsdotada@wsdot.wa.gov o llamando al nimero
gratuito, 855-362-4ADA (4232). Personas sordas o con problemas de audicion pueden solicitar
llamando el relé del estado de Washington al 711.

To get the latest information on WSDOT publications, sign up for individual email updates at
www.wsdot.wa.gov/publications/manuals.
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Foreword

This manual provides local agencies with statewide policies and standards to follow
when using Federal Highway Administration (FHWA) funds for transportation
projects. Considerable effort has been made to provide guidance on how to accomplish
the work under the current federal transportation act, Moving Ahead for Progress in the
215t Century (MAP-21). MAP-21 creates a streamlined and performance-based surface
transportation program and builds on many of the highway, transit, bike, and pedestrian
programs and polices established in 1991. Updating this manual is a continuing
process. Questions, observations, and recommendations are invited. The Comment
Request Form is provided to encourage comments. Please use it to transmit comments,
including marked copies of manual pages, to WSDOT Local Programs.

/s/

Kathleen B. Davis
Director
Headquarters Local Programs
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Chapter 11 Introduction

1.1 Purpose

The Local Agency Guidelines is intended to help Washington’s public agencies
plan, design, construct, and maintain transportation facilities. To assist agencies
in accomplishing these goals, the manual describes the processes, documents, and
approvals necessary to obtain Federal Highway Administration (FHWA) funds to
develop local transportation projects and defray their costs.

The manual is a compilation of information from many sources and is a reference
source for administrative and field personnel in any governmental agency. To serve
the needs of local agencies, the manual describes development requirements and
outlines procedures for obtaining approval when local conditions warrant departures
from adopted standards.

Local Programs is the division within the Washington State Department of
Transportation (WSDOT) which serves local agencies. The Regional Local Programs
Engineer, the local agency’s contact person within WSDOT, is always available to
assist local officials with answers to their questions about the manual.

11.2 Organization of the Manual

Using the glossary and the cross-references, readers should be able to find answers to
most questions regarding procedural requirements for FHWA assisted transportation
projects. The manual is organized to reflect the flow of a project through the major
phases of development and to incorporate the differing developmental needs of
different projects.

The manual is divided into six parts. Each part contains one or more chapters which
describe the requirements for completing specific project development activities:
Chapters 11-14, Guidelines Overview, discuss:

* Describe the purpose and objective of this manual.

* Provide a list of acronyms and a list of FHWA funding programs for local projects.

 Explain the process for becoming certified to administer FHWA projects.

* Describe the procedure for coordinating local transportation programs with
areawide planning agencies.

* Provide an overview of the project development process.

Chapters 11-14, Appendices, include:

* A flowchart summarizing major activities required to develop a
transportation project.

* A checklist of required approvals.
* A checklist of tasks necessary to complete various project phases.
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Chapters 21-28, General Project Development Processes, describe procedures which
apply to all FHWA assisted transportation projects.

Chapters 31-34, Special Project Development, describe procedures essential to some
types of projects but not needed on all projects.

Chapters 41-46, Design, describe design standards for obtaining design phase
approvals which must be incorporated into local projects, preparation of contract
documents, and contracting for construction. Some of the chapters will apply,
depending on whether a project is to be administered by WSDOT or the local agency.

Chapters 51-53, Construction and Post-Construction, describe procedures for
administering the project construction phase, describe procedures for closing out
FHWA projects. Procedures for state and local construction administration are
discussed in separate chapters.

Chapter 61, Local Agency Force Projects, describes procedures from project
design approval through the closing of an FHWA project, using the agency’s labor,
equipment, and materials.

In each chapter, there is a general discussion section which gives background
information, policy, and the rationale for the requirements. This is followed by

a detailed description of requirements (procedures, documents, and approvals).

In most cases, general discussion appears at the beginning of each chapter, while
details of the process appear later in the chapters. Backup data, checklists, sample
letters, and instructions for completing forms appear in appendices to each chapter.

11.3 Updating Process

Since FHWA funding programs and eligibility requirements frequently change, this
manual is updated in April every year. If there are changes that need to be made
immediately, the HQ Local Programs Office will issue a letter to all manual holders
and CA Agencies. Agencies are encouraged visit the Local Programs website and sign
up to receive emails notifications of updates.

Comments and suggestions for improvement of the manual are most welcome.
They should be directed to the Region Local Programs Engineer, who will forward
them to the WSDOT Local Programs Division where they will be considered in the
next revision.
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Chapter 12 FHWA Funding

12.1 General Discussion

This chapter describes the distribution of Federal Highway Administration (FHWA)
funds administered by the Washington State Department of Transportation’s
(WSDOT) Headquarters Local Programs, and presents the basic procedures for local
agency participation.

FHWA funds may be used to reimburse project costs for general transportation
planning, preliminary engineering, right of way acquisition, construction, and audits.
FHWA funds may be expended only after WSDOT notifies the agency of federal
authorization. FHWA funds are not eligible for lobbying efforts (2 CFR Part 200.450).

To use donated lands as part of the agencies’ match to the project under certain
conditions, see Section 25.10.

.11 FHWA Eligible Roadways — Under Fixing America’s Surface Transportation
Act (FAST), in order for projects to be eligible for FHWA funds, roadways must be
functionally classified routes.

In addition, specific programs require that in order to be eligible, roadways must
be identified as part of the National Highway System (NHS) or the Interstate System,
which is a component of the NHS.

The NHS provides an interconnected system of principal arterials and other highways
serving major population centers, international border crossings, ports, airports, public
and intermodal transportation facilities, and other major travel destinations to meet
national defense needs and to serve interstate and interregional travel.

Routes that must be included on the NHS are principal arterials, interstate highways,
highways on the Strategic Highway Network (STRAHNET), major STRAHNET
connectors, and congressional high priority routes.

Non-NHS routes include all other functionally classified routes (except rural minor
collector and local access). The Act allows up to 15 percent of Surface Transportation
Block Grant (STBG) rural dollars to be used on rural minor collectors.

.12 FHWA Funding Programs — FHWA reimburses eligible costs for transportation
projects from the following programs (see Section 12.5):

* National Highway Performance Program (NHPP)

* Surface Transportation Block Grant (STBG)

» Congestion Mitigation and Air Quality (CMAQ)

* Highway Safety Improvement Program (HSIP)

* National Highway Freight Program (NHFP)

* Transportation Alternatives (Previously Transportation Alternatives Program)
(TAP)

* Ferry Boat Program (FBP)
* Emergency Relief Program (ER)
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12.2 Programming Projects

.21 Planning Requirements — The Federal Transportation Act requires a continuous,
cooperative and comprehensive (3C) performance-based statewide and metropolitan
multimodal transportation planning process. This process involves:

* Metropolitan Planning Organization (MPO) long-range transportation plans.
* MPO transportation improvement programs (MTIPs).

* A statewide long-range transportation plan.

* A Statewide Transportation Improvement Program (STIP).

The statewide planning process carries out a 3C performance-based multimodal
transportation approach for making transportation investment decisions to support the
national goals throughout the state. The process for developing the statewide plan and
transportation improvement program shall include metropolitan and non-metropolitan
local officials with responsibility for transportation, including transit operators,

tribal nations, and federal land management agencies. At the state and federal levels,
policies and procedures are established to provide for statewide coordination of
transportation programs.

.22 Local Agency Transportation Programs — The local agency transportation
program is a listing of prioritized projects that a local agency expects to begin during
the next six years. Projects in the local agency transportation program are all FHWA,
Federal Transit Administration (FTA), and regionally significant projects regardless
of funding source. All cities, towns, counties, tribal nations, and transit agencies are
required to prepare and adopt their individual transportation programs annually.

* Cities and towns are required to prepare and adopt a six-year Transportation
Program by June 30 annually and file a copy with the Secretary of Transportation
not more than 30 days after adoption (RCW 35.77.010).

» Counties are required to prepare and adopt a six-year transportation program by
December 31 annually and file copies with the County Road Administration Board
(CRAB) and the Secretary of Transportation not more than 30 days after adoption
(RCW 36.81.121).

* Tribal Nations are required to prepare a Tribal Transportation Improvement
Program (TTIP) and forward it to the Bureau of Indian Affairs (BIA).

(25 CFR 170.400).

« Transit agencies are required to prepare a six-year transit development plan by
September 15t of each year and file a copy with WSDOT, the Transportation
Improvement Board, cities, counties, and regional planning councils where the
transit agency is located (RCW 35.58.2795).

* WSDOT prepares a 6-year project delivery plan based on identified system
deficiencies and priorities by July 1 annually and makes the plan available for use
in consulting with communities, metropolitan and non-metropolitan local officials.

Once the agency’s transportation programs are adopted, federally funded and
regionally significant projects are submitted to MPOs for inclusion in the Regional TIP.
County lead agencies and rural cities can submit directly to WSDOT or the RTPO for
inclusion in the STIP based on an agreed upon process.

WSDOT developed a web-based system for agencies to prepare their six-year
transportation programs and submit them electronically. For additional information on
the system, go to www.wsdot.wa.gov/localprograms/programmgmt/stip.htm.
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12.3 Coordination With Agencies

.31 Metropolitan Planning Organizations (MPQO) — An MPO is the policy board
designated to carry out the metropolitan transportation planning process for an
urbanized area with 50,000 or more population as designated by the Bureau of the
Census. (23 USC 134(d) and 23 CFR Part 450).

MPOs with populations over 200,000 are designated as Transportation Management
Areas (TMAs). Some responsibilities of the TMA/MPO are:

 Carry out a 3C performance-based multimodal transportation planning process
for decision making to support national performance goals.

* Prepare a 20-year metropolitan transportation plan (MTP) that is financially
constrained and serves as a basis for the selection of projects in the MTIP.

* Develop programmatic mitigation plans to address the potential environmental
impacts of future transportation projects.

* Develop a congestion management process, typically called a CMP.

* Develop criteria that relate to regional priorities, establish application procedures,
project selection, inform local agency of selection, and monitor to ensure delivery
of regional STP, CMAQ, and TAP funds that correlates with the MTP. Federal
funds cannot be sub-allocated to individual jurisdictions or modes based on a
predetermined percentage or formula (23 CFR 450.326(m)).

* Develop a four-year MTIP, which:

— Is required to be updated at least once every four years and approved by the
MPO and Governor or Governor’s designee.

— Contains projects consistent with the current metropolitan transportation plan.

— Includes a list of prioritized projects for four years.

— Follows a documented public participation plan that provides reasonable
opportunities for involvement in the metropolitan transportation planning
process by interested parties.

— Includes a financial plan for implementing the projects that is also consistent
with reasonable expectation of available funding.

— Includes sufficient descriptive project descriptions (such as type of work,
termini, length, and other similar factors) to identify the project or phase of
the project.

— Contains projects being funded by Title 23, FHWA, or Title 49, FTA funding.

— Estimates the total cost of the project (all phases, all funding sources).

— Contains the amount of federal, state, and local funds to be obligated during
each program year.

— Contains regionally significant projects funded with federal funds other
than those administered by FHWA or FTA and projects funded with
non-federal funds.

— Contains a project or identified phase of a project, only if full funding can
reasonably be anticipated to be available for the project or phase within
the time period contemplated for completion of the project or the identified
phase (see STIP Appendix C).
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— Includes performance target achievement. The MTIP shall include, to the
maximum extent practicable, a description of the anticipated effect of the
TIP toward achieving the performance targets established in the metropolitan
transportation plan, linking investment priorities to those performance targets.

* Each year, include a listing of obligated projects (including investments in
pedestrian walkways and bicycle transportation facilities). The listing shall be
published by March 30 of each year, identifying the Title 23 and/or Title 49,
FHWA funds, and FTA funds that were obligated in the preceding calendar year.
For each federally funded project, the listing shall include:

— All federal funded projects authorized or revised to increase obligations
in the previous calendar year.

— The agency responsible for carrying out the project or phase.

— Sufficient project descriptions (such as type of work, termini, length,
and other similar factors) to identify the project or phase of the project.

— The amount of federal funds requested in the TIP.
— The federal funding obligated during the previous calendar year.
— The federal funding remaining for subsequent years.

» After the MPO TIP is approved, it is submitted to WSDOT through the web-based
system for inclusion in the STIP.

.32 Regional Transportation Planning Organizations (RTPQO) — As part of

the Growth Management Act (GMA), the state legislature authorized the creation
of RTPOs (RCW 47.80). RTPOs are voluntary organizations composed of local
governments within a county, or within geographically contiguous counties, whose
purpose is to coordinate transportation planning on a regional basis and to develop a
regional transportation plan as applicable. Some RTPO responsibilities may include:

+ Establish a cooperative planning process with public involvement.
* Provide a forum for state and local agencies to coordinate their planning.
* Certify that local plans are consistent with the GMA and the regional plan.

* Prepare a regional transportation plan that identifies regionally important
transportation facilities, outline a strategy and approach for the region to guide
system development and a financing plan.

* Develop a six-year RTIP which is required to be updated at least once every two
years and includes a prioritized list of regional projects drawn from state, transit,
tribal, city, and county transportation programs and how the program of projects
will be financed.

* Develop criteria that relates to regional priorities, establish application
procedures, project selection, inform local agency of selection, and monitor to
ensure delivery of regional TAP funds. Federal funds cannot be sub-allocated to

individual jurisdictions or modes based on a predetermined percentage or formula
(23 CFR 450.324).

After the RTPO TIP is approved, it is submitted to WSDOT through the web-based
system. Only the first four years of the RTPO TIP, County Lead agency and rural city
transportation programs are included in the STIP.
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A list of MPOs and RTPOs is at:
www.wsdot.wa.gov/nr/rdonlyres/91717186-9193-4054-807d-3b229d016fe8/0/
mportpowsdotdirectory021113.pdf

A map of MPOs and RTPOs is at:
www.wsdot.wa.gov/nr/rdonlyres/cfSead4f-f9c¢9-4619-b97a-f0e7945£2254/0/
mportpomapforweb.pdf

.33 County Lead Agencies — County lead agencies are responsible for developing

a county-wide approach to select priority transportation projects in their respective
boundaries. Transportation needs of the rural counties are often much different than
the needs of metropolitan areas. Rural counties frequently partner with the smaller
local jurisdictions to meet the broader needs of the county-wide transportation system.
Responsibilities of county-lead agencies include:

* Develop criteria that relate to county-wide priorities, establish application
procedures, project selection, inform local agencies of selection and monitor
to ensure delivery of Surface Transportation Program (STP) funds. Federal
funds cannot be sub-allocated to individual jurisdictions or modes based on
a predetermined percentage or formula (23 CFR 450.326(m)).

* Include non-metropolitan local officials with responsibility for transportation,
including tribal nations and provide for consideration of all modes
of transportation.

* Public involvement through the respective agency’s six-year program hearings
and selection processes.

After projects are prioritized, selected, and approved through the county-wide process,
the projects are programmed in the respective lead agency’s transportation program.
Upon adoption of the agency’s transportation program, it is submitted for inclusion in
the STIP. Each county lead agency works with its jurisdictions to ensure process for
inclusion in the STIP.

.34 Local Agencies Outside MPOs — Local agencies outside MPOs are required

to comply with the state six-year programming laws as well as federal law under the
Federal Transportation Act, 23 USC, and 49 USC for any project they wish to finance
with federal funds. Public involvement includes the six-year program hearings and the
public comment processes for the local agency.

12.4 Statewide Transportation Improvement Program (STIP)

The Federal Transportation Act requires that each state develop a STIP as a condition
to authorize federal funds for transportation projects. The STIP is a four-year
prioritized program of transportation projects, compiled from rural transportation
programs, RTIPs and MTIPs that have been found consistent with Regional and
Metropolitan Transportation Plans along with the Washington Transportation Plan
(WTP). The STIP includes projects such as pavement overlays, roadway widening,
bridge replacement or repair, signal systems, safety enhancements, bicycle and
pedestrian facilities, and transit or other multimodal improvements. Projects included
in the STIP are funded by a combination of federal, state, and local sources. Federal
aid projects must be included in the STIP before FHWA or FTA can authorize the
expenditure of federal funds. Once projects are approved in the STIP, agencies may
request project authorization with federal funds.
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The STIP is developed annually beginning in October. A draft STIP is available for
public review in November on WSDOT’s website. FHWA and FTA approve the STIP
in January. WSDOT launches the searchable database of the STIP, available to all on
WSDOT’s STIP web page. Monthly STIP amendments are submitted to FHWA/FTA
for approval and are available for public review and comment on WSDOTs website
concurrently for 10 calendar days.
The STIP includes:
» All TMA transportation improvement programs without change.
» All MPO transportation improvement programs without change.
* The first four years of all RTPO transportation improvement programs.
* The first four years of rural transportation programs for agencies not in an RTPO.
* Involvement of:
— Local Agencies
— Regional Transportation Planning Organizations
— Transportation Management Areas
— Metropolitan Planning Organizations
- WSDOT
— Transit Agencies
— Tribal Nations
— The Governor’s Office

The basic required elements of the STIP are:
+ All proposed highway and transit projects in the state funded under Title 23 and
Title 49 USC, including federal lands projects.
* Consistent with the statewide transportation plan.
* In areas that are in a non-attainment status under the Clean Air Act for carbon

monoxide, ozone, particular matter less than 10 microns in diameter (PM,), or
PM,; s, include projects that conform with the State Implementation Plan (SIP).

+ Consistent with expected available funding.
« Identify projects and selection priorities developed with appropriate consultation

and coordination with local jurisdictions, metropolitan planning organizations, and
federal lands agencies.

* Include regionally significant projects funded with federal funds other than those
administered by FHWA or FTA, and projects funded with non-federal funds.

* Meet the requirements of 23 USC 135(e), Statewide Planning, coordination with
local jurisdictions, and approved by FHWA and FTA.

* Include a project or identified phase of a project, only if full funding can reasonably
be anticipated to be available for the project or phase within the time period
contemplated for completion of the project or the identified phase.
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The STIP shall include for each project or phase:
* Project descriptions (such as type of work, termini, length, and other similar
factors) to identify the project or phase of the project.
* An estimate of the total project cost (all phases, all funding sources).
» The amount of federal, state, and local funds proposed to be obligated during each
program year.
* Complete funding for the phase identified (all funding sources).

WSDOT is primarily responsible for implementing the Washington State STIP. This
cannot be accomplished without recognizing the requirements of all transportation
providers in developing their various transportation programs.

Agencies within an MPO must submit projects to the MPO, who will then submit
the projects to WSDOT for inclusion in the STIP.

Agencies within a RTPO and/or County lead agency verify with the applicable agency
the process regarding project submittals for inclusion in the STIP.

The following schedule shows the processes and responsibilities required by state and
federal law to develop Washington’s STIP. Many of the events on the schedule interact
with others and require cooperation and communication among government agencies.

The schedule is crucial to managing transportation funding. Agencies must plan
adequate time for discussion and analysis and public involvement, as well as time
to submit information for review.

Annual STIP Timeline

Deadline Description
June 30 Cities’ and towns’ six-year transportation programs are adopted.
July Agencies and WSDOT submit projects for inclusion in the STIP to
MPOs and RTPOs, as applicable.
July 31 Adopted transportation programs are due to WSDOT.

August/September MPOs assemble regional TIPs and prepare analysis for conformity
finding (as applicable).
August WSDOT reviews draft MPO TIPs.

As requested, WSDOT reviews draft RTPO TIPs, County Lead and
city transportation programs.

September 1 Transit agencies six year plans are due.

September/October | WSDOT, FHWA and FTA review MTIPs for air quality conformity.

October All MPO and RTPO TIPs are due to WSDOT when the October
amendment is due.

November WSDOT approves MPO TIPs.

FHWA and FTA issue Regional Air Quality Conformity finding.
WSDOT makes the draft STIP available for public review.

December WSDOT submits the STIP to FHWA and FTA for approval.
December Counties adopt annual budgets and six-year programs.
January FHWA and FTA approve the STIP.

The STIP is amended each month through October. The STIP amendment schedule
is available at www.wsdot.wa.gov/localprograms/programmgmt/stip.htm.
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12.5 Funding Sources

Once a project is selected to receive federal aid highway funding, the project must be
developed in accordance with the federal requirements and procedures that apply to
federal aid highway projects. The federal aid highway funding is administered through
WSDOT, which is responsible for ensuring that federal and state requirements and
procedures are followed. All FHWA funded programs are reimbursement programs for
financing transportation projects.

.51 Surface Transportation Block Grant Program (formerly the Surface
Transportation Program, STP) — The STBG program provides flexible funding that
may be used by WSDOT and local agencies for projects to preserve and improve the
conditions and performance on any federal aid highway, bridge and tunnel projects
on any public road, pedestrian and bicycle infrastructure, and transit capital projects,
including intercity bus terminals.

For details on all eligible activities and additional details, go to www.thwa.dot.gov/
fastact

The agencies are expected to consider the relative importance of the route, roadway
condition, and traffic impact on NHS routes as they prepare their six-year programs for
their roadway systems. The local agencies and the responsible selection agencies will
ensure their respective NHS routes are given priority in their programming process.

The federal participation rate for STBG is 86.5 percent.

Suballocation of STBG

» STBG funding is suballocated to MPOs, RTPOs, and county lead agencies based
on 2010 census population. The FAST Act requires the sub-allocated amount
based on population to grow over the period of the Act (51% in FY 2016; 52% in
FY 2017; 53% in FY 2018; 54% in FY 2019; 55% in FY 2020). The suballocated
amounts are distributed as follows:

— Urbanized areas greater than 200,000.
— Areas greater than 5,000 but no more than 200,000.
— Areas with population of 5,000 or less (distributed based on rural lane miles).

* The remaining STBG is available for use in any area of the state and distribution
is left to the discretion of the state. Local agencies are provided a proportion of
these funds in their annual allocation that are distributed to all based on 75% total
population/25% total county lane miles.

.52 National Highway Performance Program (NHPP) — The NHPP program
provides funding for the condition and performance of the National Highway

System (NHS), for the construction of new facilities on the NHS, and to ensure that
investments of Federal-aid funds in highway construction are directed to support
progress toward the achievement of performance targets established in the State’s asset
management plan for the NHS. The NHPP program provides funding that may be used
by WSDOT and local agencies for projects including: construction, reconstruction,
resurfacing, restoration, rehabilitation, and preservation of highways and bridges,
including bridges on a non-NHS Federal-aid highway (if Interstate System and NHS
Bridge Condition provision requirements are satisfied); bridge and tunnel inspection
and evaluation, as well as training bridge and tunnel inspectors; transit capital;
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environmental restoration and mitigation; safety; construction, rehabilitation, or
replacement of ferry boats and facilities; Intelligent Transportation Systems (ITS); and
bicycle and pedestrian infrastructure.

FAST continues the focus on performance, accountability and performance targets
nationally. This requirement has states develop a risk-based asset management

plan for the NHS. A portion of these funds is being used for a statewide NHS Asset
Management program. The objective of the program is to highlight the importance
of preserving the roadway system by incentivizing agencies to use asset management
strategies that provide cost-effective solutions to maximize the life expectancy of

a NHS roadway.

Approximately 6 percent of the NHPP program for local entities is dedicated to fund
a portion of a statewide local agency competitive bridge program.

For information on the designated local NHS routes, go to:
www.thwa.dot.gov/planning/national highway system/nhs maps/section1122.cfm

For details on NHPP and eligible activities, go to:
www.thwa.dot.gov/fastact/factsheets/nhppfs.cfm
www.thwa.dot.gov/specialfunding/nhpp/160309.cfm

.53 Highway Safety Improvement Program (HSIP) — The HSIP continues in the
FAST Act to achieve a significant reduction in traffic fatalities and serious injuries on
all public roads, including non-state owned public roads and roads on tribal lands. The
HSIP requires a data-driven, strategic approach to improving highway safety on all
public roads that focuses on performance.

1. Strategic Highway Safety Plan — The safety program requires each state to
develop and implement a strategic highway safety plan that is approved by the
Governor. Washington State’s plan is called Target Zero. Target Zero identifies
safety problems and includes strategies to improve them. As part of the plan,
the state is required to develop an evaluation process to assess results and use
the information for future improvements.

2. Safety Program — Safety projects selected after January 2007 will be consistent
with the strategic highway safety plan.

WSDOT has two programs to address safety:

a. City Safety Program — The goal of the program is to fund the design/
preliminary engineering, right of way, and construction phases of projects
that will reduce fatal and serious injury collisions on city streets in cities of
any population and state highways that serve as arterials within cities with
a population above 25,000.

b. County Safety Program — The goal of the program is to fund the design/
preliminary engineering, right of way, and construction phases of projects
that will reduce run-off-road and intersection-related fatal and serious injury
collisions on county roads.

All projects funded through this program are required to report on subsequent
crash data to FHWA for those years after completion of the project.

The federal participation rate for HSIP is 90 percent.

For details on all eligible activities, go to www.thwa.dot.gov/fastact/guidance.cfm
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.54 Transportation Alternatives — The FAST Act replaced the Transportation
Alternative Program (TAP) with a set-aside of Surface Transportation Block Grant
(STBQG) program funding for transportation alternatives (TA). These set-aside funds
include all projects and activities previously eligible under TAP, encompassing a
variety of smaller-scale transportation projects, such as on-and off-road trail facilities,
pedestrian and bicycle facilities, infrastructure projects for improving non-driver
access to public transportation and enhanced mobility, community improvement
activities, environmental mitigation, recreational trail program projects, and Safe
Routes to School projects.

Suballocation of TA

* 50 percent of TA funding is suballocated to MPOs, RTPOs, and county lead
agencies based on 2010 census population as follows:

— Urbanized areas greater than 200,000.
— Areas greater than 5,000 but no more than 200,000.
— Areas with population of 5,000 or Iess.

* The remaining 50 percent is available for use in any area of the state and
distribution is left to the discretion of the state. At this time, a proportion of these
funds is dedicated to a statewide Safe Routes to School program and the remaining
is provided to the RTPOs.

WSDOT and MPOs are not eligible project sponsors for TA funds. However, State
DOTs and MPOs may partner with an eligible project sponsor to carry out a project.

Nonprofits are not eligible as direct grant recipients of TA funds unless, they are
a designated transit agency, school, or responsible for the administration of local
transportation safety programs.

The federal share for TA is 86.5 percent.

The FAST Act requires states and MPOs to report annually to USDOT on project
applications and projects that are awarded TA funding. The USDOT must make these
reports available to the public. The reports are based on each Federal Fiscal Year
(FFY). The report is due from the MPO/RTPO/County by November 20th each year to
WSDOT’s Local Programs office in order to meet the FHWA deadline in December.
MPO/RTPO/County is to submit to WSDOT a report for each FFY that includes:
* The number of project applications received that FFY;
» The aggregate cost of the projects for which applications were received that FFY;
» The number of projects selected for funding that fiscal year, including:
— Aggregate costs of the projects selected, and
— Location of the projects selected.
* The types of projects to be carried out, based on the following seven categories:
— Pedestrian and Bicycle Facilities
— Recreational (recreational trail projects only)
— Turnouts, Overlooks, Viewing Area
— Historic Preservation
— Environmental and Wildlife

Page 12-10
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— Safe Routes to School
— Other — Inventory, control or removal of outdoor advertising

For details on all eligible activities, go to www.thwa.dot.gov/fastact/guidance.cfm

.55 Congestion Management and Air Quality (CMAQ) — The CMAQ program
provides funding for transportation projects and programs that will reduce congestion
and improve air quality for areas that do not meet the National Ambient Air Quality
Standards (NAAQS) for ozone, carbon monoxide, or particulate matter) (non-
attainment areas), and for former nonattainment areas that are now in compliance
(maintenance areas).

The Clean Air Act (CAA) of 1970 also provides for a set-aside for those areas with a
classification for PM; s (particular matter under 2.5 micrograms in diameter). For more
information on Air Quality requirements, see the Environmental Manual M 31-11.

The primary intent is for these projects and programs to result in tangible reductions in
oxides of nitrogen and sulfur (ozone precursors) and CO emissions within a timeframe
to allow attainment as provided in the Clean Air Act Amendments (CAAA) of 1990.

It is important to note that the Clean Air Act requires highest priority be given to the
implementation of the transportation portions of applicable SIPs and Transportation
Control Measures (TCMs) from applicable SIPs.

An evaluation and assessment of CMAQ projects and programs to determine the
direct and indirect impact of the projects on air quality and congestion is required.
Air quality benefits must be determined and documented to have projects qualify
for CMAQ funds.

CMAQ funds are distributed to the five MPOs representing maintenance areas — Puget
Sound Regional Council (PSRC), Spokane Regional Transportation Council (SRTC)
for CO and PM, Yakima Valley Conference of Governments (YVCOG) for CO and
PM, and Thurston Regional Planning Council (TRPC) PM,,. FAST has a set-aside
for MPOs designated as nonattainment or maintenance areas for PM; s that are to be
used to address PM; 5 emissions. Tacoma, within PSRC, is designated as a maintenance
area for PM, s.

Project planning activities are eligible only if the project leads directly to construction
of a CMAQ project; that is, system planning and other non-project specific planning
is not eligible. Developing computerized systems, such as a Geographic Information
System, are not eligible. Studies to analyze future transportation needs are eligible
only to the extent they are needed to develop project specific construction plans.

Sidewalk extensions and wheelchair ramps are eligible if they are incidental to an
eligible CMAQ project, but are not eligible if they are the only work in the project.
Paving projects for dust control are eligible only in areas where PM( nonattainment
is or has been attributed to transportation sources.

If FTA determines eligibility, CMAQ funds may be transferred to FTA to purchase
alternate fuel buses and refueling stations for bus fleets and transit conversion to
alternate fuel and personal rapid transit systems. Converting municipal fleet operations
to alternate fuel source such as compressed natural gas is eligible in areas that require
conversion as a measure to mitigate noncompliance in the Clean Air Act.
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FAST requires performance measures be established by USDOT for states to use
to assess traffic congestion and on-road mobile source emissions and target to
address those performance measures to be set by the state. In Washington, PSRC
(a Transportation Management Area over one million in population representing a
maintenance area) is required to develop and update biennially a performance plan
to achieve air quality and congestion reduction targets.

The federal participation for CMAQ is 86.5 percent.
For details on all eligible activities, go to www.thwa.dot.gov/fastact/factsheets/cmaqfs.pdf

.56 Ferry Boat Program (FBP) — The FBP continues in FAST for the construction
of ferry boats and for design, right of way, and construction of ferry terminal facilities.
Funds will be allocated to states for distribution to the specific eligible public entity.

Federal aid highway funds are available for capital improvements to existing ferry
facilities, as well as construction of new ferry facilities. Cost-effective preventive
maintenance activities that extend the useful life of the ferry facility are also an eligible
activity under 23 USC 116(e). However, operational costs of a ferry, such as costs of
ferry service administration, crews, general maintenance, and fuel, are not eligible for
direct federal aid highway funding.

Ferry entities are required to submit data to the national ferry database in order to be
eligible for FBP funding. FBP funds will be allocated using the most current data.

The federal participation is 80 percent.

For details on all eligible activities, go to www.thwa.dot.gov/fastact/factsheets/
ferryboatfs.cfm

.57 Emergency Relief (ER) Program — Refer to Chapter 33 for details.

.58 National Highway Freight Program (NHFP) — The FAST Act establishes a
National Highway Freight Program to improve the efficient movement of freight on the
National Highway Freight Network (NHFN) and support several goals, including—

* Investing in infrastructure and operational improvements that strengthen economic
competitiveness, reduce congestion, reduce the cost of freight transportation,
improve reliability, and increase productivity;

» Improving the safety, security, efficiency, and resiliency of freight transportation in
rural and urban areas;

 Improving the state of good repair of the NHFN;

+ Using innovation and advanced technology to improve NHFN safety, efficiency,
and reliability;

* Improving the efficiency and productivity of the NHFN;

* Improving State flexibility to support multi-State corridor planning and address
highway freight connectivity; and

* Reducing the environmental impacts of freight movement on the NHFN.
[23 U.S.C. 167 (a), (b)]

The federal participation rate is 86.5 percent.

For details on all eligible activities, go to www.fhwa.dot.gov/fastact/guidance.cfm
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12.6 FHWA Discretionary Programs

FHWA administers some discretionary programs through its various offices.

These discretionary programs represent special funding categories where FHWA
solicits for candidates and selects projects for funding based on applications received.
Each program has its own eligibility and selection criteria that are established by law,
by regulation, or administratively. Below is a brief description of these programs.

.61 Federal Lands and Tribal Transportation Programs — The Federal
Transportation Act continues to acknowledge the importance of access to federal
and tribal lands. Recognizing the need for all public federal and tribal transportation
facilities to be treated under uniform policies similar to the policies that apply to
federal aid highways and other public transportation facilities, a unified program was
created for federal lands transportation facilities, federal lands access transportation
facilities, and tribal transportation facilities.

* Federal Lands Transportation Program — Provides funding for projects that
improve access within federal lands, such as national forests, national wildlife
refuges, national recreation areas and other federal public lands on transportation
facilities in the national Federal Lands transportation inventory, and owned
and maintained by the federal government. The National Park Service, U.S.

Fish and Wildlife Service and U.S. Forest Service receive annual allocations
identified in legislation. The Secretary decides allocation amounts for Bureau
of Land Management, Bureau of Reclamation, U.S. Army Corps of Engineers
and eligible independent Federal agencies with natural resources and land
management responsibilities.

* Federal Lands Access Program — Provides funding for projects on federal lands
access transportation facilities that are located on or adjacent to, or that provide
access to federal lands. The program supplements state and local resources for
public roads, transit systems, and other transportation facilities that provide
seamless access to high-use federal recreation sites or federal economic generators
with federally-owned lands. Funds are distributed by formula based on recreational
visitation, federal land area, federal public road mileage, and the number of federal
public bridges. Programming decisions will be made locally using a tri-party
model in each state comprised of representatives from FHWA, state DOT, and local
government, in consultation with applicable Federal Land Management Agencies
(FMLAs). A new federal match is required for these funds.

* Tribal Transportation Program — Provides funding for projects that improve
access to and within Tribal lands. This program continues to provide set-asides
for tribal bridge projects, tribal safety, program administration and tribal planning.
FAST continues the statutory formula for distributing funds among tribes, based on
tribal population, road mileage, and average tribal shares under the SAFETEA- LU
Indian Reservation Road program.

For details on all eligible activities go to www.fhwa.dot.gov/fastact/guidance.cfm.
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12.7 Transfer of STP, CMAQ and TA Funds to the Federal Transit
Administration (FTA)

In the event an agency would like funds administered by another federal agency

(FTA, BIA, WFL, etc.), the project must be programmed in the first year of the STIP,
and the local agency must submit to WSDOT a copy of the federal agency concurrence
to accept FHWA funds and administer the project.

Funds may be transferred from FHWA to FTA for projects that are eligible under FTA.
If the project is a traditional transit project, it should be transferred to FTA. If the
project involves construction of roads or highways, it should stay with FHWA.

For projects that are not clearly transit or highway, the project sponsor should select the
administering federal agency. This selection should be done in informal consultation
with the two agencies and the Washington State Department of Transportation. Park
and ride lots, Transportation Demand Management (TDM) activities, and intermodal
facilities might be eligible under both agencies’ programs.

This matrix illustrates the FTA transfer options:

FTA FHWA

Transit Rolling Stock
Park and Ride Lots
Pedestrian Ways

>

X

Refueling Bus

Carpool and Vanpool
Regional Rideshare

XXX X[ X|X]|X

Commute Trip Reduction

XX |X|X

Bikeways
Intermodal Station

X

X

Bus and Signal Priority

Transit Maintenance and Operations
Ferry Terminals

Passenger Ferry Vessels

People Mover
Auto Ferry Vessels-Metro (Puget Sound)

XX [ X[ X]|X

Auto Ferry Vessels-Rural X

If the project is to be implemented through FTA, the entire project, including all
phases, should be transferred. In some instances, (some transit planning studies
and selected projects not clearly defined above), funds to a transit agency may
be approved though FHWA. Generally, these projects will have their scope

of work and administrative oversight administered through WSDOT’s Public
Transportation Division.
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Once FTA has reviewed the application and it is complete and ready for approval,
FTA requests the transfer through Local Programs. Local Programs will request the
transfer of funds from FHWA to FTA. FHWA action to transfer the funds is considered
an obligation of federal funds. FTA will subsequently work with the grant recipient to
utilize the transferred funds.

For any FHWA funds requested to go to another federal agency for administration a
letter/email from the federal agency accepting the FHWA funds must accompany the
transfer request.

12.8 Appendices
12.81 MPO Planning Flowchart
12.82 STP Lead Agencies
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Appendix 12.81 MPO Planning Flowchart

Consideration of
Requirement Factors

Need Projection Financial Plan

Y

20-Year
Long-Range Plan

4-Year Transportation
Priority Status Improvement
Program (TIP)

4-Year
Financial Plan

WSDOT Review*

Approval by
the Governor

Certified by the
USDOT Secretary**

*TMAs exempted.
**TMAs only.

Regional Planning and Programming Process
(Simplified Chart for MPOs)
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STP Lead Agencies

Adams County

Benton-Franklin Council of Governments
Chelan-Douglas Transportation Council
Clallam County

Columbia County

Cowlitz-Wahkiakum Council of Governments
Ferry County

Garfield County

Grant County

Grays Harbor Council of Governments
Island County

Jefferson County

Kittitas County

Klickitat County

Lewis-Clark Valley MPO

Lewis County

Lincoln County

Mason County

Okanogan County

Pacific County

Pend Oreille County

Puget Sound Regional Council

San Juan County

Skagit Council of Governments
Skamania County

Southwest Washington Regional Transportation Council (RTC)

Spokane Regional Transportation Council
Stevens County

Thurston Regional Planning Council
Wahkiakim County

Walla Walla Valley MPO

Whatcom Council of Governments
Whitman County

Yakima Valley Conference of Governments
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Chapter 13 Certification Acceptance Program

13.1 General Discussion

The Federal Highway Administration (FHWA) through a Stewardship Agreement,
delegates authority to the Washington State Department of Transportation (WSDOT)
for approving project development and construction administration. WSDOT has
the option of delegating some or all of this authority to qualified local agencies,
state or federal agencies, or Tribal governments. This procedure permits an

agency to retain more of the approval authority at the local level when developing
FHWA assisted transportation projects. WSDOT delegates this authority through

a Certification Acceptance (CA) program. The CA program does not eliminate any
project development procedures. Benefits of CA to a local agency include savings in
time and money since the agency has the authority to develop, advertise, award, and
manage its own projects.

CA requires local agencies to commit sufficient staff and other resources to project
administration to ensure that all applicable state and federal requirements are met,
and that the work can be accomplished efficiently. Once an agency has been certified,
the certification agreement remains in effect indefinitely unless rescinded due to lack
of performance or modified by one of the parties.

A CA agency has the option of requesting that WSDOT or another CA agency
administer any given project.

By agreeing to accept federal aid funds, the local agency understands its roles and
responsibilities with respect to carrying out the federal aid program. WSDOT is
permitted to delegate certain activities, under its supervision, to local agencies
(cities, counties, private organizations, or other state agencies) under federal
regulation 23 CFR 1.11 and 635.105; however, WSDOT accepts responsibility
for delegated activities.

FHWA is required by federal legislation to conduct verification activities to assure that
WSDOT and the local agencies’ implementation of the federal highway programs
conform with laws, regulations and policies. Similarly per FHWA’s delegation,
WSDOT is also required to conduct verification activities to assure that local agency
federal aid projects are implemented in conformance with federal aid requirements.

Certification Acceptance requirements for the right of way program are addressed
in Chapter 25. Note: Local agencies are not delegated the authority to certify right
of way.

13.2 CA Features

A certified agency is the approving authority for administering FHWA funded projects
in the following project items:

1. Design.
2. Utility agreements.

3. Railroad agreements.
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Standard consulting engineering agreements.

. Public hearings, findings, and orders.

4

5

6. Plans, specifications, and estimates.

7. Advertisement, award, and execution of construction contracts.
8. Construction administration.

9. Construction material testing and testing personnel.

10. Concurrence in Award of delegated projects.

All of the above functions should be administered per the responsibilities outlined
in the Agency’s approved CA Agreement.

WSDOT and FHWA retain approval authority for the following:

WSDOT

1. Design Deviations

2. Plans, Specification, and Estimate approval.

3. Standard Specifications Division 1 changes.

4. Public Interest Findings (local force work, agency supplied materials, proprietary

items, etc.).

hd

NEPA Categorical Exclusions per MOU, Section 106 Consultation.

6. Implementation of the Civil Rights Program Requirements (DBE, Title VI, ADA,
and EEO/OJT).

7. Tied Bids approval (see Appendix 44.82).

8. Agency Certification Acceptance (CA) approval.

9. Project Final Acceptance.

10. Revisions to Agreements, when applicable.

11. Documentation/Project Management Reviews.

12. Concurrence in Award of DBE non-FHWA oversight projects.
FHWA

1. Authorization of FHWA funds.

2. Approval of National Environmental Protection Act (NEPA) and Endangered
Species Act (ESA) environmental documents.

Right of way certification approval.

Approval of WSDOT’s Civil Rights Programs (DBE, Title VI, EEO, ADA).
Buy America waiver approval.

Approval for Advertisement Period less than three weeks.

Approval of the Local Agency Guidelines.

® NN kW

Full oversight project approvals per Stewardship and Oversight Agreement.
(Concurrence in Award, PS&E, Change Orders over $200,000, etc.)
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13.3 CA Requirements
1. Projects must be administered in accordance with the Local Agency Guidelines.

2. Projects must be administered utilizing a Professional Civil Engineer registered in
the state of Washington who is either on staff as a public employee or is a contract
employee designated as the agency’s Engineer.

3. The agency shall have sufficient expertise and capability to perform and supervise
the design, environmental, PS&E, and construction-administration phases of
the project.

4. The agency must have designated an official approving authority for all WSDOT-
delegated project approvals. This authority (e.g., agency executive or policy body)
must officially approve each project step for which it is the approving authority,
as identified in the agreement.

13.4 Application for CA

An agency applying to administer contracts under Certification Acceptance procedures
must submit two copies of the Certification Acceptance Qualification Agreement and
their Table of Organization to the Region Local Programs Engineer. A “Certification
Acceptance Qualification Agreement” form is located at the end of this chapter and is
also available through the WSDOT Region Local Programs Engineer.

After receiving the CA Qualification Agreement, the WSDOT Local Program’s Project
Development Engineer will conduct an interview with the local agency administrators
to determine whether the agency is capable of administering an FHWA-funded project.
Areas of consideration will be a determination of past performance, current staffing,
overall capability, and knowledge of FHWA and state requirements.

Based on the interview, the Director, Local Programs will allow the agency to
administer a project under a trial/mentoring status. Immediately following the
completion of the project, a Project Management Review (PMR) will be performed
to evaluate how the agency performs. A favorable PMR will result in the agency
achieving CA status.

13.5 CA Compliance

The WSDOT Region Local Programs Engineer will consult and advise the CA agency
concerning the project-management procedures to be followed. The level of this
assistance will depend on the nature of each project and the demonstrated capabilities
of the agency. In order to be reasonably certain that local agencies are administering
FHWA funds in accordance with the Local Agency Guidelines, WSDOT will perform
procedural reviews on selected local agency ad-and-award projects.

These reviews will be:

* Project Management Reviews (PMR) performed by Local Programs (see
Appendix 53.51 for review questions for PMR’s and Documentation Reviews).

* Documentation Reviews performed by the Region Local Programs Engineer.
The agency may lose CA status, have its delegation of authority reduced to a project
or phase of a project, or be placed on probationary CA. This may be the result of:

* A PMR or Documentation Review.
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* An audit by the State Auditor.
* Final project inspection.
* The qualifications and experience of the agency staff are altered.
* A determination from any FHWA oversight activity.
If a vacancy occurs in the positions described in the CA Agreement as “Approving

Authority,” the Region Local Programs Engineer shall be notified and may schedule
an interview of the replacement person.

The loss of CA status and reinstatement conditions will be outlined in a letter
from Local Programs.

13.6 Non-CA Status
Responsible Charge

When Local Agencies elect to use consultants for engineering services, the local
agency, as provided under 23 CFR 635.105(b), shall provide a full-time employee
of the agency to be in responsible charge of the project.

If an agency does not have CA status, the following two options are available
for administration of a FHWA funded project
Option 1
* CA Agency Administering a Project for a Non-CA Agency
A non-CA agency enters into an Agreement with a CA agency to administer all aspects
of the project. This requires approval by the Region Local Programs Engineer.
Option 2

The Region Local Programs Engineer acts as the CA for the agency and approves

an agency to perform specific aspects of a project. An approved plan for the
administration of the project is executed between the Region Local Program Engineer
and the agency. This category allows projects of smaller sizes to be performed in part
by the agency. The project plan shall address such issues as:

* Financing approvals — accounting/billing capabilities.

 Consultant involvement and monitoring. The agency must obtain the approval
of the Region Local Programs Engineer prior to selection of a consultant.

» Development of design and design documentation.

* Development of plans, specifications, and estimates.

» Approval of contract documents.

» Advertising, award, execution of a contract.

* Contract oversight and documentation.

 Change order approval.

* Material approval.

13.7 Appendices
13.71  Certification Acceptance Qualification Agreement
13.72  Certification Acceptance Interview Form
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Appendix 13.71 Qualification Agreement

Agency: Click here to enter text. Agency Number: Click here to enter text.

The agency agrees to comply with the following requirements when developing all Federal
Highway Administration (FHWA) projects under Click here to enter text. CA status.

1. Adherence to the Local Agency Guidelines and all policies and procedures promulgated
by the Washington State Department of Transportation (WSDOT) which accomplish the
policies and objectives set forth in Title 23, U.S. Code, Highways, and the regulations
issued pursuant thereto.

2. The overall approval authorities and conditions will be as follows:

a.  The project prospectus will be reviewed and approved by the following official.
Click here to enter text. (Position Title Only)

b.  The local agency agreement will be reviewed and approved by the following official
or officials.

Click here to enter text. (Position Title Only)

c.  The designs and environmental documents will be reviewed and approved by
the following state of Washington registered Professional Civil Engineer.
Click here to enter text. (Position Title Only)

d.  The hearing’s findings (if required) will be reviewed and approved by the following
official or officials.

Click here to enter text. (Position Title or Titles Only)

e.  The contract plans, specifications and estimate of cost will be reviewed and
approved by the following state of Washington registered Professional Engineer.
Click here to enter text. (Position Title or Titles Only)

f.  Agreements will be signed by the following responsible local official:

i.  Railroad Click here to enter text. (Position Title Only)
ii.  Utility Click here to enter text. (Position Title Only)
iii.  Consultant Click here to enter text. (Position Title Only)
iv.  Technical Services Click here to enter text. (Position Title Only)

g.  The award of contract will be signed by the following responsible local official.
Click here to enter text. (Position Title Only)

h.  All projects will be constructed in conformance with the Washington State
Department of Transportation/American Public Works Association
(WSDOT/APWA) current Standard Specifications for Road, Bridge, and Municipal
Construction M 41-10 and such specifications that modify these specifications as
appropriate. Multimodal enhancement projects shall be constructed in conformance
with applicable state and local codes.

i.  The contract administration will be supervised by the following state of Washington
registered Professional Civil Engineer. Click here to enter text. (Position Title Only)

j. Construction administration and material sampling and testing will be accomplished
in accordance with Construction Manual M 41-01 and the Local Agency Guidelines.

DOT 140-550
10/2015
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Certification Acceptance Qualification Agreement Appendix 13.71

3. The agency agrees that they have the means to provide adequate expertise and will have
support staff available to perform the functions being subdelegated. The support staff may
include consultant or state services.

4.  The agency agrees that the signature on each project prospectus and local agency
agreement will be consistent with section 2 above.

5. All projects under Certification Acceptance shall be available for review by the FHWA
and the state at any time and all project documents shall be retained and available for
inspection during the plan development and construction stages and for a three year period
following acceptance of the project by WSDOT.

6.  Approval of the local agency certification by the Director, Local Programs may be
rescinded at any time upon local agency request or if, in the opinion of the Director,

Local Programs, it is necessary to do so. The rescission may be applied to all or part of the
programs or projects approved in the local agency certification.

Mayor or Chairman Date

Washington State Department of Transportation

Approved By:

Director, Local Programs Date

DOT 140-550
10/2015
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Certification

Acceptance Interview Form

Washington State
'7’ Department of Transportation

Agency: Click here to enter text.
Interview Conducted By: Click here to enter text.

Agency Representatives: Click here to enter text.

Table of Organization

Get copy from agency and review duties, requirements, and personnel currently filling.

Position Responsible for the Following Functions

Certification Acceptance
Interview Form

Date: Click here to enter text.

Functions

Position Responsible

Six-Year Transportation Improvement Program

Click here to enter text.

Location/Design Approval

Click here to enter text.

PS&E Approval Click here to enter text.
Approval of Materials Sources Click here to enter text.
Construction Inspection Click here to enter text.
Independent Assurance Sampling/Test Click here to enter text.
Project Files Click here to enter text.
Training Goal Attainment Click here to enter text.
ADA Compliance/Monitoring Click here to enter text.
Title VI Click here to enter text.
Selection of Annual Program Click here to enter text.
Environmental Documents Click here to enter text.
Tied Bids Click here to enter text.
Construction Administration Click here to enter text.
Acceptance Sampling/Test Click here to enter text.
Change Orders Click here to enter text.
EEO Interviews/Monitoring Click here to enter text.
DBE Compliance/Monitoring Click here to enter text.
Consultant Services Click here to enter text

DOT 140-551
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Certification Acceptance Program Chapter 13
Certification Acceptance Interview Form Appendix 13.72

Consultants

For what areas does the agency expect to use consultants?

] Design [ Right of Way Relocation

1 PS&E Preparation [ Construction Administration
[ Right of Way Appraisal [0 Construction Inspection

[0 Environmental [J Surveying

[ Right of Way Negotiation (] Sampling and Testing

Does the local agency utilize WSDOT’s Consultant Services Manual in its consultant selection processes
associated with federal aid projects? [1 Yes [ No

Does the local agency have written procedures for the selection of consultants? [1 Yes [ No
Comments: Click here to enter text.

If consultants are used, how will the agency monitor and control the consultant’s work?
Click here to enter text.

Remind the agency that they will be in control of the consultant’s work and that EEO, DBE, and training
should be done by the agency.

Title VI

Does the local agency have a Title VI Plan and/or Nondiscrimination Agreement and is it up to date?
] Yes [ No
Comments: Click here to enter text.

Right of Way

Does the agency have procedures approved by WSDOT for:
Right of Way Acquisitions: [1 Yes [ No
Relocation: [ Yes [ No

Procedures for Ad, Award, and Execution of Contract
Position responsible for:
Approval to Advertise: Click here to enter text.
Prequalification of Bidders: Click here to enter text.
Award of Contract: Click here to enter text.
Execution of Contract: Click here to enter text.

Name of Legal Publication: Click here to enter text.

General Questions About Administration

Who decides on and approves deviations from design prior to submittal to the state for formal approval?:
Click here to enter text.

Describe ledger system: Click here to enter text.

DOT 140-551 Page 2 of 4
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Chapter 13 Certification Acceptance Program
Appendix 13.72 Certification Acceptance Interview Form

Who will check payrolls, etc.?: Click here to enter text.
Describe the process for approving project special provisions: Click here to enter text.

Describe change order approval process (including those that affect the work of DBEs):
Click here to enter text.

Describe materials testing and approval process: Click here to enter text.

Describe agency requirements for project diary and inspectors daily report keeping:
Click here to enter text.

Describe agency process for approval of subcontractors: Click here to enter text.

How will the agency handle administration of more than one contract at the same time?:
Click here to enter text.

How will the agency handle inspection of several phases of project at same time (e.g., dirt work, electrical,
paving, structure)?: Click here to enter text.

How will the agency respond if project engineer and/or inspector are unable to be on job site due to illness,
etc.? Who will handle control of project if needed person cannot be there?:
Click here to enter text.

How does the agency manage traffic control?: Click here to enter text.

Are there written procedures for preconstruction conferences?: Click here to enter text.

Does the Agency Have These Necessary Manuals

WSDOT Local Agency Guidelines (LAG) M 36-63 I Yes [ No
AASHTO Policy on Geometric Design of Highways and Streets J Yes [ No
WSDOT Construction Manual 1 Yes [ No
WSDOT/APWA Standard Specifications (] Yes [ No
APWA Amendments O Yes [ No
WSDOT Amendments and Standard Specifications J Yes [ No
Standard Item Table O Yes [ No
MUTCD 1 Yes [ No
WSDOT Design Manual M 22-01 I Yes [ No
WSDOT Standard Plans for Road and Bridge Construction M 21-01 [ Yes [ No
WSDOT Utility Manual M 22-87 O Yes [ No
WSDOT Right of Way Manual M 26-01 1 Yes [ No
SWIBS Manual 0 Yes [ No
WSDOT Hydraulics Manual M 23-03 I Yes [ No
WSDOT DBE Program Plan O Yes [ No
WSDOT Consultant Services Manual M 27-50 (1 Yes [ No
DOT 140-551 Page 3 of 4
10/2015
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Certification Acceptance Interview Form

Chapter 13
Appendix 13.72

Upcoming Federal Aid Projects

Project Title Scheduled to Begin
Click here to enter text. Click here to enter text.
Click here to enter text. Click here to enter text.
Click here to enter text. Click here to enter text.
Click here to enter text. Click here to enter text.

Summary

Action to be taken by agency in following areas: Click here to enter text.

Comments From Reviewers

Click here to enter text.

Recommendation of Review

Full administration by agency of all projects

Administration by agency on a project-by-project basis
Administration by agency for projects up to $ Click here to enter text.
Deny approval for certification acceptance

Remove from certification acceptance status

oooono

Concurrence by Director, Local Programs

Director, Local Programs Date

DOT 140-551
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Developing Projects Using
Chapter 14 the Local Agency Guidelines

14.1 General Discussion

The previous three chapters of this manual explained how local agencies may qualify
to receive Federal Highway Administration (FHWA) funding for their transportation
projects. The remainder of the manual explains procedures for developing

specific projects.

Once a local agency has qualified to receive FHWA funds, as described in Chapter 12,
the next action is to apply for funds to develop specific projects in its transportation
program. Depending on their size and complexity, different projects may require
different development procedures. The remaining chapters of the manual are arranged
to reflect these differences.

For projects selected by HQ Local Programs — Once a project has been awarded
funds, the local agency is to complete the project as selected. In the event unforeseen
conditions (e.g., environmental, right of way) are encountered requests for scope,
schedule and budget adjustments may be considered.

Chapters 21-28, General Project Development Processes, describe activities required
during preliminary engineering on all projects.

Chapters 31-34, Special Project Development Processes, describe activities that may
be required on some projects.

Chapters 41-46, Design, and Chapters 51-53, Construction and Post Construction,
offer the local agency a choice of procedures, depending on whether its projects
are located in urban or rural areas and whether it or the state will administer its
construction contracts.

Chapters 61, Local Agency Force Projects, describes procedures from project design
approval through the closing of an FHWA project, using the agency’s labor, equipment,
and materials.

The specific requirements for a project may change as project development progresses
and as more information about a project becomes available. Further details of the
specific requirements are shown in the Project Development Process Flowchart and
Checklist. The meanings of unfamiliar terms may be found in the Glossary. Once the
local agency has identified the steps required on a particular project, only the parts in
the manual that deal specifically with those steps need be referred to.
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14.2 Project Development Process Overview

This section describes the project development process by setting forth project phases,
documentation requirements, options for construction administration, and required
reviews and approvals.

.21 Phases of Authorization — FHWA funds may be authorized for the following
project phases:

1. Preliminary engineering or separate planning study.
2. Right of way acquisition.
3. Construction.

Phase Requirements When Utilizing FHWA Funds — For all phases, and at the time
of each phase authorization, all funds necessary to complete the scope of work being
authorized for the phase must be secured.

Preliminary Engineering Phase — FHWA Funds in PE Phase Only. For FHWA

funds to be used in the PE phase of the project, the environmental documentation
including FHWA NEPA approval, must be completed prior to advertising the project
for construction. With no federal funds in the right of way or construction phases,

the local agency must still follow federal environmental regulations and the Uniform
Relocation Assistance and Real Property Acquisition Policies Act. A NEPA document
must be approved by FHWA and all environmental commitments must be incorporated
into the right of way and construction phases. Effective October 1, 2012 Section 1518
of MAP-21 amended the Buy America Statute. If any phase of a project (PE, RW, CN)
within the scope of a NEPA document is awarded using Federal-aid funding then the
Buy America provisions will apply to all construction phases within the scope of the
NEPA document, regardless of the source of funding. Right of way must be acquired
per the Right of Way Manual M 26-01 and acquisition may proceed during the PE
Phase in accordance with the manual.

Any study projects are excluded from NEPA approval, planning studies must be
completed and a copy provided to WSDOT to close the project.

Note: Right of way acquisition or actual construction of the project must start prior
to the close of the tenth federal fiscal year following the federal fiscal year in which
preliminary engineering was authorized.

Right of Way Phase — FHWA Funds in Right of Way Phase. For FHWA funds to

be used in the right of way phase of the project, the environmental documentation
including FHWA NEPA approval, approved relocation plan (if applicable), Project
Funding Estimate and approved right of way plan must be completed prior to FHWA
R/W authorization. All property acquisitions and relocations must be completed
prior to advertising the project and must comply with the Uniform Act and 49 CFR
Part 24 or the local agency is at risk of repayment of all federal funds used in the
project. All environmental commitments must be incorporated into the R/W and
construction phases. (See also “Determining Whether or Not Land or Property Rights
or interest are Needed” flowchart in Appendix 25.174.)

Note: Construction of the project must start prior to the close of the tenth federal fiscal
year following the federal fiscal year in which right of way was authorized.

Page 14-2
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Construction Phase —- FHWA Funds in Construction Phase. All federal laws are
triggered with federal funds in the construction phase; examples include NEPA,

Title 23 USC, Uniform Relocation Assistance and Real Property Acquisition Policies
Act, Buy America, and Davis-Bacon. After approval of the NEPA document, right

of way certification, and the DBE/Training goals are established the construction
phase can be authorized by FHWA. Once FHWA authorizes construction funding

the local agency has authority to advertise the project. For Intelligent Transportation
Projects (ITS) or projects that include ITS components (cameras, signal interconnect,
fiber optic, etc.) agencies must complete and submit the ITS information form
(Appendix 41.53) with the construction authorization request.

CN Phase:
. . PE Phase: | R/W Phase: | FHWA Funds in
Documentation Requirements FHWA Funds in | FHWA Funds in | the Construction
When Utilizing FHWA Funds PE Phase Only! | the R/W Phase? Phase3
Required Documentation
STIP X X X
Approved NEPA x4 x4 x4
Approved Relocation Plan (if applicable) X
Project Funding Estimate X
Approved R/W Plan X
WSDOT Approved Right of Way Certification X X
DBE/Training Goals X
Design per LAG Manual X
Environmental per LAG Manual X
R/W Acquisition per LAG Manual X X X
Construction per LAG Manual X
Title VI & Buy America provisions X X X
Intelligent Transportation Systems Information X
Form (Appendix 41.53)

1Local Agency must provide documentation after completion of the PE phase that the project

has been or will be constructed with non-FHWA funds.

2| ocal Agency must provide documentation after completion of the PE and R/W phases that
the project has been or will be constructed with non-federal funds.

3Local Agency must provide documentation after completion of the CN phase as documented

in this manual.

4Any environmental commitments must be incorporated into the R/W and /or CN phases.

NEPA is not required if it is a planning study only.

5Local Agencies must provide a completed form if the project includes ITS components

(see Appendix 41.53).
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.22 Documentation Required for Authorization of Funds

1. Planning With STP Funds — “Urban Transportation Planning” is an
interdisciplinary process for developing and monitoring long- and short-range
transportation plans and improvement programs. These plans and programs
are formulated with due consideration of present and anticipated future social,
economic, and environmental factors and the safety and mobility needs of the
population of the urban area. It is a dynamic process, in that it is continuously
monitored to accommodate changes of land use, economic conditions and
other factors influencing travel patterns. Because of the vast amount of capital
expenditures required in the implementation of transportation systems (both
highway and transit related), these projects could radically influence land
use development in an area or region. Due to the substantial influences that
transportation improvements have on the character of the land, it is important
that transportation improvements reflect the overall regional social and economic
objectives pertaining to community development.

FHWA funded planning activities and studies are identified in Title 23, Part 420
USC, as activities not included in a work program but necessary in development
of procedures and project identification.

For planning and Transportation Demand Management (TDM) funding, the
following documents are required:

a. Project prospectus planning scope of work (Chapter 21).
b. Local Agency Agreement (Chapter 22).

c. Evidence of STIP inclusion.

d. Documented cost estimate.

e. Updated Quarterly Project Report, if required.

2. Preliminary Engineering Funds — When applying for preliminary engineering
funds only, the following documents are required:

a. Project Prospectus (Chapter 21).

b. Local Agency Agreement (Chapter 22).

c. Typical sections, vicinity map, and evidence of STIP inclusion.
d. Documented cost estimate

e. Updated Quarterly Project Report, if required.

3. Right of Way Funds — When applying for right of way funds, after preliminary
engineering funds have developed right of way plans, the following documents
are required, if appropriate:

a. Supplement to original Local Agency Agreement (Chapter 22).
b. FHWA approval of environmental documents (Chapter 24).

c. Relocation plan, if relocation is required (Chapter 25).

&

Approved Right of way plan (Chapter 25).
e. Right of way Project Funding Estimate or True-Cost estimate (Chapter 25).
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f. Evidence of STIP inclusion.
g. Updated Quarterly Project Report, if required.

4. Construction Funds — The following documents must be submitted to request
construction funds:

a. Supplement to Local Agency Agreement. The agency’s proposed advertisement
date must be noted on the supplement, or the original LAA if construction is the
first phase authorized.

b. Right of way certification (if required).
Final FHWA approval of environmental documents (Chapter 24).
d. Evidence of STIP inclusion.

e. Updated project prospectus. To ensure utility and railroad work is adequately
addressed (23 CFR 635.309(b)) local agencies are required to provide an
updated, signed project prospectus at time of construction phase authorization.

f. Engineer’s Estimate.
g. Evidence of assignment of DBE/training goals.
h. Updated Quarterly Project Report, if required.
.23 Construction Contract Administration — The local agency has the option of:

1. Administering the contract if it has approved certification acceptance procedures
and operates in compliance with Chapter 13.

2. Requesting that WSDOT administer the contract.

3. Using its own forces to perform the work if operating under Certification
Acceptance (CA) (Chapter 61).

4. Requesting that another public agency (one operating under CA) perform the work
(Chapter 13).

5. Performing contract administration by a consultant (Chapter 31 under CA).

14.3 Projects Within Interstate Rights of Way

Since all projects within the Interstate Rights of Way (R/W) have the potential to
impact safety and operations on the Interstate route, they must incorporate Interstate
design criteria and construction quality. It is the Federal Highway Administration’s
(FHWA) policy that all projects within the Interstate R/W should be administered by
WSDOT. However, given the scope and extent of non-Interstate projects within the
Interstate R/W, it is recognized that local agency administration of some projects may
be acceptable, and all requests will be considered on a case-by-case basis.

Whenever a local agency proposes a project within the Interstate R/W, they

must develop an agreement with WSDOT that clearly outlines their duties and
responsibilities to maintain the integrity of the Interstate facility, from both the safety
and quality perspectives. The agreement should be executed prior to design approval
and must be executed prior to advertising for bids. The following requirements must
be incorporated into the agreement:
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Developing Projects Using the Local Agency Guidelines Chapter 14

Responsibilities - WSDOT and the local agency must each assign a project engineer.

Design — WSDOT must review and approve all highway plans, profiles, deviations,
structural plans, false-work plans, shoring plans, and traffic control plans for any work
within the Interstate R/W.

Plans, Specifications, and Estimates — WSDOT must review and approve the plans
and specifications for any work within Interstate R/W.

Advertising and Award — The local agency must confer with the WSDOT project
engineer on any pre-award issues affecting the quality and timing of the contract.

Construction — All construction, materials, and quality control requirements contained
in the current editions of the Standard Specifications M 41-10 and Construction
Manual M 41-01 must be incorporated into the agreement.

Contract Changes — All contract changes affecting work within the Interstate R/W
must have the prior concurrence of the WSDOT project engineer.

Final Inspection — The final inspection of the project must be performed by WSDOT
or the Region Construction (Operations) Engineer and must provide proof of
their approval.

The agreement must be submitted to FHWA. FHWA reserves the right to assume
full oversight of the project.

14.4 Project Development Process Flowchart and Checklist

The flowchart (see Appendix 14.51) and checklist (see Appendix 14.52) depict
the sequence of major activities necessary to develop transportation projects using
FHWA funds. The forms required for a project are shown on the list of forms.
Since the type of work varies on projects, see Construction Manual Chapter 11,
for additional required forms.

It is recommended that a copy of the checklist be inserted in the project file and
used to initiate and document the activities necessary to complete a project.

14.5 Appendices
14.51 Project Development Process Flowchart
14.52  Project Development Checklist
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Appendix 14.51

Project Development
Process Flowchart

Phase Chapter
Process Activities Reference
00 Project Development Checklist 12 and 14
00 Included in STIP or
Initiate . ;
00 Project Development Checklist
00 Prepare Project Prospectus-Design Report 21 and 43
v 00 If Applicable, Engage Consultant 31
00 Make Environmental Determination 24
00 If Applicable, Request Design Deviation 41
Design 00 Project Development Checklist
00 Project Prospectus 21
00 Local Agency Agreement 22
v 00 If Applicable, Request Design Deviation 41
Request 00 Project Development Checklist
5 Preliminary 00 Location/Design, Public Hearing, and Approval 43
5 Engineering 00 Complete Environmental Action 24
T8 Funds 00 Develop Right of Way Plans and Estimate 25
é‘g 00 Complete Relocation Plan 25
5% U 00 Supplement to Local Agency Agreement 22
%g Request 00 Project Development Checklist
EL Right of Way 00 Relocation and Right of Way Certification and 25
£ Funds Project Analysis
g 00 DBE Goals Set 26
83 00 PS&E Approval 44
00 Supplement to Local Agency Agreement 22
00 For State Ad and Award, Financial Responsibility Letter 44
Request 00 Project Development Checklist
Construction 00 Contract Number From the Region Local Programs 46
Funds Engineer
00 Notice to Minority Contractors Association (see Region 26
Local Programs for Distribution Centers)
00 Advertise for Bids 46
Construction 00 II;or _Certified Agency (CA), Approve Award and Notify 46
Administration egion Local Progrgms Engineer
00 For WSDOT Administered Contracts, Award by WSDOT 45
00 Award Data to Region Local Programs Engineer 46
00 Preconstruction Conference 52
00 Construction Administration (Construction Manual M 41-01) 52
00 Project Development Checklist
00 Construction Completion Notice to Region Local Programs 53
Engineer
N 00 Final Acceptance by FHWA 53
00 Final Billing and Cost Report to Region Local Programs 23 and 53
; Engineer
cpect 00 Complete DBE Form 26
00 Final Records 53
00 Audit 53
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Project Development Checklist

Project Title:
Project Location:

Road or Street Number:

A
Washington State
'7’ Department of Transportation

FA Program:

Project Development Checklist

Initials Date or N/A

Project Initiation (Chapter 12)

Project in STIP

Federal aid program form (Sheet 1 of Prospectus) to:
L] Metropolitan planning organization

L] orwspboT (Region Local Programs)

[ Nondiscrimination Agreement

Program of project approved by appropriate agency

Initials Date or N/A

Project Prospectus (Chapters 21, 24, 42, and ECS Guidebook)

Sheet 1
L] Project information, local agency project number
[ Description of proposed work and existing facility
Cost estimate of all phases
[ Proposed obligation date
Environmental determination (CE, EIS, EA)
[ Request species listing from USFWS, NMFS, DNR, and WDFW
[ ] signature block

Sheet 2

L] Geometric design data

[ | Environmental considerations
[ ] Performance of work

Sheet 3
[ Right of way relocation
L] Utility relocations
[ 1 FAA Involvement
Signature
[T Local Agency Design Matrix Checklist, Appendix 42.101

Prospectus Submittal Checklist, Appendix 21.41

Initials Date or N/A

Local Agency Agreement (Chapters 22 and 23)

Billing address

L] Description of work matches prospectus
[ 1 Check math on agreement

L] Federal aid matching percentage

[ 1 Method of financing

[] Agreement signed by approving authority

Initials Date or N/A

Request Preliminary Engineering Funds (Chapter 14)

Project programmed

Project application package to Region Local Programs Engineer:

Project prospectus with attachments (including Roadway Section if applicable)
[ 1 Local Agency Agreement

Prospectus Submittal Checklist completed

PE funds authorized by Local Programs

Evaluate if WSDOT Access Permits are required

DOT Form 140-552
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Initials | Date or N/A Consultant Selection Process (Chapter 31)

Independent estimate for consultant services and recommendation (request) to
approving authority

Receive approval to advertise for consultant services

Advertise for consultant services - see Appendix 31.74 (Must include Title VI language)
Develop consultant evaluation selection criteria

Select minimum of three best qualified firms

Submit request for approval of selected firm to approving authority

Conduct pre award audit (if necessary) before negotiations

Approving authority approves selection, negotiation begins

Negotiation completed — submit final draft of agreement, etc., to the approving authority

Receive approval from approving authority

Agreement signed by consultant

Agreement executed by approving authority (consultant may now begin work)
Notice to proceed sent to the consultant
Send copy of agreement to Region Local Programs Engineer

Initials | Date or N/A Consultant Administration (Chapter 31)
Oversee the consultant’s work and billings to ensure compliance with the agreement

Prepare diary to record discussions and visitation with the consultant

Check consultant billings regarding employee classification, wage rate, actual invoices
for direct non salary costs, etc.
Enter consultant payment on ledger system

Conduct consultant employee interviews

Establish and maintain a tracking system to monitor consultant agreement expiration dates

Initials | Date or N/A Environmental Processes (CE Guidebook) Categorical Exclusion

L] Request a NEPA kick-off meeting with the LPE and Local Programs Environmental
Engineer (if warranted). Review the draft CE Documentation Form prior to the kick-
off meeting

L] submit completed drafts of discipline reports to WSDOT Region Local Programs for
review by Local Programs Environmental Engineer

L] submit completed discipline reports to WSDOT Region Local Programs

[] Obtain all necessary approvals

Initials | Date or N/A Environmental Assessment (Appendix C in CE Guidebook)
Obtain concurrence from FHWA Area Engineer and Local Programs HQ that an EA
is necessary.

Submit preliminary environmental assessment to Region Local Programs

Revise draft environmental assessment, based on Local Programs and FHWA comments
WSDOT and FHWA approve environmental assessment
Publish notice of availability for environmental assessment

Publish opportunity for comment period and hearing, if held

Submit FONSI package (including summary of comments received and responses, any
revisions to the environmental assessment and FONSI) to Region Local Programs for review
by Local Programs and FHWA

FONSI issued by FHWA

_Or-

Establish need to develop Environmental Impact Statement

DOT Form 140-552 Page 2 of 10
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Initials

Date or N/A

Environmental Impact Statement (Appendix B in CE Guidebook)

Obtain concurrence from FHWA Area Engineer and Local Programs HQ that an EIS
is necessary.

Submit draft Notice of Intent to Region Local Programs

FHWA Publishes Notice of Intent
Submit interdisciplinary team recommendations to project manager

Develop public involvement plan

Develop data inventory and evaluation from interdisciplinary team

Submit preliminary discipline reports for review to Region Local Programs

Submit completed discipline reports to Region Local Programs

Submit preliminary Draft Environmental Impact Statement to Region Local Programs

Receive WSDOT and FHWA comments on the preliminary draft of EIS

Submit camera-ready Draft Environmental Impact Statement to Region Local Programs
Engineer for WSDOT and FHWA signature

Receive approval to publish Draft Environmental Impact Statement
Distribute draft environmental impact statement to circulation list

Publish notice of availability in Federal Register (minimum 45 days comment period)

Advertise opportunity for public hearing

Respond to all comments received and forward comments/responses to Region Local
Programs for review by Local Programs

Prepare and submit preliminary Final Environmental Impact Statement to Region Local
Programs Engineer

Receive comments from WSDOT and FHWA

Receive approval to print Final Environmental Impact Statement

Submit final Environmental Impact Statement to Region Local Programs Engineer for
WSDOT and FHWA signature

Circulate final Environmental Impact Statement

Submit draft record of decision package to FHWA

Final ROD issued by FHWA

Initials

Date or N/A

Design Approval (Chapter 43)

Submit project prospectus

Submit design report

Submit “Work Zone Safety and Mobility” report where applicable (see Section 41.2)

Submit pavement design criteria

Meet public hearing requirements

Meet environmental requirements

Concurrence with BA effect determinations

ECS approval by FHWA

For projects over $50 million in the construction phase and bridge projects over $40 million in

the construction phase conduct a Value Engineering Study.

For traffic signal projects, submit warrants for signalization to Region
Local Programs Engineer

Obtain location and design approval

Publish design approval notice

DOT Form 140-552 Page 3 of 10
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Initials | Date or N/A Right of Way Funding and Acquisition Funding (Chapters 14 and 25)
Project in STIP
Complete design hearing requirements

Approve right of way plan

Submit right of way relocation plan (if required) to Region Local Programs Engineer
Submit right of way project funding estimate or true cost estimate, supplement to
Local Agency Agreement and FHWA approval of environmental documents, to Region
Local Programs Engineer with request for right of way funds

Receive authorization to acquire R/W from the Director, Local Programs

Initials | Date or N/A Acquisition (Chapter 25)
Acquisition procedures approved by the ROW Program Manager, Local Programs
Acquisition procedures current

Set up documentation file for each parcel

Set up commitment file

Appraisal

Appraiser approved by WSDOT
Give landowner opportunity to accompany appraiser

Signed appraiser certification in file

Appraisal Review

Appraisal reviewer approved by WSDOT

Date of value determination precedes commencement of negotiations

Just compensation set by agency

Signed review appraiser certification in file

Negotiations

Prepare diary of all owner contacts

Give owner written statement of just compensation (Offer Letter)

Ensure that settlement contains construction clauses

Obtain evidence of clear title

Negotiator disclaimer statement in file

Relocation Plan

Approved by WSDOT
Work with WSDOT relocation staff on all relocations

Project Completion

Complete relocation

Complete acquisition

Complete administrative settlement documentation
Place a copy of deeds in file, include proof of payment in file

Send
Letter of certification sent from local agency to Region Local Programs Eng.
LPA coordinator conducts certification review
WSDOT'’s certification by ROW Program Manager, Local Programs
DOT Form 140-552 Page 4 of 10
10/2016
WSDOT Local Agency Guidelines M 36-63.32 Page 14-11

October 2016


http://www.wsdot.wa.gov/publications/fulltext/forms/140-552.pdf

Developing Projects Using the Local Agency Guidelines Chapter 14
Project Development Checklist Appendix 14.52

Initials |Date or N/A| Plans, Specifications, and Estimates (Chapters 24, 26, 27, 44, and ESC Guidebook)

Review commitment and correspondence file

When applicable, secure the following permits or interagency coordination:

L] Airport roadway clearance from FAA

[] Coastal zone management compliance from DOE

L] For cultural, archeological, or historic sites SHPO contacted

[L] Obtain concurrence letters for environmental determination

] When waters modified or controlled Washington Department of Fish & Wildlife and DOE
contacted regarding permitting

L] When stream is affected WDFW and DOE contacted regarding permitting

L] For timber supporting land, permit from DNR
When construction might reduce water quality, contact DOE

L] For quarries of 2 acres (0.81 ha) and 10,000 tons (9 091 metric tons) or more
DNR contacted

L] Waters/wetlands — Army Corps of Engineers and DOE contacted

L] For navigable waterways, permit from Coast Guard obtained

L] I1f ESA-listed species are present in the project action area, U.S. Fish & Wildlife Service
and National Marine Fisheries Services consulted

L] Utility agreement obtained
Railway agreement(s) obtained

['] On all federal aid projects, any revision to Division 1 of the Standard Specifications
or APWA Division 1 General Special Provisions requires prior written approval from
Local Programs

PS&E completed:

L] Vicinity map
Summary of quantities

L] Pit, quarry, stockpile, and waste sites
Reclamation plans
Roadway sections

L] Plans/profiles

[ 1 Utility

[] structure notes

[ 1 Signing

L] lllumination

[l Bridge plans
Traffic control plans

[ | Detour plans

] standard plans
Sheets numbered and dated

L] Each sheet signed and stamped by Professional Engineer

1 Bridge plans, design calculations, and soil report to Region Local Programs Engineer
(State Ad and Award only)

[ 1 Form FHWA-1273 and latest amendment included

[] Log of test borings
Training requirements

[] EEO requirement clauses

[ 1 For steel, included Buy America requirement
Traffic control special provisions

[l Specialty items
General special provisions and amendments arranged in order and indexed

[l Project proposal
Noncollusion Declaration

[ 1 Contract

] DBE Utilization Certification

[ Engineer’s estimate complete

DOT Form 140-552 Page 5 of 10
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Chapter 14 Developing Projects Using the Local Agency Guidelines
Appendix 14.52 Project Development Checklist

Initials |Date or N/A| Plans, Specifications, and Estimates (Chapters 24, 26, 27, 44, and ESC Guidebook)
PS&E completed: (continued)
[ ] DBE Utilization Certification
L] Engineer’s estimate complete
Documentation for each item in engineer’s estimate
[] Justification for nonparticipating items
L] Detailed documentation for lump sum items available in project files
L] Estimate to Region Local Programs Engineer
Training goal set by Local Programs
L] DBE goal set by Local Programs
L] Approval of local agency supplied materials
Sources approved by approving authority
L] Approval of stockpiling by the Director, Local Programs (when payment is requested for
material when stockpiling aggregates, etc., for use on a future federal aid project)
] Distribution of preliminary plans as determined by local agency

Field review of PS&E (State Ad and Award only)

Tied bids — Approval from WSDOT
For State Ad and Award, financial responsibility letter with PS&E documents sent to Region
Local Programs Engineer

PS&E approved by approving authority
Plans, contract specifications and estimate stamped, signed, and dated, and on file in the
local agency office

State and federal wage rates added to ad plans
PS&E sent to Region Local Programs Engineer

Initials | Date or N/A Request Construction Funds (Chapter 14)

Project in STIP
Send letter with the following attachments to Region Local Programs Engineer requesting
construction funds:
Supplement to Local Agency Agreement, if project includes other phases
L] Letter of right of way certification
[] Final FHWA approval of environmental documents

Initials | Date or N/A Local Ad and Award Advertise for Bids (Chapter 46)

Get Local Programs Contract Number ______________ from Region Local Programs Engineer
Approve ad period of less than three weeks

Publish notice of bid opening

Date of publication for sealed bids

Initials | Date or N/A Bid Opening (Chapter 46)

Issued addendum (if within one week of bid opening, bid opening should be delayed)
Opened bids

Prepared bid tabulation sheet

Checked submitted bids for tabulation errors

Completed bid and bidders tabulation sheet

Checked DBE participation project goals — verify DBE certification status

Request DBE concurrence to award from Local Programs for contracts containing DBE Goals

Determine responsive bid

Determine contractor qualifications

Contractor registered by Washington State Department of Labor and Industries

Contractor licensed as required by the laws of the State of Washington

DOT Form 140-552 Page 6 of 10
10/2016
WSDOT Local Agency Guidelines M 36-63.32 Page 14-13

October 2016


http://www.wsdot.wa.gov/publications/fulltext/forms/140-552.pdf

Developing Projects Using the Local Agency Guidelines

Project Development Checklist

Chapter 14

Appendix 14.52

Initials | Date or N/A

Bid Opening (Chapter 46)

The System for Award Management (SAM) has been checked and documented
(www.sam.gov/portal/public/sam)

Award recommendation sent to approving authority

When low bid is over engineer’s estimate, submit justification and letter of award
recommendation to approving authority

Submit supplement to Local Agency Agreement

Supplement approved by Local Programs

Initials | Date or N/A

Award of Contract (Chapter 46)

Establish contract award date

Sent “Award Letter” to successful low bidder
Sent request for a DBE Utilization Certification breakdown if a DBE goal was set

Sent “Condition of Award” to successful low bidder if DBE goals are set in the contract

Notify all unsuccessful bidders

Return bid bonds

Notify second and third bidders of holding bid bonds until execution

Sent award data to the Region Local Programs Engineer:

[] Tabulation of bids

L] Engineer’s estimate

[] Actual versus estimated costs shown in Local Agency Agreement

[] Award letter

L] DBE Utilization Certification, DOT Form 272-056A (if applicable)

] DBE Written Confirmation Document, DOT Form 422-031 (if applicable)

L] Estimated date of contract completion or number of working days for the contract
Names and addresses of all firms that submitted a quote to the successful low bidder

Date of Award is Cutoff for Charging to Preliminary Engineering

Initials | Date or N/A

Construction Administration Execution of Contract (Chapter 46)

Sent contract and contract bond papers to contractor for signature

“Certificate of Insurance” received from contractor

Approving authority executed contract documents

Notified the contractor by phone of the execution of the contract

Executed a copy of the contract to contractor

Sent notice to proceed to contractor, with cc to Region Local Programs Engineer

Returned bid bonds to second and third bidders

Initials | Date or N/A

Preconstruction Conference (Chapter 51)

Notice of preconstruction conference to:
L] Contractor
L] Region Local Programs Engineer
L] Affected utility companies
L] Police department
L] Fire department
L] Hospital
Ambulance service
L] Post Office
L] others

L]

Preconstruction conference agenda prepared

Preconstruction conference held

DOT Form 140-552 Page 7 of 10
10/2016
Page 14-14 WSDOT Local Agency Guidelines M 36-63.32

October 2016


http://www.wsdot.wa.gov/publications/fulltext/forms/140-552.pdf

Chapter 14 Developing Projects Using the Local Agency Guidelines
Appendix 14.52 Project Development Checklist

Initials | Date or N/A Preconstruction Conference (Chapter 51)
Minutes of meeting to:
[] contractor
] Subcontractors

Region Local Programs Engineer
L] other attending persons
L] Invited but not represented agencies
L] Project file
“Training Program”:
] Received from contractor
L] Approved by agency
“Apprentice/Trainee”:

Approval request from contractor
U] Approved by agency

Initials | Date or N/A Construction Documentation (Chapter 52)

“Record of Material” received from WSDOT Materials Laboratory
Contractor provides copies of permits obtained from other agencies and/or property owners:
L] Washington State Department of Wildlife/Fisheries-Hydraulic Permit
L] Washington State Department of Ecology
[] Irrigation Regionals
L] Burlington Northern Railroad
Union Pacific Railroad
% Air Pollution Control Authority

M
[]

Temporary water pollution control plan approved

Agency requests updated ESA species listing every six months

Approved contractor’s progress schedule

Received railroad insurance from contractor

Construction diary started
Inspector’s diary started
“Certification of Materials Origin” received from contractor

Material source approval received

Plans for falsework and forms:

[] Received from contractor

L] Approved by agency

Required job site posters placed by contractor:

L] wH 1321 - Employee Rights Under the Davis-Bacon Act (project engineer to fill in
contact information on the form prior to supplying to the contractor)

[] FHWA-1022 — Notice Federal Aid Project (project engineer to fill in contact information on
the form prior to supplying to the contractor)

[ ] EEOC-P/E-1 — Equal Employment Opportunity IS THE Law

] WHD Publication 1088 — Employee Rights Under the Fair Labor Standards Act

(] WHD Publication 1420 — Employee Rights and Responsibilities Under the Family and
Medical Leave Act

[] WHD 1462 — Employee Polygraph Protection Act

[] WISHA F416-081-909 — Job Safety and Health Law

[] F242-191-909 — Notice to Employees (L&I)

] F700-074-909 — Your Rights as a Worker in Washington State

[ ] EMS 9874 — Unemployment Benefits

Daily construction signing records started (checked twice daily and recorded)

Weekly statement of working days started

Material acceptance sampler appointed

DOT Form 140-552 Page 8 of 10
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Developing Projects Using the Local Agency Guidelines Chapter 14
Project Development Checklist Appendix 14.52

Initials | Date or N/A Construction Documentation (Chapter 52)

Material independent assurance sampler appointed

Appointed office engineer for progress estimates and final records
Obtain a copy of the scale certifications
Daily scale check

Received FHWA Form 1391 for each July from contractor and subcontractors

FHWA Form 1392 prepared and sent to Region Local Programs

Received “Request to Sublet Work” and “Subcontractor or Agent Certification” from contractor
Approved request to sublet (subject to 70 percent limit)

Received “Intent to Pay Prevailing Wages” from contractor, subcontractors, and agents
Received approved “Intent to Pay Prevailing Wages” from Labor and Industries (required
before first payment)

Checked first certified payroll from contractor and subcontractors to ensure

payment of prevailing wages

Conducted random check of each successive payroll

Wage rate interviews conducted
Checked employee interview wage rate against certified payroll and Labor and Industries
approved prevailing rate

Assigned Change Order Numbers
(Local Programs approval required when change order will alter the termini, character, or
scope of work. Approval must be obtained before effective date of change order to be eligible
for federal participation.)
[l Prepare change order that details basis and need for the change
Extension of time approved days
[l Change order signed by contractor
[] Change order signed by surety (if required)
[ 1 Verbal approval obtained from approving authority
L] Signed by approving authority
Original sent to contractor
Copy of approved change order sent to Region Local Programs Engineer
Supplement to Local Agency Agreement approved by the Director, Local Programs
Obtained copy of monthly estimate
] Verified and documented that DBE is performing a commercially useful function prior to
making a monthly payment
L] Prepared estimate
[ 1 Checked estimate
[] Estimate sent to contractor
[ Estimate received from contractor
] Obtain all “Intent to Pay Prevailing Wages” forms (for first month only; no payment can be
made to the contractor until the form is received)
Overview of DBE Work (Chapter 26):
[l Verify work being done per Condition of Award Letter
Conduct on-site review(s) of each DBE to determine if the DBE is performing a
commercially useful function (CUF)
[] Review change orders that affected DBE work
['1 DBE goal change approved by the Director, Local Programs
Overview of EEO (Chapter 27):
L] Agency designates an EEO officer
Conduct on-site compliance review
[_] Monitor DOT Form 820-010 each month for each trade
[] Notify contractor of compliance or noncompliance with the contract provisions
[] Ensure EEO signs are posted

DOT Form 140-552 Page 9 of 10
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Appendix 14.52

Developing Projects Using the Local Agency Guidelines
Project Development Checklist

Initials

Date or N/A

Project Completion (Chapter 52)

Prefinal inspection by local agency and contractor completed

Final inspection by local construction agency and contractor completed

Report of Non-American Made Material (GSP 0605.GR1) received from contractor

Notice of completion sent to contractor

Extension of time request with justification received from contractor

Extension of time granted, days

Extension of time refused,
days
liquidated damages

Letter sent notifying contractor of assessed liquidated damages

Copy of completion notice requesting inspection and acceptance by Region

Local Programs

Contractor submitted claim

No claim submitted

Notice of completion to:

Department of Labor and Industries

Department of Revenue

Received “Affidavit of Wages Paid” from contractor and subcontractors

Received ESA species listing for the project every six months

Received “Monthly Report of Amounts Credited as DBE Participation” from contractor

Release received from Department of Labor and Industries

Release received from Department of Revenue

Comparison of preliminary and final quantities sent to approving authority

Material certification form sent to approving authority

Completed “Report of Contractor’s Performance” for prime contractor

As built plan completed (to be retained indefinitely)

Final record book #1 completed

Final estimate approved by the approving authority

Final estimate received from contractor

Paid final estimate

Released retained percentage from escrow or mailed check to contractor

Initials

Date or N/A

Project Closure (Chapters 32 and 53)

Completion letter sent to Region Local Programs Engineer (within 15 days after project
is completed)

Final billing sent to Region Local Programs Engineer (within 90 days after completion)

Completed final field inspection by the Region Local Programs Engineer. Deficiencies (if any)

will be noted on DOT Form 140-500.

Resolve deficiencies found during the above field inspection

Informed by Region Local Programs Engineer of WSDOT final billing approval

10/2016

DOT Form 140-552
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Chapter 21 The Project Prospectus

21.1 General Discussion

The Project Prospectus is the description of the proposed improvement which serves
as the support document for Federal Highway Administration (FHWA) authorization
of federal funds. The prospectus also provides a schedule which tells when the local
agency anticipates obligating federal funds.

The Project Prospectus is one of the main items contained in the project authorization
package discussed in this chapter. Other items in this package include the Local
Agency Agreement (see Chapter 22) and the items of supporting data listed in the
Prospectus Submittal Checklist (Appendix 21.41).

21.2 Procedure for Submitting the Planning Authorization Package
Local agencies must submit the following to the Region Local Programs Engineer
for authorization:

* One copy of the completed Federal Aid Project Prospectus Planning Scope
of Work.

* Original and one copy of the Local Agency Agreement signed by the approving
authority (Chapter 22).

* Documented cost estimate (Chapter 22).
» STIP documentation.
* Vicinity map, if applicable.

21.3 Procedure for Compiling the Project Authorization Package

Local agencies must submit the following to the Region Local Programs Engineer
for authorization:

* Prospectus Submittal Checklist.

* Original of the completed Project Prospectus.

* Original and one copy of the Local Agency Agreement signed by the approving
authority (Chapter 22).

* Documented cost estimate (Chapter 22).

 Supporting data listed in the Prospectus Submittal Checklist (Appendix 21.41).

* Original of the Environmental Classification Summary Form (Chapter 24).

A given project may not require all of the items in the checklist; however, the local
agency must include all items that are relevant. Identify those items included with an
“x” in the right column of the checklist. Many of the items listed in the checklist take
place during the course of project development and are not complete at the time the
prospectus is submitted. An agency may note such items on the checklist and submit
them when they are completed. The latest point at which each item may be submitted
is noted in Appendix 21.42 describing the item in detail.

WSDOT Local Agency Guidelines M 36-63.33 Page 21-1
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The Project Prospectus Chapter 21

Incomplete, incorrect, or missing items will delay project authorization.
The first item in the project authorization package is the checklist.

The next item is the three-page Federal Aid Project Prospectus itself, which must be
filled out with the current project information. The Federal Aid Project Prospectus is
used for FHWA federal aid programming purposes along with providing the state and
FHWA needed information about the proposed project, such as design and accident
data. Appendix 21.44 contains instructions for completing the prospectus. Agency
codes and numbers are provided in Appendices 21.45 through 21.47.

21.4 Appendices

21.41 Prospectus Submittal Checklist

21.42  Project Authorization Transmittal Items — Instructions
21.43  Authorization Package Checklist

21.44  Project Prospectus — Instructions

21.45 County Code and WSDOT Region Numbers
21.46 City Code Numbers

21.47  Urban Area Numbers

21.48  Local Agency Federal Aid Project Prospectus
21.49  Puget Sound Legislative Districts

21.50  Statewide Legislative Districts

21.51 Washington State Congressional Districts

21.5 Forms

Federal-Aid Project Prospectus Planning Scope of Work

Page 21-2
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Appendix 21.41 Prospectus Submittal Checklist

Washington State . .
'7’ Department of Transportation Prospectus Submittal Checklist
Agency:
Project Title:

items included.

as appropriate.

Note later with an “L” if the information will be supplied at a future date.

Use this sheet as a cover sheet to the project prospectus package. Place an “X” in the right column to denote

If not applicable, state N/A. Include in the cover letter a comment explaining the action taken on each item

Application

Authorization Package Checklist (Appendix 21.43)

Project Prospectus (Chapter 21)

Vicinity Map

Typical Roadway or Pathway Section

Typical Bridge Section

Local Agency Agreement (Chapter 22)

Documented Cost Estimate (Chapter 22)

w[N[olalsw N ]~

. TIP/STIP Inclusion (MPO/County/Agency, selected/limited to $)

Supporting Data
9. Local Agency Design Matrix Checklist (Appendix 42.101)

10. Photos (Railroad Crossing, ER event sites, as required)

11. Deviation Analysis Format (Appendix 41.51)

12. Environmental Considerations (Chapter 24)

Class Il Categorically Excluded (CE) - Environmental Classification Summary (ECS)

Class Ill Environmental Assessment (EA)

Class | Environmental Impact Statement (EIS)

SEPA Checklist

NEPA/SEPA/Section 404 Interagency Working Agreement

Value Engineering Study (where applicable)

13. Right of Way Requirements (Chapter 25)

Relocation Plan

a
b
c
d
e
f.  Evolutionarily Significant Unit (ESU) Determination of Effect Concurrence
g.
R
a.
b.

Approved Right of Way Plans

c. Right of Way Project Funding Estimate or True Cost Estimate

d. Request Right of Way Fund Authorization

14. Right of Way Certification (Appendix 25.179)

15. Agreements/Easements with Railroads, Utilities, and Other Agencies (Chapter 32 and 25)

16. Design Approval (Chapter 43)

17. Tied Bids (Chapter 44)

18. Nondiscrimination Agreement (Submit new agreement if outdated)

Remarks:

DOT Form 140-553
Revised 5/2017
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Project Authorization

Appendix 21.42 Transmittal Items — Instructions

The authorization package shall include:

1.

Authorization Package Checklist — This checklist provides a summarized list

of project elements and approvals that, when missing or unclear, can delay the
authorization process. This checklist is required to be filled out and submitted with
all authorization packages. Any errors, inconsistencies, or missing items noted via
the checklist must be addressed prior to authorization package submittal.

Project Prospectus — (Attach completed prospectus submittal checklist.) To be
included with original submittal, at time of construction phase authorization,
and whenever there is a change in the scope of work, termini, right of way, or
environmental classification. For planning projects, use the Project Prospectus
Planning Scope of Work.

To ensure utility and railroad work is adequately addressed (23 CFR 635.309(b))
local agencies are required to provide an updated, signed project prospectus at the
time construction phase authorization is requested.

Vicinity Map — A vicinity map of the project with the termini clearly marked

must be submitted with the Project Prospectus. The map should be 8.5 inches
(212.5 mm) by 11 inches (275 mm), and of a scale such that a reviewer can identify
the project area in the field. Show the agency name, project title, project termini,
north arrow, map scale, and nearest city or distance to the nearest city/town, or
major road intersection.

Typical Roadway or Pathway Section — Attach a sketch of the proposed roadway
or pathway section showing all data pertaining to the section, including side slopes
and limits of right of way. Also indicate stationing and note any variations of the
section throughout the stationing. If the design does not conform to the design
standards (see Section 41.6), a request for deviation from these standards with
complete justification is required.

Typical Bridge Section (if necessary) — Attach a sketch of the proposed bridge
section showing all dimensions and type of construction and Structure ID #.

On bridge projects where approaches are to be included in the contract, include
roadway section and length of the approaches. In cases where the structure consists
of a main span and approach spans, the length of the approach spans should be
indicated, if known.

Local Agency Agreement — This agreement is necessary on all projects. It must
be submitted with the Project Prospectus. See Chapter 22 for instructions on
completing the agreement.

Documented Cost Estimate — All funds shown on the Local Agency Agreement
must be supported by a documented cost estimate that is based on an agency’s best
estimate of cost. See Chapter 22 for further explanation.

STIP Documentation — Attach copy of the page of the current STIP that shows
your project.

Page 21-4
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Chapter 21
Appendix 21.42

Project Prospectus
Project Authorization Transmittal Iltems — Instructions

10.
I1.
12.
13.

14.

15.
16.

17.

Design Matrix Checklist — See Appendix 42.101.
Photos — As required for ER sites and Railroad Crossings.
Deviation Request — See Appendix 41.51.
Environmental Considerations — See Chapter 24.

Right of Way Requirements

a. No right of way needed. Mark appropriate box on prospectus. This serves as the
agency’s right of way certification.

b. Right of way needed. Mark appropriate box on prospectus and refer to
Chapter 25 for further instructions.

Note: Right of Way is required if the project cannot be constructed within the
pre-project right of way limits. This includes property rights whether temporary
or permanent are needed to construct, operate and maintain the proposed project
including any early/advanced acquisition. For assistance in determining whether
or not ROW is needed refer to Appendix 25.174.

Right of Way Certification — Required on all projects where right of way was
acquired. Refer to Chapter 25 for further explanation.

Agreements/Easements With Railroads — Refer to Chapter 32 for instructions.

Location and Design Approval — For most projects, the Project Prospectus along
with the data satisfying items 1 to 14 of this transmittal pavement design criteria
and geometric de-sign will be considered sufficient for the location and design
report. For complicated projects requiring a more detailed location and design
report, refer to Chapter 43.

Tied Bids — If the project has tied bids (see Chapter 44), indicate the approval date.
If the project is tied to another federally funded project, include the federal aid
project number of the project, along with other information outlined in Section 44.

WSDOT Local Agency Guidelines M 36-63.33 Page 21-5
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Appendix 21.43

Authorization Package Checklist

Authorization Package Checklist

Agency:

Project Title:

Fed Aid/State Project #:

By Phase (check all that apply)
Funding Request PL PE RW CN
New Phase Authorization
Increase/Decrease
Other: Included?

Project Prospectus
Are all three pages included? D
Does information (title, termini, description, RW needs, cost, etc.) agree with STIP/LAA/NEPA-CE?
Is the project description written such that the project scope is clear to all?
Are pages 1 and 3 signed?
Is page 1 signed by a CA Agency? If not, indicate which Agency will serve as CA.
CA Agency:
Are the Latitude and Longitudes included and correct?
Are Congressional and Legislative Districts filled out and correct?
Project Zip Code includes the +4?
Are estimated costs included for all phases of the project?
Are the Functional Classification and Urban/Rural designation correct?
Are the Right of Way, Utilities, and Railroad sections filled out?

Typical Sections & Vicinity Map

Are the Vicinity Map(s) and Roadway Section(s) included? D
Can someone unfamiliar with the project's location easily tell where it's located using the vicinity map?

Are the project limits clearly marked on the map?

Does the section include all elements, with dimensions, of the roadway prism?

Are section changes, if applicable, throughout the project limits noted/displayed?

STIP/Funding Documentation
Is the currently approved STIP page included? D
Does STIP information (termini, description, etc.) match the LAA and Prospectus?

Are phases being authorized included in the STIP?

Is funding from all requested programs shown in the STIP?

Are the requested funds supported by the STIP?

If funded through a HQ managed program (ex. Bridge, Demo), is the award letter included?

Local Agency Agreement
Is at least one LAA or LAA supplement with an original signature included?
Current form used? (check revision date at bottom left)
All pages of Agreement included?
Are the Agency information, Project #, LAA #, Supplement #, and date of original agreement execution correct?
Does project information (title, termini, length, description, etc.) agree with STIP/Prospectus/NEPA-CE?
Is the reason for supplement accurate and up to date?
Is the Project Agreement End Date (month, day, and year) included? Does it follow LAG guidance?
When not authorizing a new phase, is the end date the same as shown on the previous agreement?
If not, is adequate justification (see LAG 22.3) included to support changing the end date?
Is the Advertisement Date (month, day, and year) included? Is it within 6 weeks of estimated CN authorization?
If the indirect cost rate box is checked 'Yes', is the rate provided in the funding package?
If being claimed, note the Indirect Cost Rate in SPORT in the FAPA statement.
If corrections made, are they initialed? If made by WSDOT is permission from Agency provided?
Are funding amounts calculated correctly?
Are the federal aid participation ratios correct, and are the requested federal amounts being maximized?

0 [

Documented Cost Estimate

Is a Documented Cost Estimate included for each phase requesting/changing funds? D
Are total dollars on the LAA supported by the phase estimates?

Does the estimate sufficiently demonstrate how the costs were determined?

If historical percentages are used for PE/CE estimates, are the percentages reasonable and supported?

Project Package Checklist (May 2017)

Region
Check

HQ
Check

1lof2
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Chapter 21 Project Prospectus
Appendix 21.43 Authorization Package Checklist
Authorization Package Checklist
Agency:

Project Title:

Fed Aid/State Project #:

By Phase (check all that apply)

Funding Request
New Phase Authorization

Increase/Decrease
Other:

Right of Way

PL PE

RW

CN

If authorizing RW, is a PFE or true cost estimate included?

Does the PFE/true cost estimate follow the formats as shown in LAG appendices 25.172 or 25.173?

Does the PFE/true cost estimate support RW amounts shown on the LAA?

If authorizing RW and Relocation is required, is the signature page of the approved Relocation Plan included?

If authorizing CN, is the HQ approved RW Certification included?

Environmental Documents - NEPA

Is an approved NEPA package (at least signature page) included?
Does the description of work match the Prospectus/LAA/STIP?

Is the footprint of the project within the limits of the NEPA approval?

Do the NEPA-CE Part 3 RW responses agree with the STIP and Prospectus?

Is the approval date within the last 3 years?

If approval is older than 3 years, has the approval been re-evaluated by the Environmental group?

DBE Goals

If the submittal is for CN, is the DBE goal letter/e-mail included, or are the goals in SPORT?
If construction by Local Forces, is the approved PIF included or noted in SPORT?

PROJECT NOTES (Provide additional information or explanation as necessary)

Included?

o
H
-

Check

Project Package Checklist (May 2017)
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Appendix 21.44 Project Prospectus — Instructions

Federal Aid Project Number Code the PREFIX and ROUTE number as outlined below:
(Do not fill in () to be used by WSDOT)
Prefix
Code Description
STPUL STP Urban Funds, population greater than 200,000 (Seattle/Tacoma, Spokane, Vancouver,
Kennewick/Pasco)
STPUS STP Urban Funds, population 5,000 to 200,000
STPR  STP Rural Funds, population less than 5,000
STPE  Enhancement Program
STPF  Flex Program
CM Congestion Mitigation/Air Quality Program Nonattainment Areas, population greater than 200,000
STPX  Safety program, elimination of rail-highway hazards on federal aid system
STPXP Safety program, installation of rail-highway protective devices
HSIP Safety program, hazard elimination program
BRS Bridge replacement project on rural system, financed with Bridge Replacement Funds
BHS Bridge rehabilitation project on rural system, financed with Bridge Replacement Funds
BRM Bridge replacement project on urban system financed with Bridge Replacement Funds
BHM Bridge rehabilitation project on urban system financed with Bridge Replacement Funds
BROS Bridge replacement project not on the federal aid system but financed with Bridge
Replacement Funds
BHOS  Bridge rehabilitation project not on the federal aid system but financed with Bridge Replacement
Funds
ER Project financed with Emergency Relief Funds
TAP Transportation Alternatives Program
Page 21-8 WSDOT Local Agency Guidelines M 36-63.33
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Chapter 21
Appendix 21.44

The Project Prospectus
Project Prospectus — Instructions

Route Code

Federal Aid Project Route Number

Description

Single Route

Multiple Routes

Seattle, Everett Metropolitan Area

4-digit federal route number

Number is 9999

STPUS/STPUL

4-digit federal route number

Number is 99 followed by county
number

STPR 4-digit federal route number Number is Z9 followed by county
number

HSIP 4-digit federal route number Number is 000S

STPE 4-digit federal route number Number is 99 followed by county
number

TAP 4-digit federal route number Number is 99 followed by county
number

STPF WSDOT to assign WSDOT to assign

STPX/STPXP On-System Urban 4-digit federal route number N/A

STPX/STPXP On-System Rural 4-digit federal route number N/A

STPX/STPXP Off-System Urban Number is city number N/A

STPX/STPXP Off-System Rural Number is 20 followed by county N/A

number

ER Feds to assign Feds to assign

BRS/BHS 4-digit federal route number Number is Z9 followed by county
number

BRM/BHM 4-digit federal route number Number is 99 followed by county
number

BROS/BHOS Use off-system rules Same as single routes

Off-System County

Number is 20 followed by county
number

Same as single routes

Off-System City

Number is city number

Same as single routes

Seattle, Everett Metropolitan Area

4-digit federal route number

Number is 9999

STPUS/STPUL

4-digit federal route number

Number is 99 followed by county
number

STPR 4-digit federal route number Number is Z9 followed by county
number

HSIP 4-digit federal route number Number is 000S

STPE 4-digit federal route number Number is 99 followed by county
number

TAP 4-digit federal route number Number is 99 followed by county
number

STPF WSDOT to assign WSDOT to assign

STPX/STPXP On-System Urban 4-digit federal route number N/A

STPX/STPXP On-System Rural 4-digit federal route number N/A

STPX/STPXP Off-System Urban Number is city number N/A

STPX/STPXP Off-System Rural Number is 20 followed by county N/A

number

ER Feds to assign Feds to assign

BRS/BHS 4-digit federal route number Number is Z9 followed by county
number

BRM/BHM 4-digit federal route number Number is 99 followed by county
number

BROS/BHOS Use off-system rules Same as single routes

Off-System County

Number is 20 followed by county
number

Same as single routes

Off-System City

Number is city number

Same as single routes

WSDOT Local Agency Guidelines
April 2017

M 36-63.33
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The Project Prospectus
Project Prospectus — Instructions

Chapter 21
Appendix 21.44

Date
Federal Aid Project Number
DUNSH#

Local Agency Project Number

Form is filled out.
Number assigned by Local Programs to each federal aid project.

Required. Enter your agency’s Dun & Bradstreet provided
DUNS number.

Alpha/numeric characters that your agency identifies.

Federal Employer Tax ID Number Required. Indicate the agency’s tax identification number.

Agency
CA agency
Federal Program Title

Project Title
Project Latitude and Longitude

Project Termini

City Name

ZIP Code

Begin Mile Post
End Mile Post
Length of Project
Award Type
Project Route ID

Begin Mile Point

End Mile Point

City Number
County Number

County Name

Required. This is your agency’s name.
Check Yes or No as applicable.

Check
20.205  Highway Planning and Construction or Other
Most local agency projects are 20.205.

Write the project’s title, as shown in TIP/STIP.

Enter the project start and end latitude and longitude in the
format below:
Latitude N XX-XX-XX. XX Longitude W XXX-XX-XX.XX

Indicate the beginning and ending limits of the section to be
improved. For railway/highway grade crossing projects, show
the name of the railroad involved. For intersection projects write
the name of the crossroad.

Name of the nearest city to where the work is to be performed.
For projects that span more than one jurisdiction, list the city
where most of the work will be done.

5 plus 4 digit Zip Code of the location where the majority of the
work will be done. (Not necessarily the same city named above.)

Indicate your projects beginning MP.
Indicate your projects ending MP.
Project’s length in miles.

Mark the appropriate type.

Enter your projects Linear Reference System - Route ID
number. (For future use).

Enter your projects Linear Reference System Route Beginning
Mile Point. (For future use).

Enter your projects Linear Reference System Route Ending Mile
Point. (For future use).

For a city project, write the city number from Appendix 21.46.
Write your county number from Appendix 21.45.

Write the county the project is in.

Page 21-10
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Appendix 21.44

The Project Prospectus
Project Prospectus — Instructions

WSDOT Region

Legislative District

Congressional District

Urban Area Number

Total Estimated Cost

Local Agency Funding

Federal Funds

Phase Start Date

Description of Existing Facility

Description of Proposed Work

Project Prospectus Approval

Locate your WSDOT region number from Appendix 21.45 or
21.46.

Indicate the number of the legislative district or districts in
which this project is located.

Indicate the number of the congressional district or districts
in which this project is located.

For projects inside urban areas, locate the appropriate urban area
number from Appendix 21.47.

Required for each phase of the project; estimate to the nearest
hundred dollars.

Required for each phase of the project; estimate to the nearest
hundred dollars.

Required for each phase of the project; estimate to the nearest
hundred dollars.

Enter the month and year which authorization for the phase will
happen.

In one or two paragraphs, give a detailed description of the
existing facility including but not limited to: (1) type, pavement,
lane and shoulder width, horizontal and vertical alignment; and
(2) condition of existing surfacing and roadway within project
limits, and on adjacent sections at each end of the project. Note
any substandard existing alignment and grade or other project
deficiencies.

Explain the nature of the improvement proposed such as
widening of existing roadway for additional lanes or left-turn
channelization; or to provide signalization to an intersection.
Give the purpose of the improvement, such as upgrade facility to
current standards, or to remedy a hazardous situation, or reduce
congestion. Indicate the major work involved, such as grading,
surfacing, bridge construction, drainage, etc. Give a contact
person for the project in case there are questions.

The project prospectus will be reviewed and approved by the
agency. If the agency has CA status the designated authority per
the agreement on file will sign the form. If the agency does not
have CA status the Region Local Program Engineer will review
and approve the prospectus and the agency will sign the form.

The agency shall submit a revised project prospectus at
construction phase authorization and any time the project
termini, scope, right of way, or environmental classification is
revised or modified.

WSDOT Local Agency Guidelines
April 2017

M 36-63.33
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The Project Prospectus
Project Prospectus — Instructions

Chapter 21
Appendix 21.44

Type of Proposed Work

Geometric Design Data

Performance of Work

Environmental Classification

Environmental Considerations

Check whether the project is new construction, 3-R, 2-R, etc., as
described in Chapter 42. Enter the Roadway Width and Number
of Lanes.

Refer to design report data and/or Chapter 42.

PE: Indicate who will be performing the work and the
percentage of the work they will do.

CN: Indicate if work is to be done by contract and/or local
forces and the percentage to be done by each.

Mark the appropriate NEPA class of the project as defined in
Chapter 24.

Class I, if the nature of the proposed improvement is likely

to have a significant impact on the environment and an
“Environmental Impact Statement” (EIS) is required. Check
the box pertaining to the NEPA/SEPA/Section 404 Interagency
Agreement if the project requires an individual permit from the
U.S. Corps of Engineers.*

Class 11, if the project is not expected to have a significant
impact on the environment and a “Categorical Exclusion” (CE)
is determined. Completion of the Environmental Classification
Summary (ESC) is required.*

Class III, when the significance of the impact on the
environment is not clearly established and an “Environmental
Assessment” (EA) will be required. Check the box pertaining
to the NEPA/SEPA/Section 404 Interagency Agreement if

the project requires an individual permit from the U.S. Corps of
Engineers.*

*This includes a biological assessment effect determination
for each project.

If the box for either a Class I or Class III category action

is checked under the Environmental Classification section,
make reference to the enclosed Environmental Classification
Summary Form marked preliminary. If the project is a Class II
“Projects That Require Documentation and FHWA Approval,”
make reference to the enclosed Environmental Classification
Summary Form, if available at this time, or in a brief narrative,
describe the environmental impact of the proposed project.

Page 21-12
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Chapter 21
Appendix 21.44

The Project Prospectus
Project Prospectus — Instructions

Right of Way Requirements

Utility Statement
Railroad Statement

Description of Utility Relocation or
adjustments.

Adjustments and Existing Major
Structures Involved

a. No right of way needed. Projects need only check no right
of way.

b. Right of way needed. A Right of Way Project Funding
Estimate or True Cost Estimate, an approved Right of Way
Plan, and a Relocation Plan (if required).

Refer to Appendix 25.174 for assistance in determining whether
or not Right of Way is needed. If right of way acquisition
becomes necessary on a job previously submitted as having

no right of way, a Project Funding Estimate or True Cost
Estimate would need to be submitted to the Region Local
Programs Engineer.

Check the box next to the statement that best fits your project.
Check the box next to the statement that best fits your project.

Indicate the agency responsible for any relocation and/or

a. Existing utilities-type of utility, publicly or privately owned,
and other pertinent information.

b. Existing major structures — number, year built, overall length

and conditions, roadway width, estimated or posted capacity,
and proposed treatment of any substandard structures to
remain in place.

WSDOT Local Agency Guidelines M 36-63.33 Page 21-13
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County Code and

Appendix 21.45 WSDOT Region Numbers
County Name WSDOT Region County Code Number
*Adams EAST 01
Asotin SC 02
Benton SC 03
Chelan NC 04
Clallam oLy 05
Clark SW 06
*Columbia SC 07
Cowlitz SW 08
Douglas NC 09
*Ferry EAST 10
Franklin SC 11
*Garfield SC 12
Grant NC 13
Grays Harbor oLy 14
Island NW 15
Jefferson oLy 16
King NW 17
Kitsap oLy 18
Kittitas SC 19
*Klickitat sSwW 20
Lewis SW 21
*Lincoln EAST 22
Mason oLy 23
*Okanogan NC 24
*Pacific SW 25
*Pend Oreille EAST 26
Pierce oLy 27
*San Juan NW 28
Skagit NW 29
*Skamania SW 30
Snohomish NW 31
Spokane EAST 32
*Stevens EAST 33
Thurston oLy 34
*Wahkiakum SW 35
Walla Walla SC 36
Whatcom NW 37
Whitman EAST 38
Yakima SC 39

*Counties without urban areas since 1980.

Page 21-14 WSDOT Local Agency Guidelines M 36-63.33
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Appendix 21.46 City Code Numbers
County City County City
Code | WSDOT | Code Code | WSDOT | Code
City Number | Region | Number City Number | Region | Number
Aberdeen 14 OLY 0005 Colville 33 EAST 0250
Airway Heights 32 EAST 0010 Conconully 24 NC 0255
Albion 38 EAST 0015 Concrete 29 NW 0260
Algona 17 NW 0020 Connell 11 SC 0265
Almira 22 EAST 0025 Cosmopolis 14 OLY 0270
Anacortes 29 NW 0030 Coulee City 13 NC 0275
Arlington 31 NW 0045 Coulee Dam 24 NC 0280
Asotin 02 SC 0050 Coupeville 15 NW 0290
Auburn 17 NW 0055 Covington 17 NW 0293
Creston 22 EAST 0295
Bainbridge Island 18 OLY 0058 Cusick 26 EAST 0300
Battleground 06 SW 0060
Beaux Arts 17 NW 0070 Darrington 31 NW 0305
Bellevue 17 NW 0075 Davenport 22 EAST 0310
Bellingham 37 NW 0080 Dayton 07 SC 0315
Benton City 03 SC 0085 Deer Park 32 EAST 0320
Bingen 20 SW 0090 Des Moines 17 NW 0325
Black Diamond 17 NW 0095 Dupont 27 OoLY 0330
Blaine 37 NW 0100 Duvall 17 NW 0335
Bonney Lake 27 oLy 0105
Bothell 17, 31 NW 0110 East Wenatchee 09 NC 0350
Bremerton 18 oLY 0115 Eatonville 27 OLY 0360
Brewster 24 NC 0120 Edgewood 27 OLY 0362
Bridgeport 09 NC 0125 Edmonds 31 NW 0365
Brier 31 NW 0127 Electric City 13 NC 0375
Buckley 27 oLY 0130 Ellensburg 19 SC 0380
Bucoda 34 oLY 0135 Elma 14 OoLY 0385
Burien 17 NW 0138 Elmer City 24 NC 0390
Burlington 29 NW 0140 Endicott 38 EAST 0395
Entiat 04 NC 0405
Camas 06 SW 0145 Enumclaw 17 NW 0410
Carbonado 27 oLy 0150 Ephrata 13 NC 0415
Carnation 17 NW 0155 Everett 31 NW 0420
Cashmere 04 NC 0165 Everson 37 NW 0425
Castle Rock 08 SW 0170
Cathlamet 35 SW 0175 Fairfield 32 EAST 0430
Centralia 21 sSW 0180 Farmington 38 EAST 0440
Chehalis 21 SW 0190 Federal Way 17 NW 0443
Chelan 04 NC 0195 Ferndale 37 NW 0445
Cheney 32 EAST 0200 Fife 27 oLy 0450
Chewelah 33 EAST 0205 Fircrest 27 oLy 0455
Clarkston 02 scC 0215 Forks 05 OLY 0465
Cle Elum 19 SC 0220 Friday Harbor 28 NW 0470
Clyde Hill 17 NW 0225
Colfax 38 EAST 0230 Garfield 38 EAST 0480
College Place 36 SC 0235 George 13 NC 0488
Colton 38 EAST 0240 Glg Harbor 27 OoLY 0490
Gold Bar 31 NW 0495
WSDOT Local Agency Guidelines M 36-63.33 Page 21-15
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The Project Prospectus Chapter 21
City Code Numbers Appendix 21.46
County City County City
Code | WSDOT | Code Code | WSDOT | Code
City Number | Region | Number City Number | Region | Number
Goldendale 20 SW 0500 Marysville 31 NW 0745
Grand Coulee 13 NC 0510 Mattawa 13 NC 0750
Grandview 39 SC 0515 McCleary 34 oLy 0720
Granger 39 SC 0520 Medical Lake 32 EAST 0755
Granite Falls 31 NW 0525 Medina 17 NW 0760
Mercer Island 17 NW 0757
Hamilton 29 NW 0535 Mesa 11 SC 0765
Harrah 39 SC 0540 Metaline 26 EAST 0770
Harrington 22 EAST 0545 Metaline Falls 26 EAST 0775
Hartline 13 NC 0550 Mill Creek 31 NW 0778
Hatton 01 EAST 0555 Millwood 32 EAST 0780
Hoquiam 14 oLy 0560 Milton 17, 27 OoLY 0785
Hunts Point 17 NW 0570 Monroe 31 NW 0790
Montesano 14 OLY 0795
llwaco 25 SW 0575 Morton 21 SW 0800
Index 31 NW 0580 Moses Lake 13 NC 0805
lone 26 EAST | 0585 Mossyrock 21 SW 0810
Issaquah 17 NW 0590 Mount Vernon 29 NW 0820
Mountlake Terrace 31 NW 0815
ﬁ:gcr:::s (1)23 g\fv 8288 Moxee City 39 sC 0825
Mukilteo 31 NW 0830
Kelso 08 SW 0605
Kenmore 17 NW 0609 Naches 39 SC 0835
Kennewick 03 SC 0610 Napavine 21 sSW 0840
Kent 17 NW 0615 Nespelem 24 NC 0855
Kettle Falls 33 EAST 0620 New Castle 17 NW 0858
Kirkland 17 NW 0625 Newport 26 EAST 0860
Kittitas 19 SC 0630 Newport Hills 17 NW 0863
Krupp 13 NC 0635 Nooksack 37 NW 0865
La Corter 06 | SW [ 0600 | |yorpcher ™ 17— —Nw | a8
La Conner 29 NW 0650 North Bonneville 30 SwW 0880
La Crosse 38 EAST 0655 Northport 33 EAST 0885
Lacey 34 oLy 0643
Lake Forest Park 17 NW 0658 Oak Harbor 15 NW 0895
Lake Stevens 31 NW 0660 Oakesdale 38 EAST 0890
Lakewood 27 OLY 0665 Oakville 14 oLY 0900
Lamont 38 EAST 0668 Ocean Shores 14 oLy 0907
Langley 15 NW 0670 Odessa 22 EAST 0910
Latah 32 EAST 0675 Okanogan 24 NC 0915
Leavenworth 04 NC 0680 Olympia 34 oLY 0920
Lind 01 EAST 0685 Omak 24 NC 0925
Long Beach 25 SW 0690 Oroville 24 NC 0935
Longview 08 SW 0695 Orting 27 oLY 0940
Lyman 29 NW 0705 Othello 01 NC 0945
Lynden 37 NW 0710
Lynnwood 31 NW 0715 Pacific 17 NW 0950
Palouse 38 EAST 0955
Mabton 39 SC 0725 Pasco 11 SC 0960
Malden 38 EAST 0730 Pateros 24 NC 0970
Mansfield 09 NC 0735 PeEll 21 SW 0975
Maple Valley 17 NW 0739 Pomeroy 12 SC 0985
Marcus 33 EAST | 0740 Port Angeles 05 oLY 0990
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Chapter 21

The Project Prospectus

Appendix 21.46 City Code Numbers
County City County City
Code | WSDOT | Code Code | WSDOT | Code
City Number | Region | Number City Number | Region | Number
Port Orchard 18 oLy 1000 Stevenson 30 SW 1250
Port Townsend 16 oLy 1005 Sultan 31 NW 1255
Poulsbo 18 oLy 1010 Sumas 37 NW 1265
Prescott 36 SC 1015 Sumner 27 OoLY 1270
Prosser 03 SC 1020 Sunnyside 39 SC 1275
Pullman 38 EAST 1025
Puyallup 27 oLY 1030 Tacoma 27 oLy 1280
Tekoa 38 EAST 1285
Quincy 13 NC 1040 Tenino 34 OLY 1290
Tieton 39 SC 1295
Rainier 34 oLy 1050 Toledo 21 SW 1300
Raymond 25 SwW 1055 Tonasket 24 NC 1305
Reardan 22 EAST 1060 Toppenish 39 SC 1310
Redmond 17 NW 1065 Tukwila 17 NW 1320
Renton 17 NW 1070 Tumwater 34 oLY 1325
Republic 10 EAST 1075 Twisp 24 NC 1330
Richland 03 SC 1080 Union Gap 39 SC 1335
Ridgefield 06 SwW 1085
Ritzville 01 EAST 1090 Uniontown 38 EAST 1340
Riverside 24 NC 1095 University Place 27 oLy 1343
Rock Island 09 NC 1105
Rockford 32 EAST 1100 Vader 21 SW 1345
Rosalia 38 EAST 1115 Vancouver 06 SW 1350
Roslyn 19 SC 1120 i
Roy 27 oLY 1125 Waltsburg 36 SC 1360
Royal Clty 13 NC 1127 Walla Walla 36 SC 1365
Ruston 27 OoLY 1130 Wapato 39 SC 1375
Warden 13 NC 1380
St. John 38 EAST 1135 Washougal 06 SW 1385
Sammammish 17 NW 1136 Washtucna 01 EAST 1390
SeaTac 17 NW 1139 Waterville 09 NC 1395
Seattle 17 NW 1140 Waverly 32 EAST 1400
Sedro Woolley 29 NW 1150 Wenatchee 04 NC 1405
Selah 39 SC 1155 West Richland 03 SC 1425
Sequim 05 oLy 1160 Westport 14 oLy 1420
Shelton 23 oLY 1165 White Salmon 20 SW 1435
Shoreline 17 NW 1169 Wilbur 22 EAST 1440
Skykomish 17 NW 1175 Wilkeson 27 oLy 1445
Snohomish 31 NW 1180 Wilson Creek 13 NC 1450
Snoqualmie 17 NW 1185 Winlock 21 Sw 1455
Soap Lake 13 NC 1190 Winslow 18 oLy 1460
South Bend 25 SwW 1195 Winthrop 24 NC 1465
South Cle Elum 19 scC 1205 Woodinville 17 NW 1468
South Prairie 27 oLY 1210 Woodland 08 SW 1470
Spangle 32 EAST 1215 Woodway 31 NW 1475
Spokane 32 EAST 1220
Spokane Valley 32 EAST | 1223 Yacolt 06 SW 1480
Sprague 22 EAST | 1225 Yakima 39 SC 1485
Springdale 33 EAST 1230 Yarrow Point 17 NW 1490
Stanwood 31 NW 1235 Yelm 34 oLy 1495
Starbuck 07 SC 1240 -
Steilacoom 27 OLY | 1245 Zillah 39 | sc | 1500
WSDOT Local Agency Guidelines M 36-63.33 Page 21-17
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Appendix 21.47

Urban Area Numbers

A A T o
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Seattle and Everett

Spokane

Vancouver

Pasco, Kennewick, Richland
Yakima, Union Gap, Selah
Olympia, Lacey, Tumwater
Bremerton, Port Orchard
Bellingham

Kelso, Longview

. Aberdeen, Cosmpolis, Hoquiam
. Walla Walla, College Place
. Pullman

. Wenatchee, East Wenatchee
. Port Angeles

. Centralia, Chehalis

. Camas, Washougal

. Ellensburg

. Moses Lake, Grant County
. Oak Harbor

. Shelton

. Anacortes

. Mount Vernon, Burlington
. Cheney

. Sunnyside

. Ephrata

. Clarkston

. Toppenish

. Port Townsend

. Tacoma

. Sedro Woolley

. Grandview

. Enumclaw

. Ferndale

. Lynden

. Otis Orchards
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Appendix 21.48

Local Agency Federal Aid
Project Prospectus

Washington State

A
/4

Department of Transportation

Local Agency Federal Aid

Project Prospectus

Prefix Route ( ) Date
Federal Aid
Project Number DUNS Number
Local Agency WSDOT Federal Employer
Project Number Use Only Tax ID Number

April 2017

Agency CAAgency Federal Program Title
[ IYes [ INo [ ]20.205 [ ]Other
Project Ttle Start Latitude N Start Longitude W
End Latitude N End Longitude W
Project Termini From-To Nearest City Name Project Zip Code (+4)
Begin Mile Post | End Mile Post Length of Project Award Type
|:| Local |:| Local Forces |:| State |:| Railroad
Route ID Begin Mile Point End Mile Point City Number County Number | County Name
WSDOT Region Legislative District(s) Congressional District(s) Urban Area Number
Total Local Agency Phase Start
. - F ral Fun
Phase Estimated Cost Funding ederal Funds Date
(Nearest Hundred Dollar) (Nearest Hundred Dollar) (Nearest Hundred Dollar) Month Year

P.E.

R/W

Const.

Total

Description of Existing Facility (Existing Design and Present Condition)

Roadway Width Number of Lanes

Description of Proposed Work

Description of Proposed Work (Attach additional sheet(s) if necessary)

Local Agency Contact Person Title Phone

Mailing Address City State | Zip Code

By
Project Prospectus Approving Authority
Title Date
DOT Form 140-101 Page 1
RZ:/Tsed 04/2015 Previous Editions Obsolete age
WSDOT Local Agency Guidelines M 36-63.33 Page 21-19
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The Project Prospectus Chapter 21

Local Agency Federal Aid Project Prospectus Appendix 21.48
Agency Project Title Date
Type of Proposed Work
Project Type (Check all that Apply) Roadway Width Number of Lanes
|:| New Construction |:| Path / Trail |:| 3-R
|:| Reconstruction |:| Pedestrian / Facilities |:| 2-R
|:| Railroad |:| Parking |:| Other
|:| Bridge
Geometric Design Data
Description Through Route Crossroad
|:| Principal Arterial |:| Principal Arterial
Federal D Urban |:| Minor Arterial D Urban |:| Minor Arterial
Functional ClRura 3 COllecter Clrua 3 COllecter
Classification C]NHS ] M?Jor Collector CINHS ] Mf'ajor Collector
|:| Minor Collector |:| Minor Collector
|:| Local Access |:| Local Access
Terrain [1Fiat [ 1Roll [ ]Mountain [1Fiat [ 1Roll [ ]Mountain
Posted Speed
Design Speed
Existing ADT
Design Year ADT
Design Year
Design Hourly Volume (DHV)
Performance of Work
Preliminary Engineering Will Be Performed By Others Agency
% %
Construction Will Be Performed By Contract Agency
% %
Environmental Classification
[]Class I - Environmental Impact Statement (EIS) [IcClass I - Categorically Excluded (CE)
|:| Project Involves NEPA/SEPA Section 404 |:| Projects Requiring Documentation
Interagency Agreement (Documented CE)
] Class Il - Environmental Assessment (EA)
] Project Involves NEPA/SEPA Section 404
Interagency Agreements
Environmental Considerations
eoT EZU?SQ(? %-1/%15 Previous Editions Obsolete Page 2
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Chapter 21 The Project Prospectus

Appendix 21.48 Local Agency Federal Aid Project Prospectus
Agency Project Title Date
Right of Way
[ No Right of Way Needed [ Right of Way Needed
* All construction required by the [_]No Relocation | [_] Relocation Required

contract can be accomplished
within the exiting right of way.

Utilities Railroad

|:| No utility work required |:| No railroad work required

|:|AII utility work will be completed prior to the start |:| All railroad work will be completed prior to the start of
of the construction contract the construction contract

|:|AII utility work will be completed in coordination |:| All the railroad work will be completed in coordination
with the construction contract with the construction contract

Description of Utility Relocation or Adjustments and Existing Major Structures Involved in the Project

FAA Involvement

Is any airport located within 3.2 kilometers (2 miles) of the proposed project? [Jyes [INo

Remarks

This project has been reviewed by the legislative body of the administration agency or agencies, or it's
designee, and is not inconsistent with the agency’s comprehensive plan for community development.

Agency
By

Date Mayor/Chairperson

DOT Form 140-101 Page 3

Planacdaria FAditicnaa Alaalada
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Appendix 21.49 Puget Sound Legislative Districts
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County |

Snohomish

County
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Appendix 21.50

Fnal Legiskative Plan
January 1, A2
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Statewide Legislative Districts
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Congressional Districts
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Appendix 21.51
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Federal-Aid Project Prospectus

Chapter 21 Forms Planning Scope of Work

Washington State Federal-Aid Prospectus
'7’ Department of Transportation Planning Scope of Work

Federal Aid Project Number

Agency

Project Title

Federal Funding Program Amount

Matching Funds

Total Amount

Project Area

Background

Type of Study (check all that apply)
[ JRegion [JArea [ ]Corridor [ ]Intersection [ ]Design

[ Feasibility [ ]Modeling [ ] Other

DOT Form 272-090
Revised 04/2015

WSDOT Local Agency Guidelines M 36-63.33 Page 21-25
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Federal-Aid Project Prospectus Planning Scope of Work Chapter 21 Forms

Scope of Work

Public Involvement Plan

DOT Form 272-090
Revised 04/2015
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Chapter 21 The Project Prospectus
Chapter 21 Forms Federal-Aid Project Prospectus Planning Scope of Work

Environmental Considerations

TDM/TSM and Transit alternatives to be considered

DOT Form 272-090
Revised 04/2015
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Federal-Aid Project Prospectus Planning Scope of Work Chapter 21 Forms

Land Use Implications

Project Schedule Project Agreement End Date

DOT Form 272-090
Revised 04/2015
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Chapter 21 Forms Federal-Aid Project Prospectus Planning Scope of Work

Cost Breakdown By Task

Deliverable Final Products

DOT Form 272-090
Revised 04/2015
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Chapter 22 Local Agency Agreement

221

General Discussion

A Local Agency Agreement is an agreement between a local agency and the
Washington State Department of Transportation (WSDOT). An agreement is prepared
for each federal aid project, and it covers all phases of work involved in the project
(preliminary engineering, right of way acquisition, construction). Its purpose is to
ensure that the federal funds in the agreed-upon amount are spent in accordance with
all applicable state and federal laws and regulations. The agreement also specifies the
procedure for payment and reimbursement on the project.

If the federal aid participation ratio entered in the agreement is not the maximum rate
allowed by the Federal Highway Administration (FHWA), then the participation ratio
entered becomes the maximum rate allowed.

No costs are eligible for federal aid reimbursement until authorized in writing by
WSDOT. This authorization is separate from the agreement

The total cost of a project (including federal, state, agency, and private funds) must be
shown on the Local Agency Agreement for each phase of work that includes federal or
state funds. At the time of each phase authorization, all funds necessary to complete the
scope of work for that phase must be secured.

Project Agreement End Date — All projects are now required to have a Period of
Performance which includes both a begin date and an end date. A project’s begin

date is the date of FHWA authorization. Local agencies will be required to supply an
estimated Project Agreement End Date for each federally authorized phase of a project.
To ensure adequate time for the delivery of local projects, which are subject to state
environmental requirements, substantial community involvement, eminent domain,
and coordination with other local projects, WSDOT recommends when establishing
the “Project Agreement End Date” local agencies consider:

 For Planning Only projects - WSDOT recommends local agencies estimate the
end of the project’s period of performance and add one year.

* For Preliminary Engineering (PE — design) and Right of Way (RW) - WSDOT
recommends local agencies estimate when each phase will be completed and add
one year to each, due to the complications that may arise with environmental
requirements and approvals and negotiating right of way with property owners
and railroads.

* For Construction (CN) — WSDOT recommends local agencies estimate when
construction will be completed and add two years, to provide adequate time
to acquire all the necessary paperwork, releases, and negotiate any claims for
closure of the project.

Note: Any costs incurred after the “Project Agreement End Date” are NOT eligible for
federal reimbursement. All eligible costs incurred prior to the Project Agreement End
Date must be submitted within 90 days after the Project Agreement End Date or they
become ineligible for federal reimbursement.
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When authorizing construction, the agency’s proposed advertisement date must
be noted on the supplemental Local Agency Agreement, or the original LAA if
construction is the first phase authorized. Local Agencies are expected to go to ad
within six weeks of construction authorization.

All funds shown on the Local Agency Agreement must be supported by a documented
cost estimate (23 CFR Part 630) that is based on an Agency’s best estimate of

costs. The cost estimate must demonstrate how the funds shown on the LAA were
determined, and what information was used in the calculation.

22.2 Preparation Procedure

An original Local Agency Agreement signed by the approving authority must be
submitted by the local agency to the Region Local Programs Engineer when the
Project Prospectus (Chapter 21) is submitted. This agreement form will be retained by
WSDOT. It is the responsibility of the local agency to submit an additional agreement
form or a copy if they need an executed agreement for their files. To allow sufficient
time for WSDOT review and execution, these documents should be submitted

a minimum of 4 weeks prior to the time when federal reimbursement is desired.

Agreements containing errors will be returned to the local agency for correction.
Any changes must be initialed by the approving authority (Chapter 13). To avoid this
delay, the agency should check all figures prior to submittal, and if in doubt, request
assistance from the Region Local Programs Engineer.

An agreement form (DOT Form 140-039) is contained in Appendix 22.51, with
instructions for completing it in Appendix 22.52. Local agency cost estimates for each
phase of a project are entered on the form, as well as the project name, length, termini,
description, Project Agreement End Date, Proposed Advertisement Date (required

for construction phase) and method of construction financing. These methods are
described in Appendix 22.52.

Local agency resolutions or ordinances that may be needed are discussed in
Appendix 22.52.

22.3 Supplemental Agreement

Funds requested beyond the amount set forth in a Local Agency Agreement,
supplementing for the next phase of the project and/or a change to the Project
Agreement End Date will require execution of a Supplemental Agreement.

Changes to the project funding must be made in accordance with this manual
(see Chapter 12) and must be accompanied by documented cost estimates for phases
already authorized or seeking authorization (23 CFR Part 630).

All projects shall submit a supplemental agreement to revise the federal funds
obligated within 90 days after it is determined that the estimated federal share of
project costs has decreased by $250,000 or more (23 CFR Part 630.106(4) Subpart A).

Federal approval is required to change a Project Agreement End Date. Therefore,
Project Agreement End Date may only be changed during a phase, through
a supplement, if:

* a project has a change in the terms and conditions of the federal award (e.g.,
significant cost change or scope change); or

Page 22-2
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+ adequate justification is provided for project schedule revision or other
circumstances (e.g., litigation) and there is no change to the terms and conditions
of the Federal project.

Note: Requests for reimbursement after the Project Agreement End Date are NOT
eligible for federal reimbursement. All eligible costs incurred prior to the Project
Agreement End Date must be submitted for reimbursement within 90 days after the
Project Agreement End Date or they become ineligible for federal reimbursement.

A Supplemental Agreement form (DOT Form 140-041) is shown in Appendix 22.53,
and instructions for completing it are given in Appendix 22.54. Like the original
agreement form, the Supplemental Agreement form requires information about the
project’s name, length, termini, description, schedule and funding.

22.4 Documented Cost Estimate

A documented cost estimate is an itemized estimate of costs broken down by phase for
a project. Preliminary engineering estimates can be based on a percentage of historical
construction costs, or based on historical labor and equipment needs used to complete
similar design efforts. Right of way estimates will be the right of way project funding
estimate (Appendix 25.172) or true cost estimate (Appendix 25.173). Construction
estimates will be the engineer’s estimate, including construction engineering costs.
Bid tabulations, or award data may be used to justify increases when completing
Supplemental Agreements.

Acceptable references for building a documented estimate may be historical
construction costs, estimates from recent similar work, WSDOT Unit Bid Analysis,

or other estimating methods. A cost estimate must be provided for each phase shown
on the Local Agency Agreement, including preliminary engineering. Estimates for the
Construction Phase should include funds for construction engineering in addition to the
Engineer’s Estimate.

When submitting a cost estimate with a Supplemental Agreement please provide a brief
statement explaining what costs changed since the original Local Agency Agreement
was created. Bid tabulations or award data may be used to justify Supplemental
Agreement increases for construction phases of a project.

22.5 Appendices
22.51 Local Agency Agreement
22.52 Local Agency Agreement — Instructions
22.53  Local Agency Agreement Supplement
22.54 Local Agency Agreement Supplement — Instructions
22.55 Vacant
22.56  Documented Cost Estimates — Example

22.6 Forms
DOT 140-039 Local Agency Agreement — Example
DOT 140-041 Local Agency Agreement Supplement — Example
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Appendix 22.51

Local Agency Agreement

Agency

Address

Local Agency Agreement

CFDA No. 20.205
(Catalog or Federal Domestic Assistance)

Project No.

Agreement No.

For OSC WSDOT Use Only

The Local Agency having complied, or hereby agreeing to comply, with the terms and conditions set forth in (1) Title 23, U.S. Code
Highways, (2) the regulations issued pursuant thereto, (3) 2 CFR Part 200, (4) the policies and procedures promulgated by the
Washington State Department of Transportation, and (5) the federal aid project agreement entered into between the State and Federal
Government, relative to the above project, the Washington State Department of Transportation will authorize the Local Agency to
proceed on the project by a separate notification. Federal funds which are to be obligated for the project may not exceed the amount
shown herein on line r, column 3, without written authority by the State, subject to the approval of the Federal Highway Administration.
All project costs not reimbursed by the Federal Government shall be the responsibility of the Local Agency.

Project Description

Name
Termini
Description of Work

Project Agreement End Date

Proposed Advertisement Date

Length

Claiming Indirect Cost Rate

DYes D No

Type of Work

U]
Estimated Total
Project Funds

Estimate of Funding
2)

Estimated Agency
Funds

Estimated Federal
Funds

PE
% a. Agency

° b. Other

Federal Aid ¢. Other

Participation d. State

Ratio for PE
e. Total PE Cost Estimate (a+b+c+d)

$0.00

$0.00

$0.00

Right of Wa:
9 z; f. Agency

° g. Other

Federal Aid h Other

Participation -
Ratio for Rw - State

j. Total RIW Cost Estimate (f+g+h+i)

$0.00

$0.00

$0.00

Constructior: k. Contract

° |. Other

m. Other
Federal Aid

0 n. Other
Participation A
Ratio for CN 2-29€NCY

p. State

q. Total CN Cost Estimate (k++m+n+o+p)

$0.00

$0.00

$0.00

r. Total Project Cost Estimate (e+j+q)

$0.00

$0.00

$0.00

Agency Official
By
Title

DOT Form 140-039
Revised 05/2015

Washington State Department of Transportation

By

Director, Local Programs

Date Executed
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Appendix 22.51

Construction Method of Financing (Check Method Selected)

State Ad and Award
Method A - Advance Payment - Agency Share of total construction cost (based on contract award)
Method B - Withhold from gas tax the Agency’s share of total construction coast (line 5, column 2) in the amount of

$ at$ per month for months.

Local Force or Local Ad and Award
Method C - Agency cost incurred with partial reimbursement
The Local Agency further stipulates that pursuant to said Title 23, regulations and policies and procedures, and
as a condition to payment of the federal funds obligated, it accepts and will comply with the applicable
provisions set forth below. Adopted by official action on
s , Resolution/Ordinance No.

Provisions
I. Scope of Work

The Agency shall provide all the work, labor, materials, and services necessary to perform the project which is described and set
forth in detail in the “Project Description” and “Type of Work.”

When the State acts for and on behalf of the Agency, the State shall be deemed an agent of the Agency and shall perform the
services described and indicated in “Type of Work” on the face of this agreement, in accordance with plans and specifications as
proposed by the Agency and approved by the State and the Federal Highway Administration.

When the State acts for the Agency but is not subject to the right of control by the Agency, the State shall have the right to perform
the work subject to the ordinary procedures of the State and Federal Highway Administration.

Il. Delegation of Authority

The State is willing to fulfill the responsibilities to the Federal Government by the administration of this project. The Agency agrees
that the State shall have the full authority to carry out this administration. The State shall review, process, and approve documents
required for federal aid reimbursement in accordance with federal requirements. If the State advertises and awards the contract, the
State will further act for the Agency in all matters concerning the project as requested by the Agency. If the Local Agency advertises and
awards the project, the State shall review the work to ensure conformity with the approved plans and specifications.

Ill. Project Administration

Certain types of work and services shall be provided by the State on this project as requested by the Agency and described in the
Type of Work above. In addition, the State will furnish qualified personnel for the supervision and inspection of the work in progress. On
Local Agency advertised and awarded projects, the supervision and inspection shall be limited to ensuring all work is in conformance
with approved plans, specifications, and federal aid requirements. The salary of such engineer or other supervisor and all other salaries
and costs incurred by State forces upon the project will be considered a cost thereof. All costs related to this project incurred by
employees of the State in the customary manner on highway payrolls and vouchers shall be charged as costs of the project.

IV. Availability of Records

All project records in support of all costs incurred and actual expenditures kept by the Agency are to be maintained in accordance
with local government accounting procedures prescribed by the Washington State Auditor’s Office, the U.S. Department of
Transportation, and the Washington State Department of Transportation. The records shall be open to inspection by the State and
Federal Government at all reasonable times and shall be retained and made available for such inspection for a period of not less than
three years from the final payment of any federal aid funds to the Agency. Copies of said records shall be furnished to the State and/or
Federal Government upon request.

V. Compliance with Provisions

The Agency shall not incur any federal aid participation costs on any classification of work on this project until authorized in writing
by the State for each classification. The classifications of work for projects are:

1. Preliminary engineering.

2. Right of way acquisition.

3. Project construction.

Once written authorization is given, the Agency agrees to show continuous progress through monthly billings. Failure to show
continuous progress may result the Agency’s project becoming inactive, as described in 23 CFR 630, and subject to de-obligation of
federal aid funds and/or agreement closure.

If right of way acquisition, or actual construction of the road for which preliminary engineering is undertaken is not started by the
close of the tenth fiscal year following the fiscal year in which preliminary engineering phase was authorized, the Agency will repay to
the State the sum or sums of federal funds paid to the Agency under the terms of this agreement (see Section 1X).

If actual construction of the road for which right of way has been purchased is not started by the close of the tenth fiscal year
following the fiscal year in which the right of way phase was authorized, the Agency will repay to the State the sum or sums of federal

funds gaid to the Agency under the terms of this agreement (see Section IX).
DOT Form 140-039 Page 2

Revised 05/2015
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The Agency agrees that all stages of construction necessary to provide the initially planned complete facility within the limits of this
project will conform to at least the minimum values set by approved statewide design standards applicable to this class of highways,
even though such additional work is financed without federal aid participation.

The Agency agrees that on federal aid highway construction projects, the current federal aid regulations which apply to liquidated
damages relative to the basis of federal participation in the project cost shall be applicable in the event the contractor fails to complete
the contract within the contract time.

VI. Payment and Partial Reimbursement

The total cost of the project, including all review and engineering costs and other expenses of the State, is to be paid by the Agency
and by the Federal Government. Federal funding shall be in accordance with the Federal Transportation Act, as amended, 2 CFR Part
200. The State shall not be ultimately responsible for any of the costs of the project. The Agency shall be ultimately responsible for all
costs associated with the project which are not reimbursed by the Federal Government. Nothing in this agreement shall be construed as
a promise by the State as to the amount or nature of federal participation in this project.

The Agency shall bill the state for federal aid project costs incurred in conformity with applicable federal and state laws. The agency
shall minimize the time elapsed between receipt of federal aid funds and subsequent payment of incurred costs. Expenditures by the
Local Agency for maintenance, general administration, supervision, and other overhead shall not be eligible for federal participation
unless a current indirect cost plan has been prepared in accordance with the regulations outlined in 2 CFR Part 200 - Uniform Admin
Requirements, Cost Principles and Audit Requirements for Federal Awards, and retained for audit.

The State will pay for State incurred costs on the project. Following payment, the State shall bill the Federal Government for
reimbursement of those costs eligible for federal participation to the extent that such costs are attributable and properly allocable to
this project. The State shall bill the Agency for that portion of State costs which were not reimbursed by the Federal Government (see
Section 1X).

1. Project Construction Costs

Project construction financing will be accomplished by one of the three methods as indicated in this agreement.

Method A — The Agency will place with the State, within (20) days after the execution of the construction contract, an advance in the
amount of the Agency’s share of the total construction cost based on the contract award. The State will notify the Agency of the exact
amount to be deposited with the State. The State will pay all costs incurred under the contract upon presentation of progress billings
from the contractor. Following such payments, the State will submit a billing to the Federal Government for the federal aid participation
share of the cost. When the project is substantially completed and final actual costs of the project can be determined, the State will
present the Agency with a final billing showing the amount due the State or the amount due the Agency. This billing will be cleared by
either a payment from the Agency to the State or by a refund from the State to the Agency.

Method B — The Agency’s share of the total construction cost as shown on the face of this agreement shall be withheld from its
monthly fuel tax allotments. The face of this agreement establishes the months in which the withholding shall take place and the exact
amount to be withheld each month. The extent of withholding will be confirmed by letter from the State at the time of contract award.
Upon receipt of progress billings from the contractor, the State will submit such billings to the Federal Government for payment of its
participating portion of such billings.

Method C — The Agency may submit vouchers to the State in the format prescribed by the State, in duplicate, not more than once
per month for those costs eligible for Federal participation to the extent that such costs are directly attributable and properly allocable
to this project. Expenditures by the Local Agency for maintenance, general administration, supervision, and other overhead shall not be
eligible for Federal participation unless claimed under a previously approved indirect cost plan.

The State shall reimburse the Agency for the Federal share of eligible project costs up to the amount shown on the face of this
agreement. At the time of audit, the Agency will provide documentation of all costs incurred on the project. The State shall bill the
Agency for all costs incurred by the State relative to the project. The State shall also bill the Agency for the federal funds paid by the
State to the Agency for project costs which are subsequently determined to be ineligible for federal participation (see Section IX).

VII. Audit of Federal Consultant Contracts

The Agency, if services of a consultant are required, shall be responsible for audit of the consultant’s records to determine eligible
federal aid costs on the project. The report of said audit shall be in the Agency’s files and made available to the State and the Federal
Government.

An audit shall be conducted by the WSDOT Internal Audit Office in accordance with generally accepted governmental auditing
standards as issued by the United States General Accounting Office by the Comptroller General of the United States; WSDOT Manual
M 27-50, Consultant Authorization, Selection, and Agreement Administration; memoranda of understanding between WSDOT and
FHWA; and 2 CFR Part 200.501 - Audit Requirements.

If upon audit it is found that overpayment or participation of federal money in ineligible items of cost has occurred, the Agency shall
reimburse the State for the amount of such overpayment or excess participation (see Section IX).

VIII. Single Audit Act

The Agency, as a subrecipient of federal funds, shall adhere to the federal regulations outlined in 2 CFR Part 200.501 as well as all
applicable federal and state statutes and regulations. A subrecipient who expends $750,000 or more in federal awards from all sources
during a given fiscal year shall have a single or program-specific audit performed for that year in accordance with the provisions of 2
CFR Part 200.501. Upon conclusion of the audit, the Agency shall be responsible for ensuring that a copy of the report is transmitted

promptly to the State.
DOT Form 140-039 Page 3
Revised 05/2015
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IX. Payment of Billing

The Agency agrees that if payment or arrangement for payment of any of the State’s billing relative to the project (e.g., State force
work, project cancellation, overpayment, cost ineligible for federal participation, etc.) is not made to the State within 45 days after
the Agency has been billed, the State shall effect reimbursement of the total sum due from the regular monthly fuel tax allotments to
the Agency from the Motor Vehicle Fund. No additional Federal project funding will be approved until full payment is received unless
otherwise directed by the Director, Local Programs.

Project Agreement End Date - This date is based on your projects Period of Performance (2 CFR Part 200.309).

Any costs incurred after the Project Agreement End Date are NOT eligible for federal reimbursement. All eligible costs incurred prior
to the Project Agreement End Date must be submitted for reimbursement within 90 days after the Project Agreement End Date or they
become ineligible for federal reimbursement.

X. Traffic Control, Signing, Marking, and Roadway Maintenance

The Agency will not permit any changes to be made in the provisions for parking regulations and traffic control on this project
without prior approval of the State and Federal Highway Administration. The Agency will not install or permit to be installed any signs,
signals, or markings not in conformance with the standards approved by the Federal Highway Administration and MUTCD. The Agency
will, at its own expense, maintain the improvement covered by this agreement.

XI. Indemnity

The Agency shall hold the Federal Government and the State harmless from and shall process and defend at its own expense
all claims, demands, or suits, whether at law or equity brought against the Agency, State, or Federal Government, arising from the
Agency’s execution, performance, or failure to perform any of the provisions of this agreement, or of any other agreement or contract
connected with this agreement, or arising by reason of the participation of the State or Federal Government in the project, PROVIDED,
nothing herein shall require the Agency to reimburse the State or the Federal Government for damages arising out of bodily injury to
persons or damage to property caused by or resulting from the sole negligence of the Federal Government or the State.
XIll. Nondiscrimination Provision

No liability shall attach to the State or Federal Government except as expressly provided herein.

The Agency shall not discriminate on the basis of race, color, national origin, or sex in the award and performance of any USDOT-
assisted contract and/or agreement or in the administration of its DBE program or the requirements of 49 CFR Part 26. The Agency
shall take all necessary and reasonable steps under 49 CFR Part 26 to ensure nondiscrimination in the award and administration of
USDOT-assisted contracts and agreements. The WSDOT’s DBE program, as required by 49 CFR Part 26 and as approved by USDOT,
is incorporated by reference in this agreement. Implementation of this program is a legal obligation and failure to carry out its terms
shall be treated as a violation of this agreement. Upon notification to the Agency of its failure to carry out its approved program, the
Department may impose sanctions as provided for under Part 26 and may, in appropriate cases, refer the matter for enforcement under
18 U.S.C. 1001 and/or the Program Fraud Civil Remedies Act of 1986 (31 U.S. C. 3801 et seq.).

The Agency hereby agrees that it will incorporate or cause to be incorporated into any contract for construction work, or modification
thereof, as defined in the rules and regulations of the Secretary of Labor in 41 CFR Chapter 60, which is paid for in whole or in part with
funds obtained from the Federal Government or borrowed on the credit of the Federal Government pursuant to a grant, contract, loan,
insurance, or guarantee or understanding pursuant to any federal program involving such grant, contract, loan, insurance, or guarantee,
the required contract provisions for Federal-Aid Contracts (FHWA 1273), located in Chapter 44 of the Local Agency Guidelines.

The Agency further agrees that it will be bound by the above equal opportunity clause with respect to its own employment
practices when it participates in federally assisted construction work: Provided, that if the applicant so participating is a State or Local
Government, the above equal opportunity clause is not applicable to any agency, instrumentality, or subdivision of such government
which does not participate in work on or under the contract.

The Agency also agrees:

(1) To assist and cooperate actively with the State in obtaining the compliance of contractors and subcontractors with the equal

opportunity clause and rules, regulations, and relevant orders of the Secretary of Labor.

(2) To furnish the State such information as it may require for the supervision of such compliance and that it will otherwise assist the

State in the discharge of its primary responsibility for securing compliance.

(3) To refrain from entering into any contract or contract modification subject to Executive Order 11246 of September 24, 1965, with

a contractor debarred from, or who has not demonstrated eligibility for, government contracts and federally assisted construction

contracts pursuant to the Executive Order.

(4) To carry out such sanctions and penalties for violation of the equal opportunity clause as may be imposed upon contractors

and subcontractors by the State, Federal Highway Administration, or the Secretary of Labor pursuant to Part Il, subpart D of the

Executive Order.

In addition, the Agency agrees that if it fails or refuses to comply with these undertakings, the State may take any or all of the

following actions:

(a) Cancel, terminate, or suspend this agreement in whole or in part;

(b) Refrain from extending any further assistance to the Agency under the program with respect to which the failure or refusal
occurred until satisfactory assurance of future compliance has been received from the Agency; and

(c) Refer the case to the Department of Justice for appropriate legal proceedings.

DOT Form 140-039 Page 4
Revised 05/2015
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XIIl. Liquidated Damages
The Agency hereby agrees that the liquidated damages provisions of 23 CFR Part 635, Subpart 127, as supplemented, relative to
the amount of Federal participation in the project cost, shall be applicable in the event the contractor fails to complete the contract within
the contract time. Failure to include liquidated damages provision will not relieve the Agency from reduction of federal participation in
accordance with this paragraph.
XIV. Termination for Public Convenience
The Secretary of the Washington State Department of Transportation may terminate the contract in whole, or from time to time in
part, whenever:
(1) The requisite federal funding becomes unavailable through failure of appropriation or otherwise.
(2) The contractor is prevented from proceeding with the work as a direct result of an Executive Order of the President with
respect to the prosecution of war or in the interest of national defense, or an Executive Order of the President or Governor of
the State with respect to the preservation of energy resources.
(3) The contractor is prevented from proceeding with the work by reason of a preliminary, special, or permanent restraining
order of a court of competent jurisdiction where the issuance of such order is primarily caused by the acts or omissions of
persons or agencies other than the contractor.
(4) The Secretary is notified by the Federal Highway Administration that the project is inactive.
(5) The Secretary determines that such termination is in the best interests of the State.
XV. Venue for Claims and/or Causes of Action
For the convenience of the parties to this contract, it is agreed that any claims and/or causes of action which the Local Agency
has against the State of Washington, growing out of this contract or the project with which it is concerned, shall be brought only in the
Superior Court for Thurston County.
XVLI. Certification Regarding the Restrictions of the Use of Federal Funds for Lobbying
The approving authority certifies, to the best of his or her knowledge and belief, that:
(1) No federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or
attempting to influence an officer or employee of any federal agency, a member of Congress, an officer or employee of Congress, or
an employee of a member of Congress in connection with the awarding of any federal contract, the making of any federal grant, the
making of any federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment,
or madification of any federal contract, grant, loan, or cooperative agreement.
(2) If any funds other than federal appropriated funds have been paid or will be paid to any person for influencing or attempting to
influence an officer or employee of any federal agency, a member of Congress, an officer or employee of Congress, or an employee
of a member of Congress in connection with this federal contract, grant, loan, or cooperative agreement, the undersigned shall
complete and submit the Standard Form - LLL, “Disclosure Form to Report Lobbying,” in accordance with its instructions.
(3) The undersigned shall require that the language of this certification be included in the award documents for all subawards at
all tiers (including subgrants, and contracts and subcontracts under grants, subgrants, loans, and cooperative agreements) which
exceed $100,000, and that all such subrecipients shall certify and disclose accordingly.
This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into.
Submission of this certification as a prerequisite for making or entering into this transaction imposed by Section 1352, Title 31, U.S.
Code. Any person who fails to file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than
$100,000 for each such failure.
XVII. Assurances
Local agencies receiving Federal funding from the USDOT or its operating administrations (i.e., Federal Highway Administration,
Federal Transit Administration, Federal Aviation Administration) are required to submit a written policy statement, signed by the Agency
Executive and addressed to the State, documenting that all programs, activities, and services will be conducted in compliance with
Section 504 and the Americans with Disabilities Act (ADA).

Additional Provisions

DOT Form 140-039 Page 5
Revised 05/2015
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Appendix 22.52 Local Agency Agreement — Instructions

.01 Agency Name and Billing Address — Enter the Agency of primary interest which
will become a party to the agreement.

.02 Project Number — Leave blank. This number will be assigned by WSDOT.
.03 Agreement Number — Leave blank. This number will be assigned by WSDOT.
.04

Project Description — Enter the project name, total length of the project
(in miles), and a brief description of the termini. Data entered here must
be consistent with the name, length, and termini noted in the STIP and
Project Prospectus.

Example: (Name) “Regal Road”, (Length) “1.2 miles”, (Termini) “Smith Road
to Main Street”

. Description of Work — Enter a concise statement of the major items of work to

be performed. Statement must be consistent with the description of work noted
in the STIP and Project Prospectus.

Example: “Asphalt overlay of Regal Road; curb, gutter, and sidewalk on the
east side of the roadway; illumination; and traffic signal at the intersection of
Regal Road and Dakota Avenue.”

Project Agreement End Date — Enter your Project Agreement End Date. This
date is based on your projects Period of Performance (2 CFR 200.309).

For Planning Only projects — WSDOT recommends agencies estimate the
end of the project’s period of performance and add one year to determine the
“Project Agreement End Date”.

For PE and RW — WSDOT recommends agencies estimate when the phase will
be completed and add one year to determine the “Project Agreement End Date”.

For Construction — WSDOT recommends agencies estimate the end of the
project’s period of performance and add two years to determine the “Project
Agreement End Date”.

CN Phase Authorization Only — Enter your proposed project
advertisement Date.

Claiming Indirect Cost Rate — Check the Yes box if you will be claiming
indirect costs on your project. For those projects claiming indirect costs
approval by your cognizant agency and supporting documentation is required
to be available for review by FHWA, WSDOT and /or State Auditor. Check the
No box if you will not be claiming indirect costs on your project. See section
23.5 for additional guidance.
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Chapter 22 Local Agency Agreement
Appendix 22.52 Local Agency Agreement — Instructions

.05 Type of Work and Funding (Round all dollar amounts to the nearest dollar)

a. PE — Lines a through d show Preliminary Engineering costs for the project by
type of work (e.g., consultant, agency, state services, etc.).

*Federal aid participation ratio for PE — enter ratio for PE lines with amounts in
column 3.
Line a — Enter the estimated amount of agency PE in columns 1 through 3.

Line b & ¢ — Identify user, consultant, etc., and enter the estimated amounts
in columns 1 through 3.

Line d — State Services. Every project must have funding for state services.
Secure an estimate from the Region Local Programs Engineer and enter in
columns 1 through 3.

Line e — Total of linesa+b +c +d.

b. Right of Way — If Right of Way is acquired on the project, the appropriate
costs are shown in lines f through i.

*Federal aid participation ratio for R/W — enter ratio for R/W lines with
amounts in column 3.
Line f — Enter the estimated amount of agency work in columns 1 through 3.

Line g & h — Identify user, consultant, etc., and enter the estimated
amounts in columns 1 through 3.

Line i — State Services. If state services are required in the acquisition,
enter the estimated amounts in columns 1 through 3.

Line j — Total of lines f+ g+ h +1.

c. Construction — Lines k through p show construction costs for the project by
type of work (e.g., contract, consultant, agency, state services, etc.).

*Federal aid participation ratio for CN — enter ratio for CN lines with amounts
in column 3.
Line k — Enter the estimated cost of the contract.

Lines 1 & m & n — Enter other estimated costs such as utility and
construction contracts or non-federally matched contract costs.

Line o — Enter estimated costs of all construction related agency work.

Line p — State force. Every project must have funds set up for state force
work. Contact the Region Local Programs Engineer for an estimate and
record in columns 1 through 3.

Line q — Total Construction Cost Estimate. Total of linesk +1+m+n +
otp.
d. Total Project Cost Estimate
Line r — Total Cost Estimate of the Project. Total of lines e +j + q.
*Please remember, if the federal aid participation rate entered is not the

maximum rate allowed by FHWA, then the participation rate entered becomes
the maximum rate allowed.

WSDOT Local Agency Guidelines M 36-63.31 Page 22-11
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Local Agency Agreement Chapter 22
Local Agency Agreement — Instructions Appendix 22.52

.06 Signatures — An authorized official of the local agency signs the agreement,
and writes in their title. Note: Do not enter a date on the Date Executed line.

.07 Method of Construction Financing — Choose the method of financing for the
construction portion of the project.

a. Method “A” is used when the state administers the contract for the agency.
b. Method “B” is also used when the state administers the contract for the agency.

c. Method “C” is used with projects administered by the local agency. The
agency will submit billings monthly through the state to FHWA for all eligible
costs. The billings must document the payment requests from the contractor.
If state-force work, such as audit and construction engineering, is to receive
federal participation, it will be billed to the agency and FHWA simultaneously
at the indicated ratio. To show continuous progress agencies should bill
monthly until agreement is closed.

.08 Resolutions/Ordinances — When someone other than the County Executive/
Chairman, County Commissioners/Mayor is authorized to sign the agreement,
the agency must submit to WSDOT with the agreement a copy of the Resolution/
Ordinance designating that individual.

.09 Parties to the Agreement — Submit one originally signed agreement form to the
Region Local Programs Engineer. It is the responsibility of the local agency to
submit an additional, originally signed agreement form if they need an executed
agreement for their files. The agreement is first executed by the agency official(s)
authorized to enter into the agreement. It is then transmitted to the state for
execution by Local Programs. The agreement is dated at the time of final execution
by Local Programs.

Page 22-12 WSDOT Local Agency Guidelines M 36-63.31
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Appendix 22.53 Local Agency Agreement Supplement

A
Washington State
'?’ Department of Transportation Local Agency Agreement Supplement
Agency Supplement Number
Federal Aid Project Number Agreement Number CFDANo. 20.205
(Catalog of Federal Domestic Assistance)

The Local Agency requests to supplement the agreement entered into and executed on

All provisions in the basic agreement remain in effect except as modified by this supplement.
The change to the agreement are as follows:

Project Description

Name Length
Termini
Description of Work m No Change

Reason for Supplement

Are you claiming indirect cost rate? D Yes D No Project Agreement End Date
Does this change require additional Right of Way or Easements? D Yes [ No Advertisement Date:

Estimate of Funding
Type of Work Pfe(\jinUS @) Estima(t:l)d Total Estimatt(et)Agency EstimatSi)Federal
Agreement/Suppl. Supplement Project Funds Funds Funds

PE % a. Agency 0.00
Federal Aid b. Other 0.00
Pznfcr;aﬁ'on ¢. Other 0.00
Ratio for PE  d. State 0.00
_ e. Total PE Cost Estimate (a+b+c+d) 0.00 0.00 0.00 0.00 0.00
Right of Waz/o f. Agency 0.00
Federal Ad g. Other 0.00
Pirt?criapatilon h. Other 0.00
Ratio for RW 1. State 0.00

j. Total RIW Cost Estimate trg+hey | 000 0.00 0.00 0.00 0.00
Constructior;/ k. Contract 0.00

oI.Other 0.00
. ~ m.Other 0.00
P?r]t?criaplaAtifn n. Other 0.00
Ratio for CN 0. Agency 0.00

p. State 0.00

q. Total CN Cost Estimate (k+ttm#n+otp) | 900 0.00 0.00 0.00 0.00

r. Total Project Cost Estimate (ejrg) | 000 0.00 0.00 0.00 0.00

The Local Agency further stipulates that pursuant to said Title 23, regulations and policies and procedures, and as a
condition to payment of the Federal funds obligated, it accepts and will comply with the applicable provisions.

Agency Official Washington State Department of Transportation
By By
Title Director, Local Program
Date Executed
DOT Form 140-041 Page 1

Revised 05/2015
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Agency Supplement Number

Federal Aid Project Number Agreement Number CFDANo. 20.205
(Catalog of Federal Domestic Assistance)

VI. Payment and Partial Reimbursement

The total cost of the project, including all review and engineering costs and other expenses of the State, is to be paid

by the Agency and by the Federal Government. Federal funding shall be in accordance with the Federal Transportation
Act, as amended, 2 CFR Part 200. The State shall not be ultimately responsible for any of the costs of the project. The
Agency shall be ultimately responsible for all costs associated with the project which are not reimbursed by the Federal
Government. Nothing in this agreement shall be construed as a promise by the State as to the amount or nature of federal
participation in this project.

The Agency shall bill the state for federal aid project costs incurred in conformity with applicable federal and state laws.
The agency shall minimize the time elapsed between receipt of federal aid funds and subsequent payment of incurred
costs. Expenditures by the Local Agency for maintenance, general administration, supervision, and other overhead

shall not be eligible for federal participation unless a current indirect cost plan has been prepared in accordance with

the regulations outlined in 2 CFR Part 200 - Uniform Admin. Requirements, Cost Principles and Audit Requirements for
Federal Awards, and retained for audit.

The State will pay for State incurred costs on the project. Following payment, the State shall bill the Federal Government
for reimbursement of those costs eligible for federal participation to the extent that such costs are attributable and properly
allocable to this project. The State shall bill the Agency for that portion of State costs which were not reimbursed by the
Federal Government (see Section IX).

VII. Audit of Federal Consultant Contracts

The Agency, if services of a consultant are required, shall be responsible for audit of the consultant’s records to determine
eligible federal aid costs on the project. The report of said audit shall be in the Agency’s files and made available to the
State and the Federal Government.

An audit shall be conducted by the WSDOT Internal Audit Office in accordance with generally accepted governmental
auditing standards as issued by the United States General Accounting Office by the Comptroller General of the United
States; WSDOT Manual M 27-50, Consultant Authorization, Selection, and Agreement Administration; memoranda of
understanding between WSDOT and FHWA; and 2 CFR Part 200.501 - Audit Requirements.

If upon audit it is found that overpayment or participation of federal money in ineligible items of cost has occurred, the
Agency shall reimburse the State for the amount of such overpayment or excess participation.

IX. Payment of Billing

The Agency agrees that if payment or arrangement for payment of any of the State’s billing relative to the project (e.g.,
State force work, project cancellation, overpayment, cost ineligible for federal participation, etc.) is not made to the State
within 45 days after the Agency has been billed, the State shall effect reimbursement of the total sum due from the regular
monthly fuel tax allotments to the Agency from the Motor Vehicle Fund. No additional Federal project funding will be
approved until full payment is received unless otherwise directed by the Director, Local Programs.

Project Agreement End Date - This date is based on your projects Period of Performance (2 CFR Part 200.309).

Any costs incurred after the Project Agreement End Date are NOT eligible for federal reimbursement. All eligible costs
incurred prior to the Project Agreement End Date must be submitted for reimbursement within 90 days after the Project
Agreement End Date or they become ineligible for federal reimbursement.

VIIl. Single Audit Act

The Agency, as a subrecipient of federal funds, shall adhere to the federal regulations outlined in 2 CFR Part 200.501 as
well as all applicable federal and state statutes and regulations. A subrecipient who expends $750,000 or more in federal
awards from all sources during a given fiscal year shall have a single or program-specific audit performed for that year in
accordance with the provisions of 2 CFR Part 200.501. Upon conclusion of the audit, the Agency shall be responsible for
ensuring that a copy of the report is transmitted promptly to the State.

XVII. Assurances

Local Agencies receiving Federal funding from the USDOT or its operating administrations (i.e., Federal Highway
Administration, Federal Transit Administration, Federal Aviation Administration) are required to submit a written policy
statement, signed by the Agency Executive and addressed to the State, documenting that all programs, activities and
services will be conducted in compliance with Section 504 and the Americans with Disabilities Act (ADA).

DOT Form 140-041 Page 2
Revised 05/2015
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Local Agency Agreement
Appendix 22.54 Supplement — Instructions

.01 Agency — Enter the agency name as entered on the original agreement.

.02 Supplemental Number — Enter the number of the supplement. Supplement
numbers will be assigned in sequence beginning with Number 1 for the
first supplement.

.03 Project Number — Enter the federal aid project number assigned by WSDOT
on the original agreement.

.04 Agreement Number — Enter the agreement number assigned by WSDOT on
the original agreement.

.05 Execution Date — Enter date the original agreement was executed on.
.06 Project Description. Enter the project name, length, and termini.

.07 Description of Work — Clearly describe if there is a change in work such as the
addition or deletion of work elements and/or changes to the termini. If the work has
not changed, put a check mark in the “No Change” box.

.08 Reason for Supplement — Enter the reason for this supplement, i.e., increase
PE funding to cover design changes presented in the revised prospectus; request
funding of construction phase; decrease construction funding to the contract
bid amount. If the supplement is authorizing a construction phase, the project’s
proposed advertisement date must be included in the space provided.

.09 Claiming Indirect Cost Rate — Check the Yes box if you will be claiming
indirect costs on your project. For those projects claiming indirect costs approval
by your cognizant agency and supporting documentation is required to be
available for review by FHWA, WSDOT and /or State Auditor. Check the No box
if you will not be claiming indirect costs on your project. See Section 23.5 for
additional guidance.

.10 Project Agreement End Date — Enter your previously established Project
Agreement End Date. If authorizing a new phase of the project determine your
revised Project Agreement End Date based on the following guidance:

For PE and RW — WSDOT recommends agencies estimate when the phase will be
completed and add one year to determine the “Project Agreement End Date”.

For Construction — WSDOT recommends agencies estimate the end of the project’s
period of performance and add two years to determine the “Project Agreement
End Date”.

WSDOT Local Agency Guidelines M 36-63.31 Page 22-15
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.11 Type of Work and Funding — Complete this section in the manner described in
Appendix 22.52, Paragraph .05.

1. Column 1 — Enter the amounts from column 1 of the original local agency
agreement. [f the agreement has already been supplemented, enter the amounts
by type of work from column 3 of the last supplemental agreement.

2. Column 2 — Enter additional amounts requested by type of work.
3. Column 3 — Add the amounts in columns 1 and 2.

4. Columns 4 and 5 — Enter the appropriate amounts based on the participation
ratio recorded on the original agreement.

.12 Signatures — An authorized official of the local agency signs the Supplemental
Agreement, and writes in their title. Submit one originally signed supplement form
to the Region Local Programs Engineer. It is the responsibility of the local agency
to submit an additional, originally signed agreement form if they need an executed
agreement for their file.
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Appendix 22.55 Vacant
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Appendix 22.56 Documented Cost Estimates — Example

Documented Cost Estimate for Preliminary Engineering

Agency Cost through Dec. 31, 2008
Additional PE Agency Cost for 2009
- e PS & EReview
e Prepare Bid Documents
e Advertisement Process

Agency PE Cost Estimate

Consultant PE Cost Estimate
{853,169 per consultant agreement)

Documented Cost Estimate for Construction

Construction Cost Estimate
Agency Construction Engineering (25%)

Agency Construction Estimate
State Construction Engineering Estimate

Total Construction Cost Estimate

516,144

3,500
2,000

2,000
§23,644
$24,000

$54,000

$420,385

105,096

$525,481
$525,000
$ 50,000

§575,000

Va.
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Chapter 22 Local Agency Agreement

Appendix 22.56 Documented Cost Estimates — Example
PS&E ESTIMATE
No. ltem Unit ltem % of total
Description Unit Amt. Costs Cost
PREPARATION
1 |Mobilization L.S. L.S. L.S. $ 42,000 10.0%
Clearing and Grubbing L.S. 1 3,000 |§ 3,000 0.7%
3 |Remove Exist. Bridge L.S. 1 30,000 | % 30,000 7.1%
GRADING
4 [Roadway Excavation Incl.Haul C.Y. 419 25 3 10,475 2.5%
5 |Gravel Borrow Incl. Haul CY. 138 15 3 2,070 0.5%
6 |Embankment Compaction CY. 73 5 $ 365 0.1%
STRUCTURE
7 |Structure Excavation Class A Incl. Haul C.. 177 50 $ 8,850 2.1%
8 |Shoring or Exira Excavation Cl. A L.S. 1 17,000 | % 17,000 4.0%
9 |Gravel Backfill For Walls C.Y. 12 50 $ 600 0.1%
10 |Epoxy-Coated St. Reinf. Bar For Bridge LB 391 2.00 $ 782 0.2%
11 |Steel Reinforcing Bar for Bridge LB 6,734 2.00 $ 13,468 3.2%
12 |Deficient Strength Conc. Price Adjustment Dal. 1 5 - 0.0%
13 [Superstructure - Schmid Road Bridge L.S. 1 130,000 | $ 130,000 30.9%
14 |Concrete Class 4000 for Bridge C.Y. 61 800 5 48,800 11.6%
15 |Traffic Barrier L.F. 107 200 $ 21,400 5.1%
16 -|Membrane Waterproofing SY. 106 50 $ 5,300 1.3%
SURFACING
17 |Gravel Base . Ton 634 25 $ 15,850 3.8%
18 {Crushed Surfacing Base Course Ton 180 50 3 9,500 2.3%
HOT MIX ASPHALT
19 {Asphalt Conc. Pavement Cl. A Ton 165 175 $ 18,375 4.4%
20 |Asphalt Cost Price Adjustment Dol. 1 $ - 0.0%
EROSION/WATER POLLUTION CONTROL
21 |ESC Lead Day 20 300 3 6,000 1.4%
22 |Seeding Fertilizing and Mulching L.S. 1 3000 1§ 3,000 0.7%
23 [Silt Fence LF. 160 5 $ 800 0.2%
24 |TESC L.S. 1 8,000 § 8,000 1.9%
TRAFFIC
25 |Beam Guardrail Non-Flared Terminal Each 3 2500 8§ 7,500 1.8%
26 |Beam Guardrail Transition Type 1 Each 3 2000 |§ 6,000 1.4%
27 |Permanent Signing L.S. 1 1,000 $ 1,000 0.2%
28 |Project Temporary Traffic Control L.S. 1 5000 | $ 5,000 1.2%
OTHER ITEMS
29 |Water M. Gal 10 125 $ 1,250 0.3%
30 [Trimming and Cleanup L.S. 1 200 |$% 2,000 0.5%
31 |SPCC L.S. 1 2,000 5 2,000 0.5%
CONTRACT ITEM TOTAL 420,385)} 100.0%
2/4/2008
:L/z
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Local Agency Agreement
Documented Cost Estimates — Example

Chapter 22
Appendix 22.56

ER-012

Opinion of Probable Construction Cost
30% Design Phase

Opinion of Probable Construction Cost - 30% Design

ITEM SUBTOTAL
1 Mobilization S 80,000
2 Traffic Control S 90,000
3 TESC S 10,000
4 Clearing, Demo, and Grading S 25,000
5 Storm Water S 20,000
6 Utilities S 20,000
7 Roeder Bridge S 507,000
Subtotal ROEDER BRIDGE, TRANSPORATION, AND UTILITIES S 752,000

Construction Contingency (25%) $ 188,000
Transportation and Utilities Construction Total $ 940,000

Engineering and Project Management

Project Management ($45/hr x 400 hrs.) $ 18,000
Engineering Staff (540/hr x 200 hrs.) $ 8,000
Administrative Staff (535/hr x 200 hrs.) $ 7,000
Inspection Staff ($40/hr x 675 hrs.) $ 27,000

Engineering and Project Management Total * $

Opinion of Probable Project Costs Total $ 1,000,000

60,000

*Note: Engineering and Project Management cost estimates are based on previous
project costs similar in nature where the City is managing and overseeing a
consultant and the construction. This accounts for approximately 1500 hours of
engineering, project management, inspection, and staff time

07/15/2011
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Chapter 22
Appendix 22.56

Local Agency Agreement
Documented Cost Estimates — Example

2009 SIDEWALK IMPROVEMENTS

FEDERAL AID PROJECT NO. STP-

Preliminary Engineers Estimate of Probable Costs

L.ow Ranae of Costs

Sidewalk Improvements
Work for each item in this schedule shall be In accordance with the Specification Reference listad for each item below

Item Description of Item Plan | Unitof | Unit Price Total Price
No. Write In Unit Price in Words Quantity | Quantity | Dollars & Cents | Dollars & Cents
Mobilization
1 1 LS NA $ 110,000.00
per lump sum
Type A - Cement Concrete Curb and Gutter
2 Project Length Minus Northern 2,500 feet 5314 LF $ 25001 % 132,850.00
per linear feet
Cement Concrete Sidewalk - 4" Depth
3 Project Length (6 feet wide) 5209 3% $ 4500 | $ 234,405.00
per square yard
Cement Concrete Sidewalk/Driveway Approach - 6" Depth
4 Every 100 Fest Along Project Length 78 EA $ 250000} % 19500000
per each
Cement Concrete Sidewalk Ramp - Type 2 ’
5 Each Intersection 28 EA $ 1500.00$ 42,000.00
per each
Sawcut Ashalt Pavement
6 Along Curb & Gutter 5314 LF 3 200§ 10,628.00
per linear feet
Hot Mix Asphalt - (Commerciai HMA)
7 2' Wide by 3" Deep Along Curb & Gutter 300 TN $ 200.00 | $  60,000.00
per ton
2009 Sidewalk Improvements
SUMMARY
Description of Item Total
Sidewalk Improvements 854,883.00
Non-Specified ltems 20% 170,976.60
7.7 % Tax 78,991.19
Subtotal Construction Cost] $ 1,104,850.79
Design and Inspection 20%) $ 220,970.16
TOTAL PROJECT COST| § 1,325,820.85

Page 1 of 1
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Chapter 22 Forms

Local Agency Agreement — Example

Agency

Address

Project Description

Name
Termini
Description of Work

Project Agreement End Date

Proposed Advertisement Date

Local Agency Agreement

CFDA No. 20.205
(Catalog or Federal Domestic Assistance)

Project No.

Agreement No.
For OSC WSDOT Use Only

The Local Agency having complied, or hereby agreeing to comply, with the terms and conditions set forth in (1) Title 23, U.S. Code
Highways, (2) the regulations issued pursuant thereto, (3) 2 CFR Part 200, (4) the policies and procedures promulgated by the
Washington State Department of Transportation, and (5) the federal aid project agreement entered into between the State and Federal
Government, relative to the above project, the Washington State Department of Transportation will authorize the Local Agency to
proceed on the project by a separate notification. Federal funds which are to be obligated for the project may not exceed the amount
shown herein on line r, column 3, without written authority by the State, subject to the approval of the Federal Highway Administration.
All project costs not reimbursed by the Federal Government shall be the responsibility of the Local Agency.

Length

Claiming Indirect Cost Rate

DYes D No

Type of Work

m

stimate of Fundi

ng

(1)
Estimated Total
Project Funds

Estimated Agency
Funds

©)
Estimated Federal
Funds

PE

., 8- Agency
h b. Other

Federal Aid ¢. Other

Participation 4. State

Ratio for PE
e. Total PE Cost Estimate (a+b+c+d)

$0.00

$0.00

$0.00

Right of Way

2, T. Agency
’ g. Other

Federal Aid h Other

Participation -
Ratio for RW - State

j. Total R/W Cost Estimate (f+g+h+i)

$0.00

$0.00

$0.00

Constructior; k. Contract

° |. Other

m. Other

Federal Aid n. Other

Participation

Ratio for CN 2-Agency
p. State

q. Total CN Cost Estimate (k++m+n+o+p)

$0.00

$0.00

$0.00

r. Total Project Cost Estimate (e+j+q)

$0.00

$0.00

$0.00

Agency Official
By
Title

Washington State Department of Transportation

By

Director, Local Programs

Date Executed

DOT Form 140-039 Page 1
Revised 05/2015
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The Local Agency Agreement Chapter 22
Local Agency Agreement — Example Forms

Construction Method of Financing (Check Method Selected)

State Ad and Award
Method A - Advance Payment - Agency Share of total construction cost (based on contract award)
Method B - Withhold from gas tax the Agency’s share of total construction coast (line 5, column 2) in the amount of

$ at$ per month for months.

Local Force or Local Ad and Award
Method C - Agency cost incurred with partial reimbursement
The Local Agency further stipulates that pursuant to said Title 23, regulations and policies and procedures, and
as a condition to payment of the federal funds obligated, it accepts and will comply with the applicable
provisions set forth below. Adopted by official action on
, , Resolution/Ordinance No.

Provisions
I. Scope of Work

The Agency shall provide all the work, labor, materials, and services necessary to perform the project which is described and set
forth in detail in the “Project Description” and “Type of Work.”

When the State acts for and on behalf of the Agency, the State shall be deemed an agent of the Agency and shall perform the
services described and indicated in “Type of Work” on the face of this agreement, in accordance with plans and specifications as
proposed by the Agency and approved by the State and the Federal Highway Administration.

When the State acts for the Agency but is not subject to the right of control by the Agency, the State shall have the right to perform
the work subject to the ordinary procedures of the State and Federal Highway Administration.

Il. Delegation of Authority

The State is willing to fulfill the responsibilities to the Federal Government by the administration of this project. The Agency agrees
that the State shall have the full authority to carry out this administration. The State shall review, process, and approve documents
required for federal aid reimbursement in accordance with federal requirements. If the State advertises and awards the contract, the
State will further act for the Agency in all matters concerning the project as requested by the Agency. If the Local Agency advertises and
awards the project, the State shall review the work to ensure conformity with the approved plans and specifications.

lll. Project Administration

Certain types of work and services shall be provided by the State on this project as requested by the Agency and described in the
Type of Work above. In addition, the State will furnish qualified personnel for the supervision and inspection of the work in progress. On
Local Agency advertised and awarded projects, the supervision and inspection shall be limited to ensuring all work is in conformance
with approved plans, specifications, and federal aid requirements. The salary of such engineer or other supervisor and all other salaries
and costs incurred by State forces upon the project will be considered a cost thereof. All costs related to this project incurred by
employees of the State in the customary manner on highway payrolls and vouchers shall be charged as costs of the project.

IV. Availability of Records

All project records in support of all costs incurred and actual expenditures kept by the Agency are to be maintained in accordance
with local government accounting procedures prescribed by the Washington State Auditor’s Office, the U.S. Department of
Transportation, and the Washington State Department of Transportation. The records shall be open to inspection by the State and
Federal Government at all reasonable times and shall be retained and made available for such inspection for a period of not less than
three years from the final payment of any federal aid funds to the Agency. Copies of said records shall be furnished to the State and/or
Federal Government upon request.

V. Compliance with Provisions

The Agency shall not incur any federal aid participation costs on any classification of work on this project until authorized in writing
by the State for each classification. The classifications of work for projects are:

1. Preliminary engineering.

2. Right of way acquisition.

3. Project construction.

Once written authorization is given, the Agency agrees to show continuous progress through monthly billings. Failure to show
continuous progress may result the Agency’s project becoming inactive, as described in 23 CFR 630, and subject to de-obligation of
federal aid funds and/or agreement closure.

If right of way acquisition, or actual construction of the road for which preliminary engineering is undertaken is not started by the
close of the tenth fiscal year following the fiscal year in which preliminary engineering phase was authorized, the Agency will repay to
the State the sum or sums of federal funds paid to the Agency under the terms of this agreement (see Section IX).

If actual construction of the road for which right of way has been purchased is not started by the close of the tenth fiscal year
following the fiscal year in which the right of way phase was authorized, the Agency will repay to the State the sum or sums of federal

funds paid to the Agency under the terms of this agreement (see Section IX).
DOT Form 140-039 Page 2

Revised 05/2015
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Chapter 22 The Local Agency Agreement
Forms Local Agency Agreement — Example

The Agency agrees that all stages of construction necessary to provide the initially planned complete facility within the limits of this
project will conform to at least the minimum values set by approved statewide design standards applicable to this class of highways,
even though such additional work is financed without federal aid participation.

The Agency agrees that on federal aid highway construction projects, the current federal aid regulations which apply to liquidated
damages relative to the basis of federal participation in the project cost shall be applicable in the event the contractor fails to complete
the contract within the contract time.

VI. Payment and Partial Reimbursement

The total cost of the project, including all review and engineering costs and other expenses of the State, is to be paid by the Agency
and by the Federal Government. Federal funding shall be in accordance with the Federal Transportation Act, as amended, 2 CFR Part
200. The State shall not be ultimately responsible for any of the costs of the project. The Agency shall be ultimately responsible for all
costs associated with the project which are not reimbursed by the Federal Government. Nothing in this agreement shall be construed as
a promise by the State as to the amount or nature of federal participation in this project.

The Agency shall bill the state for federal aid project costs incurred in conformity with applicable federal and state laws. The agency
shall minimize the time elapsed between receipt of federal aid funds and subsequent payment of incurred costs. Expenditures by the
Local Agency for maintenance, general administration, supervision, and other overhead shall not be eligible for federal participation
unless a current indirect cost plan has been prepared in accordance with the regulations outlined in 2 CFR Part 200 - Uniform Admin
Requirements, Cost Principles and Audit Requirements for Federal Awards, and retained for audit.

The State will pay for State incurred costs on the project. Following payment, the State shall bill the Federal Government for
reimbursement of those costs eligible for federal participation to the extent that such costs are attributable and properly allocable to
this project. The State shall bill the Agency for that portion of State costs which were not reimbursed by the Federal Government (see
Section IX).

1. Project Construction Costs

Project construction financing will be accomplished by one of the three methods as indicated in this agreement.

Method A — The Agency will place with the State, within (20) days after the execution of the construction contract, an advance in the
amount of the Agency’s share of the total construction cost based on the contract award. The State will notify the Agency of the exact
amount to be deposited with the State. The State will pay all costs incurred under the contract upon presentation of progress billings
from the contractor. Following such payments, the State will submit a billing to the Federal Government for the federal aid participation
share of the cost. When the project is substantially completed and final actual costs of the project can be determined, the State will
present the Agency with a final billing showing the amount due the State or the amount due the Agency. This billing will be cleared by
either a payment from the Agency to the State or by a refund from the State to the Agency.

Method B — The Agency’s share of the total construction cost as shown on the face of this agreement shall be withheld from its
monthly fuel tax allotments. The face of this agreement establishes the months in which the withholding shall take place and the exact
amount to be withheld each month. The extent of withholding will be confirmed by letter from the State at the time of contract award.
Upon receipt of progress billings from the contractor, the State will submit such billings to the Federal Government for payment of its
participating portion of such billings.

Method C — The Agency may submit vouchers to the State in the format prescribed by the State, in duplicate, not more than once
per month for those costs eligible for Federal participation to the extent that such costs are directly attributable and properly allocable
to this project. Expenditures by the Local Agency for maintenance, general administration, supervision, and other overhead shall not be
eligible for Federal participation unless claimed under a previously approved indirect cost plan.

The State shall reimburse the Agency for the Federal share of eligible project costs up to the amount shown on the face of this
agreement. At the time of audit, the Agency will provide documentation of all costs incurred on the project. The State shall bill the
Agency for all costs incurred by the State relative to the project. The State shall also bill the Agency for the federal funds paid by the
State to the Agency for project costs which are subsequently determined to be ineligible for federal participation (see Section IX).

VII. Audit of Federal Consultant Contracts

The Agency, if services of a consultant are required, shall be responsible for audit of the consultant’s records to determine eligible
federal aid costs on the project. The report of said audit shall be in the Agency’s files and made available to the State and the Federal
Government.

An audit shall be conducted by the WSDOT Internal Audit Office in accordance with generally accepted governmental auditing
standards as issued by the United States General Accounting Office by the Comptroller General of the United States; WSDOT Manual
M 27-50, Consultant Authorization, Selection, and Agreement Administration; memoranda of understanding between WSDOT and
FHWA; and 2 CFR Part 200.501 - Audit Requirements.

If upon audit it is found that overpayment or participation of federal money in ineligible items of cost has occurred, the Agency shall
reimburse the State for the amount of such overpayment or excess participation (see Section IX).

VIIl. Single Audit Act

The Agency, as a subrecipient of federal funds, shall adhere to the federal regulations outlined in 2 CFR Part 200.501 as well as all
applicable federal and state statutes and regulations. A subrecipient who expends $750,000 or more in federal awards from all sources
during a given fiscal year shall have a single or program-specific audit performed for that year in accordance with the provisions of 2
CFR Part 200.501. Upon conclusion of the audit, the Agency shall be responsible for ensuring that a copy of the report is transmitted

promptly to the State.
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IX. Payment of Billing

The Agency agrees that if payment or arrangement for payment of any of the State’s billing relative to the project (e.g., State force
work, project cancellation, overpayment, cost ineligible for federal participation, etc.) is not made to the State within 45 days after
the Agency has been billed, the State shall effect reimbursement of the total sum due from the regular monthly fuel tax allotments to
the Agency from the Motor Vehicle Fund. No additional Federal project funding will be approved until full payment is received unless
otherwise directed by the Director, Local Programs.

Project Agreement End Date - This date is based on your projects Period of Performance (2 CFR Part 200.309).

Any costs incurred after the Project Agreement End Date are NOT eligible for federal reimbursement. All eligible costs incurred prior
to the Project Agreement End Date must be submitted for reimbursement within 90 days after the Project Agreement End Date or they
become ineligible for federal reimbursement.

X. Traffic Control, Signing, Marking, and Roadway Maintenance

The Agency will not permit any changes to be made in the provisions for parking regulations and traffic control on this project
without prior approval of the State and Federal Highway Administration. The Agency will not install or permit to be installed any signs,
signals, or markings not in conformance with the standards approved by the Federal Highway Administration and MUTCD. The Agency
will, at its own expense, maintain the improvement covered by this agreement.

XI. Indemnity

The Agency shall hold the Federal Government and the State harmless from and shall process and defend at its own expense
all claims, demands, or suits, whether at law or equity brought against the Agency, State, or Federal Government, arising from the
Agency’s execution, performance, or failure to perform any of the provisions of this agreement, or of any other agreement or contract
connected with this agreement, or arising by reason of the participation of the State or Federal Government in the project, PROVIDED,
nothing herein shall require the Agency to reimburse the State or the Federal Government for damages arising out of bodily injury to
persons or damage to property caused by or resulting from the sole negligence of the Federal Government or the State.

XIl. Nondiscrimination Provision

No liability shall attach to the State or Federal Government except as expressly provided herein.

The Agency shall not discriminate on the basis of race, color, national origin, or sex in the award and performance of any USDOT-
assisted contract and/or agreement or in the administration of its DBE program or the requirements of 49 CFR Part 26. The Agency
shall take all necessary and reasonable steps under 49 CFR Part 26 to ensure nondiscrimination in the award and administration of
USDOT-assisted contracts and agreements. The WSDOT'’s DBE program, as required by 49 CFR Part 26 and as approved by USDOT,
is incorporated by reference in this agreement. Implementation of this program is a legal obligation and failure to carry out its terms
shall be treated as a violation of this agreement. Upon natification to the Agency of its failure to carry out its approved program, the
Department may impose sanctions as provided for under Part 26 and may, in appropriate cases, refer the matter for enforcement under
18 U.S.C. 1001 and/or the Program Fraud Civil Remedies Act of 1986 (31 U.S. C. 3801 et seq.).

The Agency hereby agrees that it will incorporate or cause to be incorporated into any contract for construction work, or modification
thereof, as defined in the rules and regulations of the Secretary of Labor in 41 CFR Chapter 60, which is paid for in whole or in part with
funds obtained from the Federal Government or borrowed on the credit of the Federal Government pursuant to a grant, contract, loan,
insurance, or guarantee or understanding pursuant to any federal program involving such grant, contract, loan, insurance, or guarantee,
the required contract provisions for Federal-Aid Contracts (FHWA 1273), located in Chapter 44 of the Local Agency Guidelines.

The Agency further agrees that it will be bound by the above equal opportunity clause with respect to its own employment
practices when it participates in federally assisted construction work: Provided, that if the applicant so participating is a State or Local
Government, the above equal opportunity clause is not applicable to any agency, instrumentality, or subdivision of such government
which does not participate in work on or under the contract.

The Agency also agrees:

(1) To assist and cooperate actively with the State in obtaining the compliance of contractors and subcontractors with the equal

opportunity clause and rules, regulations, and relevant orders of the Secretary of Labor.

(2) To furnish the State such information as it may require for the supervision of such compliance and that it will otherwise assist the

State in the discharge of its primary responsibility for securing compliance.

(3) To refrain from entering into any contract or contract modification subject to Executive Order 11246 of September 24, 1965, with

a contractor debarred from, or who has not demonstrated eligibility for, government contracts and federally assisted construction

contracts pursuant to the Executive Order.

(4) To carry out such sanctions and penalties for violation of the equal opportunity clause as may be imposed upon contractors

and subcontractors by the State, Federal Highway Administration, or the Secretary of Labor pursuant to Part Il, subpart D of the

Executive Order.

In addition, the Agency agrees that if it fails or refuses to comply with these undertakings, the State may take any or all of the

following actions:

(a) Cancel, terminate, or suspend this agreement in whole or in part;

(b) Refrain from extending any further assistance to the Agency under the program with respect to which the failure or refusal
occurred until satisfactory assurance of future compliance has been received from the Agency; and

(c) Refer the case to the Department of Justice for appropriate legal proceedings.
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XIll. Liquidated Damages

The Agency hereby agrees that the liquidated damages provisions of 23 CFR Part 635, Subpart 127, as supplemented, relative to
the amount of Federal participation in the project cost, shall be applicable in the event the contractor fails to complete the contract within
the contract time. Failure to include liquidated damages provision will not relieve the Agency from reduction of federal participation in
accordance with this paragraph.
XIV. Termination for Public Convenience

The Secretary of the Washington State Department of Transportation may terminate the contract in whole, or from time to time in
part, whenever:
(1) The requisite federal funding becomes unavailable through failure of appropriation or otherwise.
(2) The contractor is prevented from proceeding with the work as a direct result of an Executive Order of the President with
respect to the prosecution of war or in the interest of national defense, or an Executive Order of the President or Governor of
the State with respect to the preservation of energy resources.
(3) The contractor is prevented from proceeding with the work by reason of a preliminary, special, or permanent restraining
order of a court of competent jurisdiction where the issuance of such order is primarily caused by the acts or omissions of
persons or agencies other than the contractor.
(4) The Secretary is notified by the Federal Highway Administration that the project is inactive.
(5) The Secretary determines that such termination is in the best interests of the State.
XV. Venue for Claims and/or Causes of Action
For the convenience of the parties to this contract, it is agreed that any claims and/or causes of action which the Local Agency
has against the State of Washington, growing out of this contract or the project with which it is concerned, shall be brought only in the
Superior Court for Thurston County.
XVLI. Certification Regarding the Restrictions of the Use of Federal Funds for Lobbying
The approving authority certifies, to the best of his or her knowledge and belief, that:
(1) No federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or
attempting to influence an officer or employee of any federal agency, a member of Congress, an officer or employee of Congress, or
an employee of a member of Congress in connection with the awarding of any federal contract, the making of any federal grant, the
making of any federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment,
or modification of any federal contract, grant, loan, or cooperative agreement.
(2) If any funds other than federal appropriated funds have been paid or will be paid to any person for influencing or attempting to
influence an officer or employee of any federal agency, a member of Congress, an officer or employee of Congress, or an employee
of a member of Congress in connection with this federal contract, grant, loan, or cooperative agreement, the undersigned shall
complete and submit the Standard Form - LLL, “Disclosure Form to Report Lobbying,” in accordance with its instructions.
(3) The undersigned shall require that the language of this certification be included in the award documents for all subawards at
all tiers (including subgrants, and contracts and subcontracts under grants, subgrants, loans, and cooperative agreements) which
exceed $100,000, and that all such subrecipients shall certify and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into.
Submission of this certification as a prerequisite for making or entering into this transaction imposed by Section 1352, Title 31, U.S.
Code. Any person who fails to file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than
$100,000 for each such failure.
XVII. Assurances

Local agencies receiving Federal funding from the USDOT or its operating administrations (i.e., Federal Highway Administration,
Federal Transit Administration, Federal Aviation Administration) are required to submit a written policy statement, signed by the Agency
Executive and addressed to the State, documenting that all programs, activities, and services will be conducted in compliance with
Section 504 and the Americans with Disabilities Act (ADA).

Additional Provisions
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Name
Termini
Descripti

Are you ¢l
Does this

A
'?’ :":""W |mw Local Agency Agreement Supplement
Agency Supplement Number
Federal Aid Project Number Agreement Number CFDANo. 20.205
(Catalog of Federal Domestic Assistance)
The Local Agency requests to supplement the agreement entered into and executed on
All provisions in the basic agreement remain in effect except as modified by this supplement.

The change to the agreement are as follows:
Project Description

Reason for Supplement

Length

on of Work m No Change

laiming indirect cost rate? | |Yes [ |No
change require additional Right of Way or Easements? D Yes [ No Advertisement Date:

Project Agreement End Date

Estimate of Funding
Type of Work Pfe(\jinUS @) Estima(t:l)d Total Estimatt(et)Agency EstimatSi)Federal
Agreement/Suppl. Supplement Project Funds Funds Funds

PE % a. Agency 0.00
Federal Aid b. Other 0.00
Pznfcr;aﬁ'on ¢. Other 0.00
Ratio for PE  d. State 0.00
_ e. Total PE Cost Estimate (a+b+c+d) 0.00 0.00 0.00 0.00 0.00
Right of Waz/o f. Agency 0.00
Federal Ad g. Other 0.00
Pirt?criapatilon h. Other 0.00
Ratio for RW 1. State 0.00

j. Total RIW Cost Estimate trg+hey | 000 0.00 0.00 0.00 0.00
Constructior;/ k. Contract 0.00

oI.Other 0.00
. ~ m.Other 0.00
P?r]t?criaplaAtifn n. Other 0.00
Ratio for CN 0. Agency 0.00

p. State 0.00

q. Total CN Cost Estimate (k+ttm#n+otp) | 900 0.00 0.00 0.00 0.00

r. Total Project Cost Estimate (ejrg) | 000 0.00 0.00 0.00 0.00

The Local Agency further stipulates that pursuant to said Title 23, regulations and policies and procedures, and as a

condition to payment of the Federal funds obligated, it accepts and will comply with the applicable provisions.
Agency Official Washington State Department of Transportation
By By

Title Director, Local Program
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Chapter 22 The Local Agency Agreement

Forms Local Agency Agreement — Example
Agency Supplement Number
Federal Aid Project Number Agreement Number CFDANo. 20.205
(Catalog of Federal Domestic Assistance)

VI. Payment and Partial Reimbursement

The total cost of the project, including all review and engineering costs and other expenses of the State, is to be paid

by the Agency and by the Federal Government. Federal funding shall be in accordance with the Federal Transportation
Act, as amended, 2 CFR Part 200. The State shall not be ultimately responsible for any of the costs of the project. The
Agency shall be ultimately responsible for all costs associated with the project which are not reimbursed by the Federal
Government. Nothing in this agreement shall be construed as a promise by the State as to the amount or nature of federal
participation in this project.

The Agency shall bill the state for federal aid project costs incurred in conformity with applicable federal and state laws.
The agency shall minimize the time elapsed between receipt of federal aid funds and subsequent payment of incurred
costs. Expenditures by the Local Agency for maintenance, general administration, supervision, and other overhead

shall not be eligible for federal participation unless a current indirect cost plan has been prepared in accordance with

the regulations outlined in 2 CFR Part 200 - Uniform Admin. Requirements, Cost Principles and Audit Requirements for
Federal Awards, and retained for audit.

The State will pay for State incurred costs on the project. Following payment, the State shall bill the Federal Government
for reimbursement of those costs eligible for federal participation to the extent that such costs are attributable and properly
allocable to this project. The State shall bill the Agency for that portion of State costs which were not reimbursed by the
Federal Government (see Section IX).

VII. Audit of Federal Consultant Contracts

The Agency, if services of a consultant are required, shall be responsible for audit of the consultant’s records to determine
eligible federal aid costs on the project. The report of said audit shall be in the Agency’s files and made available to the
State and the Federal Government.

An audit shall be conducted by the WSDOT Internal Audit Office in accordance with generally accepted governmental
auditing standards as issued by the United States General Accounting Office by the Comptroller General of the United
States; WSDOT Manual M 27-50, Consultant Authorization, Selection, and Agreement Administration; memoranda of
understanding between WSDOT and FHWA; and 2 CFR Part 200.501 - Audit Requirements.

If upon audit it is found that overpayment or participation of federal money in ineligible items of cost has occurred, the
Agency shall reimburse the State for the amount of such overpayment or excess participation.

IX. Payment of Billing

The Agency agrees that if payment or arrangement for payment of any of the State’s billing relative to the project (e.g.,
State force work, project cancellation, overpayment, cost ineligible for federal participation, etc.) is not made to the State
within 45 days after the Agency has been billed, the State shall effect reimbursement of the total sum due from the regular
monthly fuel tax allotments to the Agency from the Motor Vehicle Fund. No additional Federal project funding will be
approved until full payment is received unless otherwise directed by the Director, Local Programs.

Project Agreement End Date - This date is based on your projects Period of Performance (2 CFR Part 200.309).

Any costs incurred after the Project Agreement End Date are NOT eligible for federal reimbursement. All eligible costs
incurred prior to the Project Agreement End Date must be submitted for reimbursement within 90 days after the Project
Agreement End Date or they become ineligible for federal reimbursement.

VIIl. Single Audit Act

The Agency, as a subrecipient of federal funds, shall adhere to the federal regulations outlined in 2 CFR Part 200.501 as
well as all applicable federal and state statutes and regulations. A subrecipient who expends $750,000 or more in federal
awards from all sources during a given fiscal year shall have a single or program-specific audit performed for that year in
accordance with the provisions of 2 CFR Part 200.501. Upon conclusion of the audit, the Agency shall be responsible for
ensuring that a copy of the report is transmitted promptly to the State.

XVII. Assurances

Local Agencies receiving Federal funding from the USDOT or its operating administrations (i.e., Federal Highway
Administration, Federal Transit Administration, Federal Aviation Administration) are required to submit a written policy
statement, signed by the Agency Executive and addressed to the State, documenting that all programs, activities and
services will be conducted in compliance with Section 504 and the Americans with Disabilities Act (ADA).
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Chapter 23 Progress Billing (Reimbursement Costs)

23.1 General Discussion

All progress billings shall be submitted monthly to WSDOT Headquarters Local
Programs by the local agency in accordance with the terms of the Local Agency
Agreement (Chapter 22). Billings will not be accepted before the Local Agency
Agreement is executed and authorization in writing has been received from the
Washington State Department of Transportation (WSDOT).

The execution of the Local Agency Agreement does not constitute approval of federal
funds. This authorization from WSDOT is separate from the Local Agency Agreement.
This authorization may include Advance Construction (AC), where FHWA provides
federal authorization so that projects can move forward at their own cost prior to
FHWA funding being available to reimburse the local agency for costs incurred. When
FHWA funding becomes available, project funds will be converted so that the local
agency can submit reimbursement for costs incurred from the date of authorization
forward. To minimize the financial impact to local agencies, Local Programs expedites
conversions soon after the beginning of each FFY.

Once written authorization is provided the Agency agrees to show continuous progress
through monthly billings. Failure to show continuous progress may result in your
project becoming inactive, as described in 23 CFR 630.106 and subject to deobligation
of federal aid funds and/or agreement closure.

The Local Agency Agreement, when completed, establishes a work order account
which permits billing to the project. The Work Order Accounting Plan (WOAP)
and the work order ledger may be seen at the region office where the Region Local
Programs Engineer can answer questions pertaining to these items.

WSDOT assigns a contract number on all federal aid construction projects. This
number identifies the project. It should be used in addition to the federal aid project
number when corresponding with WSDOT.

23.2 Billing Procedures for Local Agency Ad and Award and Agency
Force Work

Once Local Programs has executed the Local Agency Agreement and WSDOT has
given the local agency written authority to proceed, the agency submits progress
billings monthly for each phase of work. Any work that is performed before the official
authorization date does not qualify for federal participation.

Also, Federal grant requirements nationwide have now been consolidated and detailed
in 2 CFR 200, please refer to them for additional guidance and eligibility.

As part of the changes included in the CFR is specific to signature authority on
reimbursement requests. Per 2 CFR 200.415(a) — To assure that expenditures are
proper and in accordance with the terms and conditions of the Federal award and
approved project budget, the annual and final fiscal reports or vouchers requesting
payment under the agreements must include a certification, signed by an official who
is authorized to legally bind the non-Federal entity.
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Progress Billing (Reimbursement Costs) Chapter 23

Effective December 1, 2016, all progress billings are submitted as follows:
1. Local Programs sends the local agency the original fund authorization letter.

2. The agency submits a progress billing (Appendix 23.71) to WSDOT Headquarters
Local Programs in accordance with the Local Agency Agreement. The form must
be completed in accordance with the instruction outlined in Appendix 23.72.

All progress billings, including the final progress bill may be submitted
electronically via email to hqlpbillings@wsdot.wa.gov or hard copy to

WSDOT Local Programs
PO BOX 47390
Olympia, WA 98504-7390

 All hard copy progress billings must have an original signature in order to
be processed.

+ All email progress billings must include all of the following in order to be
processed:

— Agency

— Project title

— Federal aid project number

— Local Agency agreement number

— Signature of the official who is authorized to legally bind the local agency,
on the progress billing, as the progress billing form includes the following
certification statement:

“By signing this report, I certify to the best of my knowledge and belief
that the report is true, complete, and accurate, and the expenditures,
disbursements, and cash receipts are for the purposes and objectives
set forth in the terms and conditions of the Federal award. I am aware
that any false, fictitious, or fraudulent information, or the omission of
any material fact, may subject me to criminal, civil, or administrative
penallties for fraud, false statements, false claims, or otherwise. (US
Code Title 18, Section 1001 and Title 31. Sections 3729-3730 and
3801-3812)”

Note: State funds only projects must include a different certification statement on the
progress billing form, refer to Appendix 23.72.

The first progress billing requires the local agency to submit back-up documentation to:

* Support the reimbursement request. (e.g., consultant invoices, contractor pay
estimates, staff hours, etc.) and

* Local Agency’s documentation confirming the individual signing the
reimbursement request is authorized to legally bind the agency (council/
commission resolution of delegation, etc). Therefore, to implement this
requirement, will depend on the structure of your agency on who has this authority
or has delegated this authority to another individual in the agency (e.g. Mayor
(official) to the City Administrator, Public Works Director or Finance Director).
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Chapter 23 Progress Billing (Reimbursement Costs)

» For on-going projects, the first reimbursement package submitted after
December 1, 2016, is required to include the agency’s documentation confirming
the individual signing the reimbursement request is authorized to legally bind
the agency.

Thereafter, the billing period needs to be consecutive and if requested, documentation
needs to support dates within that billing period. An explanation needs to be provided
for billing periods that overlap. The amount claimed on the progress billing must

be billed at the Federal Participation Rate per the Local Agency Agreement or up

to the maximum authorized amount. If not, an explanation must be provided with
progress bill. Progress billings claiming zero dollars will only be processed when
marked as the final billing.

Upon completion of project, the local agency must submit a final bill (Appendix 23.71)
clearly marked “Final Billing” and final summary (Appendix 23.75) to the WSDOT
Headquarters Local Programs. The purpose of this summary is for the Agency to report
the total project costs including federal, state, local and other funds received. The form
must be completed in accordance with the instructions outlined in Appendix 23.76.

All progress billings must be substantiated by the required standard documentation
established in this manual, the Construction Manual M 41-01, requirements of the
contract documents, and as defined by FHWA and must be available for review.

Construction costs are not eligible for reimbursement until after the contract has been
awarded. Exceptions may include contract advertisement, staking, etc. However,
a statement explaining these costs must be included with the progress billing.

23.3 Billing Procedures for State Ad and Award

Progress billings are submitted as follows:

* Requests for payment from contractors are submitted to the Regional Administrator
in accordance with the Local Agency Agreement.

* The requests will be processed in the region using standard WSDOT procedures.

23.4 Number and Timing of Submittals
Progress billings will be numbered sequentially and submitted monthly.

If the billing is prepared properly, payment should normally be received within three
weeks of submittal. If payment is not received within one month, the agency should
contact WSDOT Headquarters Local Programs.

FHWA requires WSDOT to conduct a quarterly review of local agency inactive
projects. Local Programs definition of an inactive project is any project for which no
expenditures have been charged against the federal project for the past 9 months. Any
project that meets this definition will require evaluation and documented justification
for remaining open. If a federal project remains open without acceptable justification
and supporting documentation for remaining open, the project is at risk of being closed
by FHWA. Examples of reasonable justification can be found in Appendix 23.73.
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Progress Billing (Reimbursement Costs) Chapter 23

23.5

Identification of Federal Aid Participating and
Nonparticipating Charges

Costs are eligible for Federal Highway Administration (FHWA) federal participation
if claimed in accordance and in compliance with 23 CFR and 2 CFR Part 200 —
Uniform Administrative Requirements, Cost Principles, and Audit Requirements

for Federal Awards.

No costs may be claimed for reimbursement if incurred prior to FHWA authorization
to proceed with the work. All work must be programmed with FHWA.

All local governments and units of local governments that claim indirect costs under
federal awards must prepare an Indirect Cost Rate Proposal (ICRP) and related
documentation to support those costs. The ICRP must be prepared in accordance with
the instructions and regulations outlined in Appendix VII to 2 CFR Part 200 — States
and Local Government and Indian Tribe Indirect Cost Proposals.

* Alocal government that receives more than $35 million in all direct Federal
funding must submit its ICRP to its federal cognizant agency for indirect costs.
The cognizant agency for indirect cost negotiations is the Federal agency providing
the largest amount of direct Federal awards. A local government that has a current
federally negotiated indirect cost rate approved by its cognizant agency may apply
for a one-time extension of the rate for a period of up to four years as defined in
2 CFR Part 200.414, paragraph (g).

* Other local governments must develop and certify (Appendix 23.74) an ICRP
in accordance with federal requirements and maintain the proposal and related
supporting documentation for audit. These governmental departments or agencies
are not required to submit their proposals unless they are specifically requested
to do so by the cognizant agency for indirect costs.

If a local government has never received federal reimbursement for indirect costs they
may be eligible to use a de minimis rate of 10% of their modified total direct costs.
Eligible agencies that elect to use the de minimis rate must meet the requirements

as defined in 2 CFR Part 200.414, paragraph (f).

Some costs have been deemed ineligible for federal participation. Ineligible costs
include equipment purchase and repair (unless specifically approved by FHWA),
future equipment replacement costs, and those costs unallowable under 2 CFR
Part 200.

.51 Participating Functions — Classifications of work programmed with FHWA
and eligible for federal aid:

a. Preliminary Engineering — The work of locating and designing, making surveys
and maps, sinking test holes, making foundation investigations, preparing plans,
specifications and estimates, centerline, right of way plan preparation and other
related preliminary work and incidental construction staking, to the extent such
staking is necessary to review construction plans, and related general engineering
preparatory to the letting of a contract for construction. The work may also
include traffic counts, studies undertaken to determine traffic demands, holding
of public hearings, preparation of right of way cost estimates, legal, and other
costs incidental to the location and design of a highway project necessitating
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Chapter 23 Progress Billing (Reimbursement Costs)

the acquisition of right of way thereon up to but not including the appraisal of
individual parcels for acquisition purposes.

These engineering costs are generally incurred prior to the date of construction

PS&E approval or the date construction plan changes are completed prior to the
beginning of construction. The date of contract award is the cutoff for charging

to preliminary engineering.

b. Acquisition of Rights of Way — The continuation of preparation of right of way
plans; appraisal for parcel acquisition; review of appraisals; preparation for and
trial of condemnation cases; management of properties acquired; furnishing of
relocation advisory assistance; and other related labor expenses. If RW costs
are claimed after the date of contract award, please provide an explanation.

* Excess land (appraised value) including uneconomic remnants.
» Improvements (appraised salvage value).

 Right of way acquired after certification by the local agency that right of way
necessary for a designated federal aid highway project has been acquired.

 Judgments in condemnation cases not appealed when the attorney’s closing
report indicates a basis for appeal. The amount in excess of the review
appraiser’s determination of value is nonparticipating.

» Landowners:
— Attorneys’ fees;
— Witness fees;
— Expert witness fees; or

— Similar costs to a landowner based on value of the services rendered to
him which are paid by the local agency in connection with acquisition
of rights of way, regardless of whether such costs are included in court
judgments or court costs in litigated condemnation cases, e.g., statutory
evaluation allowance.

c. Construction Engineering — The work of supervising construction activities; the
inspection of construction and related mechanical aspects (e.g., staking necessary
to review construction plans together with those staking activities necessary for the
local agency to control construction operations); testing of materials incorporated
into construction, checking shop drawings and measurements for and preparations
of progress and final estimates, and as-built drawings. Construction engineering
costs are generally incurred only after approval of the PS&E, a contract number
is issued, and also incurred prior to:

» Completion date of the final contract pay estimate and its submission to
the contractor;
* The final date of charges for required material testing; or

« Completion date of the separation of contract cost by code type, location,
etc., whichever is applicable to that portion of the construction engineering
phase involved.
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Progress Billing (Reimbursement Costs) Chapter 23

d. Highway Planning — The orderly and continuing assembly and analysis of
information about highways, such as the history of highway development and their
extent, dimensions and conditions, use, economic and social effects, costs, and
future needs.

e. Research and Development — The search for more complete knowledge of the
characteristics of the highway system and the translation of the results of research
into practice.

f. Administrative Settlement Costs-Contract Claims — Services related to the
review and defense of claims against federal aid projects.

g. Miscellaneous Functions — Costs incurred for other activities which are properly
attributable to, and for the benefit of, federal aid projects but are not assignable to
any of the previously defined functions.

h. Construction Costs Other Than Contractor Payments

* Royalty expenses for material furnished by the local agency that are used by
the contractor.

» Temporary signs, traffic control labor, traffic control devices, and temporary
illumination furnished by the local agency. The initial basic cost of
traffic control devices purchased for use on the project is an authorized
participating cost.

* Work performed by local forces.

.52 Standards for Selected Items of Costs — The following are standards for
determining the allowability of selected items of cost. In general, costs must be
reasonable, necessary, and allocable to the specific project. The allowability of the
selected items of cost is subject to the general policies and principles stated above.

a. Salaries and Wages

1. Subject to appropriate authorization requirements, federal funds may
participate in the cost of salaries, wages, and related payroll expenses incurred
for periods of time public employees are actively engaged, either directly
or indirectly, in project-related activities. Timekeeping procedures need to
provide for allocating employees’ time to projects and/or other activities each
day on an hourly basis. The timekeeping document, such as a time slip, time
and attendance report, or time book, is the source document which must be
available for examination by audit personnel to support direct labor costs
claimed on any federal project. The document needs to be signed by both the
employee and a responsible employee (supervisor) having knowledge that the
time distribution is accurately reported.

2. Salaries, wages, and related payroll expenses of a local agency for maintenance,
general administration, supervision and other overhead are not eligible for
reimbursement.
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Chapter 23 Progress Billing (Reimbursement Costs)

b. Travel and Transportation

1. Federal funds may participate in the cost of commercial transportation,
privately owned automobiles, and per diem or subsistence essential to the
completion of the project and is performed in accordance with prescribed
procedures.

2. Reimbursement may be made for use of privately owned automobiles
and per diem or subsistence incurred in conformance with the established
reimbursement policy of the local agency.

c. Employee Leave and Holidays

1. Alocal agency may claim reimbursement for the costs of leave, e.g., annual,
sick, military, jury, that is earned, accounted for, and used in accordance with
established procedures. The cost of such leave must be a liability of the local
agency, must be equitably distributed to all activities, and the pro rata costs
distributed to a federal aid project must be representative of the amount that
is earned and accrued while working on the project.

2. Compensatory leave granted by a local agency in lieu of payment of overtime
to eligible employees may be claimed for reimbursement if accrued and granted
under established policies on a uniform basis. Such leave costs must meet the
criteria discussed in paragraph (a) of this section.

3. Costs for other leave of a similar nature which may be peculiar to a specific
local agency may also be reimbursed provided it meets the criteria set forth
in paragraph (a) of this section.

d. Social Security, Retirement, and Other Payroll Benefits

1. Federal funds may participate in allocable costs incurred for social security,
retirement, group insurance premiums, and similar items applicable to salaries
and wages of public employees engaged in work in federal aid projects.

2. The costs for such benefits must be a liability of the local agency and must meet
the criteria set forth in paragraph 1 of ¢ above.

.53 Utility Relocations, Adjustments, and Reimbursement — Federal participation
is subject to the provisions of 23 CFR part 645, subpart A.

.54 Reimbursement for Railroad Work — Costs must be incurred per 23 CFR part
646, subpart B and will be reimbursed in accordance with 23 CFR part 140, subpart I.

.55 Other Costs Allowable Subject to FHWA’s Approval — Although some
category of expenditures are not mentioned specifically in Part 140, “Reimbursement,”
of 23 CFR as eligible for federal participation, should the local agency wish to seek
federal participation it is allowed to request approval from the FHWA prior to billing.
The expenditures that relate to the federal aid project should be well identified through
proper documentation.

.56 Other Unallowable Costs — Other unallowable costs include those costs
identified in 2 CFR Part 200.
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Progress Billing (Reimbursement Costs) Chapter 23

23.6 Billing Reviews

Each year construction projects are selected for “Billing Reviews.” These reviews
are conducted at the agency and include representatives of FHWA, WSDOT

Local Programs, and the local agency. One or more progress bills for the selected
project will be reviewed for compliance with documentation standards established

in this manual, the Construction Manual M 41-01, requirements of the contract
documents, and as defined by FHWA. During a billing review, the agency must

have all the required backup documentation necessary to support the invoice.

The documentation must be available and filed in a way that is easy for the reviewers
to locate.

At the conclusion of the review, a report is generated by FHWA and issued to WSDOT
Local Programs. The report will include descriptions of the items reviewed, the

backup documentation located in the files to support the payments, and a “Supported
or Unsupported” finding for each item. Any “unsupported” payment findings are
considered improper payments which may require corrective action and possible
repayment of federal funds. Local Programs provides a copy of the report to the agency
and identifies any findings.

23.7 Appendices

23.71 Local Programs Progress Billing — Example

23.72 Local Programs Progress Billing — Instructions

23.73 Inactive Justification Examples

23.74 Certificate of Indirect Costs

23.75 Local Programs Final Project Summary — Example
23.76 Local Programs Final Project Summary — Instructions
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Local Programs

Progress Billing — Example

Appendix 23.71
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Local Programs
Appendix 23.72 Progress Billing — Instructions

Progress Billing Form — After the Fund Authorization letter is received by the agency,
a Local Programs Progress Billing form must be completed. (Appendix 23.71).

Form is available for download on our website: www.wsdot.wa.gov/LocalPrograms/
ProgramMgmt/forms.htm. Note: State funds only projects must use the State Aid
Progress Billing form and submission statement.

Funding Set Up — The amount of federal funding set up for a project is based on the
local agency agreement. Column (7) should be compared with column (6) to ensure
that the amounts requested are within the funding amount set up by the local agency
agreement. Payments will not be made in excess of the amount in column (7). If the
amount in column (6) exceeds the amount shown in column (7), a supplement to the
local agency agreement must be submitted to reflect the revised cost before payment
can be made.

Exception: Following the final settlement and closure of the agreement, a final
payment may be made in excess of the amount authorized per agreement in column
(7) up to, but not to exceed the total project Fund Authorization Amount. Consult your
Region Local Programs Engineer for specific project information.

Coding Instructions — The Local Programs Progress Billing is arranged in the same
manner as the local agency agreement though not all lines from the local agency
agreement are shown on the Local Programs Progress Billing. The lines for state
services are not included because state costs are billed separately. Since the state
services are not shown, the totals for PE, RW, and Construction shown on the Local
Programs Progress Billing will not agree with those shown on the local agency
agreement. The Local Programs Progress Billing totals (column 7) will reflect the total
amount available to the local agency based on the local agency agreement.

Data Required to Request Payment — As a minimum, only those line items for which
payment is being requested need to be coded. The other lines can be left blank. The top
portion of the form must include the following:

» Agency Information: Agency Name, Address and Federal Tax ID or Statewide
Vendor Number and Agency Use — This space provided is for the agency’s
records and is not required to receive payment.

* Project Information — Federal Aid Project, Agreement Number, Last Supplement,
Project Title, Project End Date.

* Progress Billing Information — Progress Bill No., Final Progress bill (yes/no),
Billing periods, CN Award Date. The first progress billing must include the first
date expenditures were actually incurred on the project. Thereafter, the billing
period needs to be consecutive and if requested, documentation needs to support
dates within that billing period. Crosscheck the billing period dates against prior
bills(s). If dates overlap, please provide a statement confirming that costs are new
and have not been claimed on prior bills(s).
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Chapter 23
Appendix 23.72

Progress Billing (Reimbursement Costs)
Local Programs Progress Billing — Instructions

Details for Completing Local Programs Progress Billing Form

This form only reflects the amounts claimed and authorized for payment to the local
agency. It does not include costs for state services.

To ensure correct calculations, enter amounts in column 3 and column 7 from the

local agency agreement prior to entering the other columns. *The progress billing form
contains formulas that auto calculate the amounts for columns 4, 6, and 8, while the
other columns must be manually entered and/or calculated.

Column (1)

Column (2)
Column (3)*

Column (4)

Column (5)

Column (6)

Column (7) *

Column (8)

Total Eligible This Period: Record the total eligible costs incurred for federal
participation this period for each item of work. (Agency must claim all
eligible costs).

Total Eligible to Date: Record the total amount previously claimed in column
(2) plus new eligible in column (1). (This cell does not auto calculate)

Participation Rate: Enter the current participation percentage in the local
agency agreement.

Amount Claimed This Period: The form calculates this amount from column
(1) multiplied by column (3). For manual calculation (Multiply column (1)

by column (3) and enter in column (4). This represents the amount of
funds claimed on the progress bill. Column (4) can never exceed column
(1) and must be equal to the participation rate up to the authorized
agreement amount.

Amount Claimed Prior Period: Record the total amount previously claimed in
column (6) (This cell does not auto calculate)

Total Claimed to Date: The form calculates this amount from adding column
(4) and column (5). For manual calculation add column (4) and column (5)
and enter the total in column (6). The total claimed to date for PE, R/W, and
Construction cannot exceed the amount authorized shown in column
(7). Refer to funding setup section.

Amount Authorized Per Agreement: This is the total amount of funds
authorized for each line item per the latest version of the Local Agency
Agreement. Enter the amount from the Local Agency Agreement listed as the
Estimated Federal Funds.

Remaining Federal Funds: The form calculates this amount by subtracting
column (6) from column (7). For manual calculation subtract column (6) from
column (7) and enter the total in column (8). The difference represents the
remaining funds available. This column cannot be a negative value. If
negative, a supplement to the Local Agency Agreement must be prepared to
receive full payment. Refer to funding setup section.
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Progress Billing (Reimbursement Costs) Chapter 23
Local Programs Progress Billing — Instructions Appendix 23.72

Preliminary Engineering

Line a Agency Work for PE: Eligible PE cost incurred by the local agency.

Line b-c Other PE: As shown on Local Agency Agreement, usually consultant cost.

Line d State Service: As shown on Local Agency Agreement, is not included on the
progress billing.

Line e Total PE Cost: This is the total amount claimed and authorized for payment
to the local agency within the PE phase. Column (7) on this line shows the
total amount of federal funds set up for the local agency based on the latest
version of the Local Agency Agreement.

Right of Way

Line f Agency Work for RW: Eligible RW cost incurred by local agency.

Line g-h Other RW: As shown on Local Agency Agreement, usually consultant cost.

Line i State Service: As shown on Local Agency Agreement, is not included on the
progress billing.

Line j Total RW Cost: This is the total amount claimed and authorized for payment

to the local agency within the RW phase. Column (7) on this line shows the
total amount of federal funds set up for the local agency based on the latest
version of the Local Agency Agreement.

Construction

Line k
Lines I-n

Line o

Line p

Line q

Contract: Eligible payments made to contractor. Contract Award date must be
submitted before payment will be made.

Other CN: Other costs incurred by the local agency as indicated on the Local
Agency Agreement, such as Day Labor, Agency Supplied Materials, etc.

Agency Work for CN: Eligible cost incurred by the local agency. Construction
costs are not eligible for reimbursement until after the contract has been
awarded. See exceptions in Section 23.2.

State Service: As shown on Local Agency Agreement, is not included on the
progress billing.

Total CN Cost: This is the total amount claimed and authorized for payment to
the local agency within the Construction phase. Column (7) on this line shows
the total amount of federal funds set up for the local agency based on the
latest version of the Local Agency Agreement.

Total Project

Liner

Total Project Cost: Add the Total PE, Total RW, and Total CN. This is the total
amount claimed and authorized for payment to the local agency. Column (7)
on this line shows the total amount of federal funds for all phases of work for
the local agency based on the latest version of the Local Agency Agreement.
It does not include state services.

Sign and date the progress billing and distribute according to the instructions located at
the bottom of the form and in Section 23.2.
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Appendix 23.73 Inactive Justification Examples

Example 1
State: Washington FMIS Project # 0000001

The project is for the acquisition of right of way and is considered valid remaining
open for the settlement of one remaining parcel of land relative to the construction

of the roadway improvement at Case Boulevard in the County. The parcel was
successfully acquired through condemnation procedures, but final settlement of the last
parcel remains to be adjudicated through the Superior Court. Although deposited the
fair value of the property at time of taking, final cost is to be determined by the court.
The balance of unexpended federal aid project funds is anticipated to be sufficient to
cover the cost of the property. Final settlement date has not been established. Federal
dollars may not be invoiced to FHWA until settlement has taken place; the costs
remain in the file awaiting future release. We have initiated discussion with the right
of way division to determine whether the cost of the final parcel should be reclassified
as nonparticipating for federal aid to permit the project to progress to final acceptance
and closure because of the inordinate and continuing delay in settlement.

Example 2
State: Washington FMIS Project # 0000002

The project is valid because further expenditures are anticipated. The project is

a Safe Routes to School sidewalk improvement administered by the local agency.

The construction was completed and inspected by the state on April 24, 2012; however,
the balance of the construction contract cost has not been billed under the agreement
because of a contractual wage rate complaint filed on July 11, 2012. The complaint
alleges the contractor failed to pay its workers the required prevailing rate of wages.
There is no specified time frame for the resolution/adjudication of the complaint and
payment to the contractor may be delayed for a substantial period of time. A copy of
the complaint action is on file in the offices of FHWA. WSDOT will monitor the matter
and update FHWA accordingly.
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Appendix 23.74 Certificate of Indirect Costs

Certificate of Indirect Costs

This is to certify that | have reviewed the indirect cost rate proposal submitted herewith and to the
best of my knowledge and belief:

1. All costs included in this proposal (identify date) to establish billing or final indirect costs rates
for (identify period covered by rate) are allowable in accordance with the requirements of the
Federal award(s) to which they apply and the provisions of Appendix VII to 2 CFR Part 200,
Subpart D (3), Required certification. Unallowable costs have been adjusted for in allocating
costs as indicated in the indirect cost proposal.

2. All costs included in this proposal are properly allocable to Federal awards on the basis
of a beneficial or causal relationship between the expenses incurred and the agreements
to which they are allocated in accordance with applicable requirements. Further, the same
costs that have been treated as indirect costs have not been claimed as direct costs.
Similar types of costs have been accounted for consistently and the Federal Government
will be notified of any accounting changes that would affect the predetermined rate.

| declare that the foregoing is true and correct.

Governmental Unit:

Signature:

Name of Official:

Title:

Date of Execution:

DOT Form 140-554
Revised 10/2015
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Appendix 23.75 Final Project Summary

Appendix 23.75

Final Project Summary

Washington State
\7/ 4

Department of Transportation

Agency:

Project Title

Federal Aid Number:

Agreement: LA-

Participation Rate: 86.50% Authorized Amount: 1,500,000.00
Authorization Date: PE 05/07/15
CN 02/15/16
Project End Date: 12/31117
Total Project Total Federal/State Agency
Cost Claimed to date Funds
Type of Work
PE
Consultant 230,829.99 188,270.00 42,559.99
Agency Non-Eligible 2,117.88 0.00 2,117.88
Agency 25,000.00 21,625.00 3,375.00
0.00 0.00 0.00
Total 257,947.87 209,895.00 48,052.87
RW
0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00
Total 0.00 0.00 0.00
CN
Contract 1,543,033.01 871,054.36 671,978.65
Consultant 38,759.67 33,527.11 5,232.56
Agency Non-Eligible 514.46 0.00 514.46
Agency 25,000.00 21,625.00 3,375.00
0.00 0.00 0.00
Total 1,607,307.14 926,206.47 681,100.67
Project Total 1,865,255.01 1,136,101.47 729,153.54

By signing this report, | certify to the best of my knowledge and belief that the report is true, complete, and accurate, and the expenditures,
disbursements, and cash receipts are for the purposes and objectives set forth in the terms and conditions of the Federal award. | am aware that any false,
fictitious, or fraudulent information, or the omission of any material fact, may subject me to criminal, civil, or administrative penalties for fraud,

false statements, false claims, or otherwise. (US Code Title 18, Section 1001 and Title 31. Sections 3729-3730 and 3801-3812).

Submit to HQ Local Programs with final bill

Signee
hglpbillings@wsdot.wa.gov

WSDOT Local Programs Title
PO BOX 47390
Olympia, WA 98504-7390
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Local Programs
Appendix 23.76 Final Project Summary — Instructions

The final progress bill must include a final summary. The purpose of this summary
is for the Agency to report total project costs including federal, state, local and other
funds received. This form can be downloaded at www.wsdot.wa.gov/localprograms/
programmgmt/forms.htm

Exception — If a project is not completed and the Agency is billing remaining available
funds with the possibility of incurring more eligible costs; do not mark the billing

as a final bill. Upon completion of project, submit a final bill to report the eligible

costs even if zero dollars are being claimed along with the final summary.

Required Data — This form is arranged in the same manner as the Local Agency
Agreement.

The form must include the following:
» Agency Name, Project Title, Federal Aid Number and LA Agreement Number.

* Federal Participation Rate Authorized Amount, Authorized Dates, Project End
Date. (Refer to the last supplement of the Local Agency Agreement).

* Type of work — Should align with Local Agency Agreement. (Add or remove lines
on form as needed).

* Total Project Cost — Record all costs incurred on Project including Federal, State,
Local other grants. (Add or remove lines from form as needed).

» Total Federal/State Claimed to date — Record the amount of funds reimbursed from
WSDOT. This amount should mirror the amount on final progress billing column 6.

» Agency Funds — Record all costs (not reimbursed by WSDOT), that are considered
Agency costs or that have been reimbursed from other Agencies, Grants,
programs, etc.

*Total Federal/State Claimed to date plus Agency Funds should equal Total
Project Cost.

Sign and date form and send to the WSDOT Headquarters Local Programs (address
on form) or submit electronically via email to hqlpbillings@wsdot.wa.gov
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Chapter 24 Environmental Processes

241

General Discussion

This chapter summarizes the regulations and federal coordination requirements

that local agencies must follow on projects that receive funding from the Federal
Highway Administration (FHWA). Detailed guidance for complying with the federal
requirements is provided in the publication entitled NEPA Categorical Exclusions —
A Guidebook for Local Agencies and in the Environmental Manual M 31-11.

Projects involving federal funds, permits, or land are governed by a number
of environmental requirements, including but not limited to:

* National Environmental Policy Act (NEPA) of 1969, 42 USC 4321, et. seq.

* Council on Environmental Quality Regulations for Implementing NEPA, 40 CFR,
Part 1500, et. seq.

* Federal Highway Administration and Federal Transit Administration Implementing
Regulations, 23 CFR, Parts 771, 772, and 774

* Environmental Impact and Related Procedures, 49 CFR, Part 622

* Section 7 of the Endangered Species Act (ESA), 50 CFR, Part 402

* Section 106 of the National Historic Preservation Act, 36 CFR, Part 800
* Presidential Executive Order 12898 — Environmental Justice

* Section 4(f) of the U.S. Department of Transportation Act of 1966

Prior to approval of final NEPA documents, FHWA regulations require that a
subsequent phase of a project be programmed into the current State Transportation
Improvement Plan (STIP). Eligible phases include Right of Way and Construction.

In cases where no federal Right of Way or Construction funding is available for a
subsequent phase, projects may be listed in the STIP by allocating local agency money
for the subsequent project phase.

Approval of NEPA, in particular the final signature on the Categorical Exclusion
Documentation Form, does not signify an approval of the State Environmental Policy
Act (SEPA), nor any applicable local, state, and federal permits. Local agencies are
responsible for ensuring compliance with SEPA and obtaining all applicable local,
state, and federal permits. While the local agency may utilize the analysis completed
in the NEPA process to assist in the completion of SEPA and applicable permits,
NEPA approval must not be misconstrued as a guaranteed approval of any other local,
state, or federal requirement. The local agency must work with other agencies, as
appropriate, to provide the required analysis to complete their responsibilities under
SEPA and other local, state, and federal permit and process requirements.
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24.2 NEPA Classification

Projects subject to NEPA fall into one of the three following classifications:
* Class I Projects require preparation of an Environmental Impact Statement (EIS)
because the action is likely to have significant adverse environmental impacts.

* Class II Projects are Categorical Exclusions (CE). These actions are not likely
to cause significant adverse environmental impacts. They meet the definitions
contained in 40 CFR 1508.4 and 23 CFR 771.117.

* Class III Projects require preparation of an Environmental Assessment (EA)
because the project’s impact on the environment is not clearly understood.

.21 NEPA Class I Projects (EIS) — Actions that are likely to have significant impact
on the environment because of their effects on land use, planned growth, development
patterns, traffic volumes, travel patterns, transportation services, natural resources,
or because they are apt to create substantial public controversy. See Appendix B in
the NEPA Categorical Exclusions — A Guidebook for Local Agencies and the EPM
for guidance on preparing an EIS. Projects that usually require an EIS, as defined in
23 CFR 771.115, are:

* New controlled-access freeway.

* Highway project of four or more lanes in a new location.

* New construction or extension of fixed rail transit facilities (e.g., rapid rail, light

rail, commuter rail, automated guideway transit).

* New construction or extension of a separate roadway for buses or high-occupancy
vehicles not located within an existing highway facility.

Although examples are given, it is important to remember that the size and significance
of the potential impacts determine the need for an EIS, not the size of the project.

.22 NEPA Class II Projects (CE) — Actions that meet descriptions contained in
NEPA rules (40 CFR 1508.4, 23 CFR 771.117) and do not typically involve significant
environmental impacts. Unless specifically requested by other agencies or due to either
unusual circumstances or public controversy, these actions do not require an EIS or an
EA. Class II projects typically:

* Do not induce significant impacts to planned growth or land use.
* Do not require the relocation of significant numbers of people.

* Do not have a significant impact on any natural, cultural, recreational, historic,
or other resource.

* Do not involve significant air, noise, or water quality impacts.
* Do not have significant impacts on travel patterns.

* Do not otherwise, either individually or cumulatively, have any significant
environmental impacts.
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Class II Projects are subdivided into two subcategories, which determine the
documentation and approval requirements.

a. C-list Categorical Exclusions (c-list CE) — Class II Projects that do not require
approval. The following federal actions meeting the CEQ and FHWA criteria
for c-list CEs are listed in FHWA regulations (23 CFR 771.117 (¢)) and can be
approved by Local Programs without signature by FHWA:

1. Activities which do not involve or lead directly to construction, such as
planning and technical studies; grants for training and research programs;
research activities as defined in 23 USC 307; approval of a unified work
program and any findings required in the planning process pursuant to
23 USC 134; approval of statewide programs under 23 CFR part 630; approval
of project concepts under 23 CFR part 476; engineering to define the elements
of a proposed action or alternatives so that social, economic, and environmental
effects can be assessed; and federal aid system revisions which establish classes
of highways on the federal aid highway system.

Approval of utility installations along or across a transportation facility.
Construction of bicycle and pedestrian lanes, paths, and facilities.

Activities included in the state’s highway safety plan under 23 USC 402.

A

Transfer of Federal lands pursuant to 23 USC 317 when the subsequent action
is not an FHWA action.

6. The installation of noise barriers or alterations to existing publicly owned
buildings to provide for noise reduction.

7. Landscaping.

8. [Installation of fencing, signs, pavement markings, small passenger shelters,
traffic signals, and railroad warning devices where no substantial land
acquisition or traffic disruption will occur.

9. Emergency repairs under 23 USC 125.
10. Acquisition of scenic easements.

11. Determination of payback under 23 CFR part 480 for property previously
acquired with federal aid participation.

12. Improvements to existing rest areas and truck weigh stations.
13. Ridesharing activities.
14. Bus and rail car rehabilitation.

15. Alterations to facilities or vehicles in order to make them accessible for elderly
and handicapped persons.

16. Program administration, technical assistance activities, and operating assistance
to transit authorities to continue existing service or increase service to meet
routine changes in demand.
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17.

18.

19.

20.
21.

22.

23.

24.

The purchase of vehicles by the applicant where the use of these vehicles can
be accommodated by existing facilities or by new facilities which themselves
are within a CE.

Track and railbed maintenance and improvements when carried out within the
existing right of way.

Purchase and installation of operating or maintenance equipment to be located
within the transit facility and with no significant impacts off the site.

Promulgation of rules, regulations, and directives.

Deployment of electronics, photonics, communications, or information
processing used singly or in combination, or as components of a fully
integrated system, to improve the efficiency or safety of a surface transportation
system or to enhance security or passenger convenience. Examples include,

but are not limited to, traffic control and detector devices, lane management
systems, electronic payment equipment, automatic vehicle locaters, automated
passenger counters, computer-aided dispatching systems, radio communications
systems, dynamic message signs, and security equipment including surveillance
and detection cameras on roadways and in transit facilities and on buses.

Projects, as defined in 23 U.S.C. 101, that would take place entirely within
the existing operational right-of-way. Existing operational right-of-way refers
to right-of-way that has been disturbed for an existing transportation facility
or is maintained for a transportation purpose. This area includes the features
associated with the physical footprint of the transportation facility (including
the roadway, bridges, interchanges, culverts, drainage, fixed guideways,
mitigation areas, etc.) and other areas maintained for transportation purposes
such as clear zone, traffic control signage, landscaping, any rest areas with
direct access to a controlled access highway, areas maintained for safety and
security of a transportation facility, parking facilities with direct access to

an existing transportation facility, transit power substations, transit venting
structures, and transit maintenance facilities. Portions of the right-of-way that
have not been disturbed or that are not maintained for transportation purposes
are not in the existing operational right-of-way.

Federally-funded projects:
(1) That receive less than $5,000,000 of Federal funds; or

(i1) With a total estimated cost of not more than $30,000,000 and Federal funds
comprising less than 15 percent of the total estimated project cost.

Localized geotechnical and other investigation to provide information for
preliminary design and for environmental analyses and permitting purposes,
such as drilling test bores for soil sampling; archeological investigations for
archeology resources assessment or similar survey; and wetland surveys.
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25. Environmental restoration and pollution abatement actions to minimize
or mitigate the impacts of any existing transportation facility (including
retrofitting and construction of stormwater treatment systems to meet Federal
and State requirements under sections 401 and 402 of the Federal Water
Pollution Control Act (33 U.S.C. 1341; 1342) carried out to address water
pollution or environmental degradation.

26. Modernization of a highway by resurfacing, restoration, rehabilitation,
reconstruction, adding shoulders, or adding auxiliary lanes (including parking,
weaving, turning, and climbing lanes), if the action meets the constraints in
paragraph (e) of this section.

27. Highway safety or traffic operations improvement projects, including the
installation of ramp metering control devices and lighting, if the project meets
the constraints in paragraph (e) of this section.

28. Bridge rehabilitation, reconstruction, or replacement or the construction of
grade separation to replace existing at-grade railroad crossings, if the actions
meet the constraints in paragraph (e) of this section.

29. Purchase, construction, replacement, or rehabilitation of ferry vessels
(including improvements to ferry vessel safety, navigation, and security
systems) that would not require a change in the function of the ferry terminals
and can be accommodated by existing facilities or by new facilities which
themselves are within a CE.

30. Rehabilitation or reconstruction of existing ferry facilities that occupy
substantially the same geographic footprint, do not result in a change in
their functional use, and do not result in a substantial increase in the existing
facility’s capacity. Example actions include work on pedestrian and vehicle
transfer structures and associated utilities, buildings, and terminals.

b. D-list Categorical Exclusions (d-list CE) — Class II Projects that typically require
additional documentation and may require FHWA approval. The second part of
CFR (23 CFR 771.117 (d)) is known as the “d-list”. Examples of d-list projects
identified in 23 CFR 771.117 (d) include but are not limited to:

This section has been deleted.
This section has been deleted.
This section has been deleted.

1

2

3

4. Transportation corridor fringe parking facilities.

5. Construction of new truck weigh stations or rest areas.
6

Approvals for disposal of excess right of way or for joint or limited use of right
of way, where the proposed use does not have significant adverse impacts.

~

Approvals for changes in access control.

8. Construction of new bus storage and maintenance facilities in areas used
predominantly for industrial or transportation purposes where such construction
is not inconsistent with existing zoning and located on or near a street with
adequate capacity to handle anticipated bus and support vehicle traffic.
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9.

10.

I1.

12.

13.

Rehabilitation or reconstruction of existing rail and bus buildings and ancillary
facilities where only minor amounts of additional land are required and there
is not a substantial increase in the number of users.

Construction of bus transfer facilities (an open area consisting of passenger
shelters, boarding areas, kiosks and related street improvements) when located
in a commercial area or other high activity center in which there is adequate
street capacity for projected bus traffic.

Construction of rail storage and maintenance facilities in areas used
predominantly for industrial or transportation purposes where such construction
is not inconsistent with existing zoning and where there is no significant noise
impact on the surrounding community.

Acquisition of land for hardship or protective purposes. Hardship and
protective buying will be permitted only for a particular parcel or a limited
number of parcels. These types of land acquisition qualify for a CE only where
the acquisition will not limit the evaluation of alternatives, including shifts

in alignment for planned construction projects, which may be required in the
NEPA process. No project development on such land may proceed until the
NEPA process has been completed.

(1) Hardship acquisition is early acquisition of property by the applicant at
the property owner’s request to alleviate particular hardship to the owner,
in contrast to others, because of an inability to sell his property. This is
justified when the property owner can document on the basis of health,
safety or financial reasons that remaining in the property poses an undue
hardship compared to others.

(i1) Protective acquisition is done to prevent imminent development of a
parcel which may be needed for a proposed transportation corridor or
site. Documentation must clearly demonstrate that development of the
land would preclude future transportation use and that such development
is imminent. Advance acquisition is not permitted for the sole purpose of
reducing the cost of property for a proposed project.

a. Where a pattern emerges of granting CE status for a particular type of
action, the FHWA will initiate rulemaking proposing to add this type of
action to the list of categorical exclusions in paragraph (c) or (d) of this
section, as appropriate.

Actions described in paragraphs (¢)(26), (¢)(27), and (c)(28) of this section that
do not meet the constraints in paragraph (e) of this section.

a. Actions described in (¢)(26), (c)(27), and (c)(28) of this section may not be
processed as CEs under paragraph (c) if they involve:

(1) An acquisition of more than a minor amount of right-of-way or that
would result in any residential or nonresidential displacements;

(2) An action that needs a bridge permit from the U.S. Coast Guard, or
an action that does not meet the terms and conditions of a U.S. Army
Corps of Engineers nationwide or general permit under section 404 of
the Clean Water Act and/or section 10 of the Rivers and Harbors Act
of 1899;
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(3) A finding of ““adverse effect™ to historic properties under the National
Historic Preservation Act, the use of a resource protected under 23
U.S.C. 138 or 49 U.S.C. 303 (section 4(f)) except for actions resulting
in de minimis impacts, or a finding of “may affect, likely to adversely
affect” threatened or endangered species or critical habitat under the
Endangered Species Act;

(4) Construction of temporary access, or the closure of existing road,
bridge, or ramps, that would result in major traffic disruptions;

(5) Changes in access control;

(6) A floodplain encroachment other than functionally dependent uses
(e.g. bridges, wetlands) or actions that facilitate open space use (e.g.,
recreational trails, bicycle and pedestrian paths); or construction
activities in, across or adjacent to a river component designated
or proposed for inclusion in the National System of Wild and
Scenic Rivers.

.23 NEPA Class III Projects (EA) — Actions that have uncertain or poorly
understood impacts on the environment. The EA determines the extent and level

of environmental impact. An EA may support a NEPA Finding of No Significant
Impact (FONSI) or indicate that an EIS is warranted. The content and complexity of
an EA will vary depending on the project. See Appendix C of the NEPA Categorical
Exclusions — A Guidebook for Local Agencies and the EM for details on EA procedures
and documentation requirements.

24.3 Early Project Coordination & Environmental Mitigation

Many projects require early coordination with a range of federal, state, local agencies
and tribal governments to ensure there are a minimum of delays to permitting

and construction. Local agencies are encouraged to coordinate and communicate
with federal, state and local agencies and tribal governments to discuss technical
issues. However, discussions related to environmental mitigation require the advance
participation by the FHWA Area Engineer and/or the designated Local Programs
Environmental Engineer to assure that all parties understand whether potential
environmental mitigation measures will be eligible for federal reimbursement prior
to a commitment being made.

Note that all elements of Emergency Repair (ER) project work require advance
coordination and approval by FHWA to ensure that Federal participation is allowable.

When there are multiple federal lead agencies, early coordination between those
agencies is crucial to ensure that all agencies’ NEPA requirements are met.

WSDOT Local Agency Guidelines M 36-63.32 Page 24-7
October 2016



Environmental Processes Chapter 24

24.4 Project Re-Evaluation

Whenever single or cumulative conditions have occurred that might cause new
or more severe environmental impacts, the local agency shall re-evaluate an
environmental document.

A written re-evaluation is required when any one of the following conditions exists:

1. There is a change to the project scope. This requires a reevaluation even if the
NEPA approval is less than three years old. (Some kinds of scope changes, such
as those that include work outside of the previous study areas, are likely to result
in a determination that a supplemental NEPA document is needed.)

2. An acceptable FEIS has not been submitted to FHWA within three years from the
date of the DEIS circulation.

3. Federal approvals of major steps to advance the project (such as FHWA approval to
acquire right of way or approval of PS&E) have not occurred within three years of
NEPA approval (that is, FHWA’s approval of the NEPA CE Documentation Form,
issuance of a FONSI, or ROD).

4. There is a law change that is relevant to the information provided in the original
document (i.e., a new species is listed as threatened or endangered under ESA).
This is required even if the NEPA approval is less than three years old.

5. New information or circumstances relevant to environmental concerns and bearing
on the proposed action or its impacts would result in significant environmental
impacts not evaluated in the NEPA document. (This is likely to result in a
determination that a supplemental NEPA document is needed.)

The re-evaluation needs to indicate whether any new information is known that alters
the previous analysis and findings. If so, the local agency needs to conduct appropriate
environmental studies to support the updated conclusions.

The re-evaluation is submitted in written form to the Region LPE. The Region
LPE will transmit a copy of the re-evaluation to Local Programs for review and
coordination with FHWA. Based on the findings of the re-evaluation, FHWA will
determine if additional documentation is appropriate (for example, a supplemental
EIS, updated EA or NEPA CE Documentation Form, depending on the original
NEPA classification).

24.5 Supplemental Document

If a project re-evaluation results in a determination that the NEPA document must be
supplemented, the supplement should follow the same procedures as those used for
the original document. The scope of the supplement can be limited to the changes to
the project. FHWA should be consulted regarding the scope and disciplines that must
be analyzed.
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24.6 Other Federal Requirements

The NEPA document must include information on how the project complies with

other federal regulations and requirements. The federal requirements that most
frequently pose the greatest risk to project schedules and timelines are those
addressing cultural resources (Section 106 of the National Historic Preservation

Act), federally listed endangered species (Section 7 of ESA) and parklands and
historic properties (Section 4(f) of the Department of Transportation Act). The

NEPA Categorical Exclusions — A Guidebook for Local Agencies provides guidance on
meeting the federal regulations and requirements that must be considered under NEPA.

24.7 Tribal Consultation

24.8

24.9

24.10

24.11

2412

24.13

In addition to the Section 106 process, FHWA and local agencies must consult with the
affected tribes on projects that potentially affect treaty rights. Local Programs process
for sharing discipline reports with tribes is described in the NEPA Categorical
Exclusions — A Guidebook for Local Agencies (Appendix I). Tribal contact information

is available online at www.wsdot.wa.gov/tribal/tribalcontacts.htm.

Environmental Permitting

The local agency is responsible for ensuring that all required permits and approvals
are obtained prior to initiating construction. The links below will direct users to a
brief description of the federal, state, and local environmental permits.

* Federal Permits (www.wsdot.wa.gov/environment/permitting/permitfsl.htm)
* State Permits (www.wsdot.wa.gov/environment/permitting/state.htm)
* Local Permits (www.wsdot.wa.gov/environment/permitting/local.htm)

The Governor’s Office of Regulatory Assistance has developed a web-based tool
to assist users to identify the permits that are required for different types of projects.
This tool can be accessed at http://apps.ecy.wa.gov/opas/.

Appendices

24.81 NEPA Categorical Exclusion Documentation Form

NEPA Categorical Exclusions — A Guidebook for Local Agencies

www.wsdot.wa.gov/nr/rdonlyres/87901eb4-008a-43a0-9db7-2179¢0bc9391/0/
ecsguidebooksecure.pdf

Environmental Manual

www.wsdot.wa.gov/publications/manuals/m31-11.htm

Plain Talk Toolkit

wwwi.wsdot.wa.gov/library/pttoolkit.htm

Reader-Friendly Tool Kit

www.wsdot.wa.gov/environment/readerfriendly.htm

WSDOT Local Agency Guidelines M 36-63.32 Page 24-9

October 2016


www.wsdot.wa.gov/tribal/tribalcontacts.htm
www.wsdot.wa.gov/environment/permitting/permitfsl.htm
www.wsdot.wa.gov/environment/permitting/state.htm
www.wsdot.wa.gov/environment/permitting/local.htm
http://apps.ecy.wa.gov/opas/
www.wsdot.wa.gov/nr/rdonlyres/87901eb4-008a-43a0-9db7-2179e0bc939f/0/ecsguidebooksecure.pdf
www.wsdot.wa.gov/nr/rdonlyres/87901eb4-008a-43a0-9db7-2179e0bc939f/0/ecsguidebooksecure.pdf
www.wsdot.wa.gov/publications/manuals/m31-11.htm
wwwi.wsdot.wa.gov/library/pttoolkit.htm
www.wsdot.wa.gov/environment/readerfriendly.htm

Environmental Processes Chapter 24

Page 24-10 WSDOT Local Agency Guidelines M 36-63.32
October 2016



NEPA Categorical Exclusion

Appendix 24.81 Documentation Form
Washington Stat

7 ashington State . NEPA Categorical Exclusion
' ’ Department of Transportation Documentation Form
Federal Aid Project Number NEPA Start Date Intent of Submittal

[ Preliminary [ Final | ]Re-Evaluate

Agency Project Title
County
Beginning Terminus: Township(s):
Ending Terminus: Range(s):
Miles: Section(s):

Part 1 - Project Description (Attach Vicinity Map)

Part 2 - Categorical Exclusion & STIP
« Identify one CE from 23 CFR 771.117 (CE Guidebook - Appendix A) that fits the entire project

» Per 23 CFR Part 452(1) identify the subsequent project phase identified on the STIP? D ROW D Construction
« Attach a copy of the STIP page to the CE documentation form.

NEPA Approval Signatures

Local Agency Approving Authority Date Local Programs Environmental Engineer Date
Regional Local Programs Engineer Date Federal Highway Administration Date
Completed by (Print Official’s Name): Telephone (include area code): | Email address:

DOT Form 140-100 Page 1
Revised 9/2017
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NEPA Categorical Exclusion Documentation Form Appendix 24.81

Part 3 - Permits, Approvals & Right of Way (ROW)
Yes No Permit of Approval Yes No Permit of Approval
D D Corps of Engineers D Sec. 10 [ Sec. 404 [ Water Rights Permit
D Nationwide Type [ Water Quality Certification - Section 401
[ ]Individual Permit No. Issued by
Coastal Zone Management Certification Tribal Permits(s) (if any)

Critical Areas Ordinance (CAO) Permit Other Permits (List)

Forest Practices Act Permit Is ROW acquisition needed (excluding

temporary rights)? If yes, amount needed:
(acres/sq. ft.)

Is relocation required?

Hydraulic Project Approval
Local Building or Site Development Permits

| [ I R A (A
| R [

Local Clearing and Grading Permit Has ROW (property and/or property interests)

National Pollutant Discharge Elimination System been acquired for this project prior to the NEPA
(NPDES) Baseline General for Construction start date? If yes, documentation demonstrating
Shoreline Permit compliance with 23 CFR 710.501 may be

State Waste Discharge Permit required. Contact your LPE and Environmental

Engineer to determine whether additional
documentation will be required.

D D Is a detour required? If yes, please attach
detour information.

R o
R o

TESC Plans Completed

U.S. Coast Guard Permitting
* Does the project propose any new or modify any existing bridges or culverts crossing a waterway? D Yes D No

* If yes, attach a copy of the jurisdictional determination email from the U.S. Coast Guard.

Other Federal Agencies - Does the project involve any federal properties, approvals or funding from other/additional
federal agencies? m Yes m No If yes, please describe.

Part 4 - Environmental Considerations

Will the project involve work in or affect any of the following? Identify proposed mitigation. Attach additional
pages or supplemental information if necessary.

1. Air Quality - Identify any anticipated air quality issues.
Is the project exempt from Air Quality conformity requirements?. .. ....... ... .. ... .. .. ... . . ... [ Yes [ No
a.If Yes, identify exemption - please refer to Appendix G in the CE Guidebook for a list of exemptions.

b.ls the project included in the Metropolitan Transportation Plan?. . . .......... ... ... ... .... DYes D No
If Yes, date Metropolitan Transportation Plan was adopted

c.Is the project located in an Air Quality Non-Attainment Area or Maintenance Area for carbon monoxide,
0ZONE OF PM 107 . . . e e f Yes f No

DOT Form 140-100 Page 2
Revised 9/2017
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Part 4 - Environmental Considerations

2. Critical and Sensitive Areas
a.ls this project within a sole source aquifer?. ... ... ... .. . . . D Yes D No

If located within a sole source aquifer, is the project exempt from EPA approval?

If Yes, please list exemption
If no, date of EPA approval

b.Will this project impact Species/Habitat other than ESA listed species?
(If NO, explain your @anSWEr ) . . . .. ..ot e e et e e e e e s m Yes m No

c.ls this project within one mile of a Bald Eagle nesting territory, winter concentration area or communal roost?
m Yes No If Yes, the local agency must go to the US Fish & Wildlife website (http://www.fws.gov/pacific/
eagle/) and work through the Do | Need a Permit? section.
d.Are wetlands present within the projectarea?. .. ......... ... ... . D Yes D No
If yes, estimate the impact in acres

Please attach a copy of the proposed mitigation plan.

3. Cultural Resources/Historic Structures - Identify any historic, archaeological or cultural resources present within
the project’s Area of Potential Effects.

Does the project fit into any of the exempt types of projects listed in Appendix J of the CE Guidebook?
(If Yes, note exemption below). . . .. oo v ittt e D Yes D No

If No:

Date of DAHP concurrence:

Date of Tribal consultation(s) (if applicable):

Adverse effects on cultural/historic resources? . . . .. ... D Yes D No
If Yes, date of approved Section106 MOA

4. Floodplains and Floodways

a.ls the project located in a 100-year floodplain?. . .. ... ... .. D Yes D No

b.If Yes, is the project located within a 100-year floodway? .. .. ... ... ... ... .. ... ... ... D Yes D No

c. Will the project impact a 100-year floodplain? (If Yes, describe impacts.). . .................. [ JYes [ |No
DOT Form 140-100 Page 3

Revised 9/2017
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NEPA Categorical Exclusion Documentation Form Appendix 24.81

Part 4 - Environmental Considerations
5. Hazardous and Problem Waste - Identify potential sources and types(s).

a. Does the project require excavation below the existing ground surface? . .................. D Yes D No
b. Will groundwater be encountered? . . ... ... ... D Yes D No
c. Will any properties be acquired as part of theis project? .. ......... ... ... ... ... . ... D Yes D No
d. s this site located in an undeveloped area (i.e. no buildings, parking, storage

areas Or agriCUItUre)? . . . . .. . e D Yes D No
e. Is the project located within a one-mile radius of a known Superfund Site? . ................ D Yes D No

f. Is this project located within a %2-mile radius of a site or sites listed on any of the following
Department of Ecology databases? (If Yes, check the appropriate boxes below.) . ........... D Yes D No

D Voluntary Cleanup Program (VCP), State Cleanup Site (SCS), or Independent Cleanup Program (ICP)
D Underground Storage Tank (UST)

D Leaking Underground Storage Tank (LUST)

D Confirmed and Suspected Contaminated Sites List (CSCSL)

g. Has site reconnaissance (windshield survey) been performed?........... ... ... ... ... ... D Yes D No
(Please identify any properties not identified in the Ecology or ERS database search as an
attachment -- name,address and property use).

h. Based on the information above and project specific activities, is there a potential for the
project to generate, acquire or encounter contaminated soils, groundwater or surface water? . . D Yes D No

Please explain:

If you responded Yes to any of the following questions (5A — 5C, 5F and 5H), contact your Region LPE for assistance
as a right-sized HazMat Analysis Report/Memorandum most likely will be required.

6. Noise
a.Does the project involve constructing a new roadway?. . ........... i D Yes D No
b.ls there a change in the vertical or horizontal alignment of the existing roadway? . ............ W Yes W No
c.Does the project increase the number of through traffic lanes on an existing roadway? ........ D Yes D No
d.Is there a change in the topography? . ... . W Yes W No

e.Are there auxiliary lanes extending 1%z miles or longer being constructed as part of this project? . D Yes D No

f. If you answered Yes to any of the preceding questions, identify and describe any potential noise receptors
within the project area and subsequent impacts to those noise receptors. Please attach a copy of the noise
analysis if required.

If impacts are identified, describe proposed mitigation measures.

DOT Form 140-100 Page 4
Revised 9/2017
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Appendix 24.81 NEPA Categorical Exclusion Documentation Form

Part 4 - Environmental Considerations

7. 4(f)/6(f) Resources: parks, recreation areas, wildlife refuges, historic properties, wild & scenic rivers, scenic
byways
a. Please identify any 4(f) properties within the project limits and the areas of impacts.

b. Please identify any properties within the project limits that used funds from the Land & Water Conservation
Fund Act.

c. Please list any Wild and Scenic Rivers and Scenic Byways within the project limits.

8. Agricultural Lands -
a.Are there agricultural lands within 300 feet of the project limits?. . ... ....... ... ... ... ... ... D Yes D No

If Yes, please describe impacts.

b.Are impacted lands considered to be unique and prime farmland? .............. ... ... .... D Yes D No
If Yes, date of project review by Natural Resource Conservation Service (NRCS)

9. Rivers, Streams (continuous or intermittent) or Tidal Waters
a. lIdentify all waterbodies within 300 feet of the project limits or that will otherwise be impacted.

b. Identify stream crossing structures by type.

Page 5
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Environmental Processes Chapter 24
NEPA Categorical Exclusion Documentation Form Appendix 24.81

Part 4 - Environmental Considerations

10. Tribal Lands - Identify whether the project will occur within any Tribal lands, including reservation, trust and fee
lands. Please do not list usual and accustomed areas.

11. Water Quality/Stormwater
a.Will this project’s proposed stormwater treatment be consistent with either WSDOT’s HRM, DOE’s stormwater
management manual for eastern/western Washington or a local agency equivalent manual?. . . . D Yes D No

If No, explain proposed water quality/quantity treatment for the new and any existing impervious surface
associated with the proposed project.

b.Amount of existing impervious surface within the project limits:
c.Net new impervious surface to be created as a result of this project:
12. Previous Environmental Commitments
Describe previous environmental commitments that may affect or be affected by the project - If any.

DOT Form 140-100 Page 6
Revised 9/2017
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Chapter 24 Environmental Processes
Appendix 24.81 NEPA Categorical Exclusion Documentation Form

Part 4 - Environmental Considerations

13. Environmental Justice
Does the project meet any of the exemptions noted in Appendix L of the NEPA CE Guidebook?. . ... .. D Yes D No
If Yes, please note the exemption and appropriate justification in the space below.

If No, are minority or low-income populations located within the limits of the project’s
potential IMpPactS? . .. ... D Yes D No
If No, attach appropriate data to support findings. If Yes, describe impacts and attach appropriate supporting

documentation. Findings should be confirmed using at least two information sources. Please refer to the
NEPA CE Guidebook for more information.

DOT Form 140-100 Page 7
Revised 9/2017
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Environmental Processes

NEPA Categorical Exclusion Documentation Form

Chapter 24

Appendix 24.81

Part 5 - Biological Assessments and EFH Evaluations
1. Do any listed species potentially occur in the project’s action area and/or is any designated critical habitat
present within the project’s action area? (If No, attach species listings.). . ...................... [ JYes [ |No
3. Does the project involve
2. Will any blasting, pile driving,
construction concrete sawing, rock-
work occur within drilling or rock-scaling
0.25 mile of any of | activity within one mile of
Affected ESA Listed Species the following? any of the following?
Oregon Spotted Frog proposed critical habitat or suitable habitat? D Yes D No [ Yes D No
Yellow-billed Cuckoo suitable habitat? D Yes D No [ Yes D No
Spotted Owl management areas, designated critical habitat or
suitable habitat? [ ves [ Ino [lves [Ino
Marbled Murrelet nest or occupied stand, designated critical habitat
or suitable habitat? m Yes m No D Yes D No
Western Snowy Plover designated critical habitat? D Yes D No D Yes D No
Is the project within 0.25 mile of marine waters? If Yes explain
potential effects on Killer Whales and on Marbled Murrelet D Yes D No D Yes D No
foraging areas.
Killer Whale designated critical habitat? m Yes m No f Yes m No
Grizzly Bear suitable habitat? m Yes m No f Yes m No
Gray Wolf suitable habitat? D Yes D No [ Yes D No
Canada Lynx habitat? D Yes D No [ Yes D No
Columbia White-tailed Deer suitable habitat? D Yes D No l: Yes D No
Woodland Caribou habitat? D Yes D No l: Yes D No
Streaked Horned Lark designated critical habitat or suitable habitat? m Yes m No f Yes m No
Taylor’'s Checkerspot designated critical habitat or suitable habitat? m Yes m No f Yes m No
Mazama Pocket Gopher designated critical habitat or
suitable habitat? [ ves [ INo [ IYes [ INo
Eulachon designated critical habitat or suitable habitat? m Yes m No D Yes D No
Rockfish proposed critical habitat or suitable habitat? D Yes D No D Yes D No
A mature coniferous or mixed forest stand? m Yes m No D Yes D No
4. Will the project involve any in-water Work? . ... ... ... . . e D Yes D No
5.  Will any construction work occur within 300 feet of any perennial or intermittent waterbody
that either supports or drains to waterbody supporting listed fish? .. ....... ... .. ... ... ... ... D Yes D No
6. Will any construction work occur within 300 feet of any wetland, pond or lake that is connected to
any permanent or intermittent waterbody? .. ... ... D Yes D No
7. Does the action have the potential to directly or indirectly impact designated critical habitat
for salmonids (including adjacent riparian zones)? . ... ... .. D Yes D No
8. Will the project discharge treated or untreated stormwater runoff or utilize water from
a waterbody that supports or drains into a listed-fish supporting waterbody? . .. ................. D Yes D No
9. Will construction occur outside the existing pavement? If Yesgoto9a. ........................ D Yes D No
9a. Will construction activities occurring outside the existing pavement involve clearing, grading,
filling or modification of vegetation or tree-cutting? . ... ... ... ... . D Yes D No
10. Are there any Federally listed Threatened or Endangered plant species located within the project Iimiﬁ?
If Yes, please attach a list of these plant species within the actionarea.. ....................... Yes D No
11. Does a mature coniferous or mixed forest stand occur within 200’ of the project site?............. D Yes D No
DOT Form 140-100 Page 8
Revised 9/2017
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Chapter 24 Environmental Processes
Appendix 24.81 NEPA Categorical Exclusion Documentation Form

Analysis for No Effects Determination - If there are any Yes answers to questions in Part 5, additional analysis is
required. Attach additional sheets if needed.

Analysis for RRMP ESA 4(d) determination for NMFS - A local agency must be certified by the Regional Road
Maintenance Forum to utilize 4(d).

Maintenance Category (check all that apply)

[ 1. Roadway Surface [ 6. Stream Crossings [ 11. Emergency Slide/Washout Repair
[ 2. Enclosed Drainage Systems [ 7. Gravel Shoulders [ 12. Concrete

[ 3. Cleaning Enclosed Drainage Systems [ 8. Street Surface Cleaning [ 13. Sewer Systems

[ 4. Open Drainage Systems [ 9. Bridge Maintenance [ 14. Water Systems

[ 5. Watercourses and Streams [ 10. Snow and Ice Control [ 15. Vegetation

Describe how the project fits in the RRMP 4(d) Program:

Effect Determinations for ESA and EFH

If each of the questions in the preceding section resulted in a “No” response or if any of the questions were checked
“Yes,” but adequate justification can be provided to support a “no effect” determination, then check “No Effect”. If this
checklist cannot be used for Section 7 compliance (i.e., adequate justification cannot be provided or a “may effect”
determination is anticipated), a separate biological assessment document is required.

NMFS USFWS EFH Determination
D No Effect D No Adverse Effect
D NLTAA - Date of Concurrence D Adverse Effect -
D LTAA - Date BO issued Date of NMFS concurrence
[ ]RRMP 4(d) [ ] Not Applicable
Part 6- FHWA Comments
DOT Form 140-100 Page 9

Revised 9/2017
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NEPA Categorical Exclusion Documentation Form Appendix 24.81
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Chapter 25 Right of Way Procedures

25.1 General Discussion

Local Programs
ROW Services
website

49 CFR 24.101(b)
49 CFR 24.101(d)
ROW Manual
Section 25.2
LPA-001

LPA-003

23 CFR 710.201(h)

ROW Chapter 11

Neither the Uniform Relocation Assistance and Real Property Acquisition Policies
Act (URA) nor its implementing regulations at 49 CFR Part 24 allow the certification
of right of way (ROW) to be sub-delegated to any agency or any agency with
Certification Acceptance (CA) status. The Washington State Department of
Transportation (WSDOT) has overall responsibility to the Federal Highway
Administration (FHWA) for the acquisition of ROW on all FHWA funded
transportation projects in the state.

If there is federal funding on ANY phase of the project (P.E., ROW,

or construction), ROW must be acquired in accordance with the agency’s
Approved ROW Procedures, federal/state requirements, the guidelines outlined
in this manual, as well as the policies and procedures in the Right of Way Manual
in order for the project to be eligible for federal funding. ROW acquired prior

to July 1, 1971, is exempt. In addition the local agency must comply with Title VI
requirements identified in Chapter 28.

The acquisition process is regulated by Public Law 91-646 “Uniform Relocation
Assistance and Real Property Acquisition Policies Act of 1970, as amended,
49 CFR Part 24, Chapter 8.26 RCW and WAC 468-100.

WSDOT may, by written agreement (approved ROW Procedures), use the services

of land acquisition organizations of counties, municipalities, or other state or local
governmental agencies for acquiring rights of way for FHWA projects. Any such
organization may be used only if it is adequately staffed, equipped, and organized to
provide such services, and if its practices and procedures are in substantial conformity
with WSDOT accepted procedures.

It is the responsibility of WSDOT to fully inform political subdivisions of their
responsibilities in connection with federally-assisted transportation projects and to
provide training to the local agencies. It is the local agencies’ responsibility to comply
with the requirements of this chapter, the URA, and 49 CFR Part 24. The local agency
will assess their staff’s level of expertise with the requirements stated above. If the
local agency determines their staff does not fully understand these requirements, it

is their responsibility to request assistance and/or training to ensure the acquisition
process is followed correctly.

It is essential that local agencies and WSDOT communicate freely and work closely
together during the entire acquisition process to expedite projects and to assure that
all federal and state requirements are met. Early notification to the Region Local
Agency Coordinator is required for projects with right of way acquisition when there
are federal funds in any phase of the project.

11 Use of WSDOT Property — The Region Local Agency Coordinator (LAC)
should be contacted immediately when it is determined that the local agency project
requires the use of WSDOT’s property. The LAC will advise the local agency of the
process and timeline needed to acquire sufficient legal rights to construct and operate

WSDOT Local Agency Guidelines M 36-63.33 Page 25-1
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on WSDOT property. Use of WSDOT property is considered an acquisition and your
agency would need to work closely with the appropriate region Real Estate Services
staff to acquire the necessary property rights. Whether temporary or permanent,
ROW acquired from WSDOT for a federally funded local agency project is subject to
certification requirements.

.12 'WSDOT Services — At the earliest possible date, the local agency should notify
the LAC of upcoming federal-aid projects that have ROW activities. In addition, the
local agency should advise the LAC of the need for WSDOT assistance. WSDOT is
committed to an ongoing program that will provide effective assistance and guidance
to local acquiring agencies. To this end, WSDOT will designate an LAC to act as
consulting expert to local governments who are acquiring right of way for federally
funded transportation projects. The LAC provides oversight and guidance on the
federal acquisition process to ensure local agencies are acquiring, managing and
disposing of real property and real property interests consistent with state and federal
regulations. ROW activities include title, appraisal, appraisal review, acquisition/
negotiation, relocation, and property management activities (also collectively referred
to as acquisition or acquisition process).

Chapter 31 .13 Consultant Services — When the local agency does not have adequate staff
to perform appraisal, negotiation, or relocation functions, it may contract for these
services and obtain federal participation in the costs.

The local agency should contact the Region Local Programs Engineer for assistance
in preparing any contract for services to assure FHWA participation in the contract.

FHWA has determined that the consultant agreements for ROW services must meet
the consultant contracting requirements.

25.2 Approval of Right of Way Acquisition Procedures

23CFR710.201(a)  When an agency intends to use federal funds in any phase of a project, the agency must

23CFRT710.201(h)  assure their Approved ROW Procedures are current prior to initiating ROW activities,

LPA-001 and must demonstrate at the time of certification that current staft is qualified and that

LPA-003 their procedures meet LAG manual requirements. ROW procedures are normally
considered current if they are less than three years old, and there have been no changes
to staff approved to perform ROW activities within the agency.

Acquisition procedures are submitted on local agency letterhead to the Region Local
Programs Engineer for review prior to final execution by the local agency. Region
Local Programs forwards the procedures through the LAC for approval. The local
agency will be approved to acquire ROW based upon the submitted procedures.

The responsibilities and expectations for each of the agency ROW positions are defined
in the Right of Way Procedures form. The level at which an agency will be approved
will depend on the agency’s staff qualifications. Qualifications should be specific to the
right of way function for which the staff is listed. Local Program’s notifies the local
agency of the approval with a copy to the Region LAC. Periodic reviews of procedures
will be conducted by the LAC for agencies acquiring ROW on federal aid projects.

If through these periodic reviews it is determined that the local agency acquisition
practices are not in full compliance, or the local agency no longer has staff qualified

to perform a particular function, then WSDOT will determine what actions are required
to achieve full compliance and the use of qualified staff.
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Right of Way Procedures

1.
2.
LAG 2551 3.
LAG 256
LAG 25.91
ey
LAG 2552 5.
LPA-003
49 CFR 24.10
RCW 8.26.085

WAC 468-100-010

ROW Section 12-5.5

Appendix 25.174
Appendix 25.175

Approved procedures will designate the title of the position. When staff changes
or additions occur, the agency will submit the person’s right of way experience and
qualifications to the LAC.

Procedures shall include the following:

Agreement to comply with state and federal laws and FHWA regulations.

The agency should agree to follow this manual and the Right of Way Manual
M 26-01 or the agency’s own manual if they have a WSDOT/FHWA approved
ROW manual.

Agreement will list agency’s current staff and position(s) performing the separate
functions of program administration, appraisal, appraisal review, acquisition,
relocation, and property management. All agency staff who perform any of these
separate functions should be listed. Note: Agency personnel such as administrators
and members of the executive branch who might participate in the acquisition

of ROW for federal aid projects need to be aware that their actions must conform
to the Uniform Act and 49 CFR Part 24.

Resumes for all current staff, including their position(s) and a brief statement
of their qualifications pertaining to the function they are performing.

Waiver Valuation procedures.

A procedure for handling administrative settlements including the approving
authority(s) and process.

Local Agencies must have a relocation appeal procedure in place, prior to starting
relocation activities for any projects involving relocation assistance, as required
by federal regulations. The agency shall notify the LAC prior to starting
relocation activities.

Note: Local Agencies need to submit FHWA Annual ROW Statistical Report for active
federal aid projects by October 25 each year. The data provided is for ROW activities
from October 1 through September 30.

.21 Determining Whether or Not Right of Way (Acquisition) is Needed

1.

ROW (acquisition) Needed is defined as land or property rights or interests
necessary for construction, operation and/or maintenance of the proposed project,
or any prior (advanced/early) acquisition that was acquired specifically for the
current project. This includes temporary rights required to complete the
construction as shown on the Plan, Specification & Estimate (PS&E) (such as
placing personnel, materials, equipment and machinery outside of existing ROW).
If the property and/or property rights were acquired specifically for this project
prior to the National Environmental Policy Act (NEPA) start date the agency may
be required to demonstrate compliance with 23 CFR 710.501. The agency should
contact their region LPE and Environmental Engineer to determine whether
additional documentation is required. If the property was purchased for use on the
current project (e.g. advanced/early acquisition), then the ROW must have been
acquired in accordance with the requirements of this manual.
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LAG 25.43

Appendix 25.174
Appendix 25.175
Appendix 25.176

Appendix 43.62

Advanced/early acquisition is defined as prior acquisition of property and/or
property rights or interests that was completed specifically for the current project
prior to NEPA approval. This does not include properties within the existing ROW
that were purchased as part of a previous project. Regardless of the funding source,
advanced/early ROW acquisition parcels must be included in the ROW Certificate.
Contact the LAC if you have questions.

« If it is later determined that ROW is needed, either a ROW Project Funding
Estimate (PFE) or a True Cost Estimate, as applicable, a ROW Plan, and a
Relocation Plan (if required) must be prepared and submitted to the Region Local
Programs Engineer who will notify the Region LAC (who is responsible for
review and approval). There are significant differences between the two forms
of estimates and care must be used when selecting either the PFE or True Cost
Estimate process. The Region LAC should be consulted when this decision is to
be made. See Subsection 25.41 for explanations and requirements of the PFE and
the True Cost Estimate.

No ROW (acquisition) Needed means that the proposed project can be built
entirely within the agency’s existing ROW. Existing ROW is defined as land
already incorporated into the roadway facility or land certified under a previous
federal aid project. Leases, permits and easements for construction activities,
slopes, drainage, etc., whether temporary or permanent, are considered

ROW acquisition.

If it can be documented that the land or property rights/interests were purchased
for a purpose other than the transportation related project being certified, and
that the land/property rights are no longer required for the original purpose, then
the Uniform Act and 49 CFR Part 24 requirements do not apply. This would be
considered existing right of way.

It is the responsibility of the agency to determine that “No ROW” is needed for a
project at the time the Design Approval Documentation form is completed and
prior to the obligation of funding. This can be accomplished by applying the
Sufficient Property Rights Flowcharts. The agency will complete and sign the
Design Approval Documentation form which acknowledges they have completed
reviewing existing property rights. In the case of a non-CA agency, the agency will
work with the Local Programs Engineer. The No ROW Needed Verification
Checklist is a tool that can be used during the local agency’s ROW determination
process. Once the project has been fully designed and prior to advertising the
project for construction, the agency shall verify that No ROW is needed for the
project. The agency should retain appropriate documentation to support their No
ROW determination in case the project is selected for a review. Local Agency staff
must be qualified to sign acknowledging the ROW part of the Design Approval
Documentation form and to perform the Program Administration function under
their Approved ROW Procedures. Local Programs will provide training to local
agency staff responsible for these functions. The training will focus on the
importance of reviewing the PS&E to make sure it is consistent with the no ROW
determination. Local Programs will maintain a list of CA agency reviewers who
have completed the training. Non-CA agencies will need to work with WSDOT
Local Programs staff to complete the verification process.
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If ROW needs change, the agency will follow the current process of updating
the design approval, project prospectus, and NEPA. It is also recommended that
the agency provide an amendment to the Statewide Transportation Improvement
Program (STIP).

No ROW Compliance Reviews (NRCR)

In order to be reasonably certain that local agencies are accurate in their statement to
WSDOT that “No ROW? is required for their project in accordance with the Local
Agency Guidelines; WSDOT will perform spot check reviews on a random sample

of selected local agency projects that state they have “No ROW” needs. WSDOT will
select projects authorized for construction between two certain dates and will likely
focus on those projects involving the construction of street widening, trails, sidewalks,
and bridges.

These NRCRs could be performed by any of the following: LPRM; Local and/or
Assistant Local Programs Engineers; or the LAC. NRCR results will be provided to
the local agency upon completion of the review. If it is found that the agency did not
acquire sufficient property rights to construct, operate, and maintain their project,
WSDOT’s response could include one or more of the following:

 Plan for corrective action.

* Limit or withhold the agency’s Approved ROW Procedures to the extent
deemed necessary.

1. Allow certification on future federal aid projects on a project-by-project basis.
2. Direct WSDOT supervision for all URA compliant ROW projects.
* Loss of federal aid on future ROW projects.

* Loss of federal aid on the project reviewed. If this is the outcome of the review,
FHWA will participate in the joint conference.

.22 Acquiring Right of Way — Acquisition of ROW may be performed by the
following entities:

* By a local agency that is adequately staffed, equipped, and organized to discharge
its ROW responsibilities and has ROW procedures approved by WSDOT.
Staft may consist of qualified contract personnel and/or licensed private Real
Estate Brokers (see RCW 18.85 in addition to or in lieu of regular employees of
the agency).

* By another local agency that meets the requirements above.

.23 Acquiring Sufficient Property Rights — A local agency must acquire real
property interests that are adequate for the construction, operation, and maintenance
of the project (23 CFR 1.23 and 710.201(e)). The preference is for local agencies

to purchase fee rights or temporary and permanent easements. However, there are
circumstances when other real property interests can be considered. The details of
these circumstances should be discussed with the LAC prior to submitting the Right
of Way Plan for approval.

If the local agency is considering acquiring something other than fee or permanent
easement real property interests, then they must provide documentation establishing
how the real property interests they are acquiring satisfy the requirement for sufficient
property rights. FHWA must be assured that their investment in the project is in the
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public interest and will last for a reasonable amount of time that is commensurate

with the level of investment. There are no set guidelines that describe the appropriate
term length, but 20 years is the absolute minimum term that should be considered.
Longer terms may be required, and the higher the federal investment, the longer the
term expected by FHWA. An analysis of the design life of the improvement must be
done and the minimum term must equal the design life. Unless leases are with public
agencies, leases should be considered only under rare and unusual circumstances since
they typically have termination clauses that could require the removal of improvements
with little notice, and possibly without cause. Things to consider include:

* Is the term of the real property interest at least as long as the life cycle of the
improvement? When will major maintenance be required and does the property
interest term extend to when the first major maintenance is expected?

* What is the likelihood for renewal of the term of the real property interest, or
invocation of any provision for its termination?

+ Can a rational explanation of why the project is a good investment for FHWA
under such circumstances be provided?

* If the rights acquired are from a governmental agency, is there anything in their
regulations that prevent them from granting the rights requested?

Note: If FHWA does not accept the local agency’s justification, they must be prepared
for FHWA to either make a finding that they have not acquired sufficient property
rights (which would preclude ROW certification) or FHWA may consider a conditional
approval that would require the local agency to either repay the project funding

or reestablish a replacement improvement in a new location with their own funds

(and the right of way for the new location must have been acquired in accordance

with the Uniform Act).

The following situations are considered to be sufficient, and do not require the agency
to complete a justification to be submitted for FHWA approval:

* DNR aquatic lands — DNR typically grants only term easements for uses of state-
owned aquatic lands. The term of an easement will normally not exceed 30 years
and 1s not renewable by policy. A new easement may be applied for one year
in advance of the current easement agreement term expiration.

* BPA (Bonneville Power Administration) — BPA typically grants only revocable
permits (Land Use Agreement Fee) for uses under their power lines.

* WSDOT — WSDOT typically grants only term leases and/or easements for uses
of their property.

* BIA (Bureau of Indian Affairs) — BIA policy may vary by tribe as not all tribes
are willing to grant permanent easements. Some tribes may grant only a non-
permanent easement.
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Right of Way Procedures

Appendix 25175 .24 Determining Acquisition of Property and/or (Sufficient) Property Rights

LAG 25.23

49 CFR 24.101(c)(2)

Flowcharts:
Appendix 25.174
Appendix 25.175
Section 25.4— 41
ROW Section 6-5

Fee — Fee title should be acquired when the agency needs the exclusive use and
occupancy of the property for itself. Fee simple is the unqualified ownership and
power of disposition of property; all rights to control, use and transfer the property
at will are acquired.

Easements — An easement is a transfer of an interest in land from one party to another
providing a right or privilege to enjoy the property or a part of it for a particular,
specific purpose that is not inconsistent with the owner’s use and enjoyment.
Easements can be temporary, permanent, or for a specified term.

Permanent Easements — A permanent (perpetual) easement may be acquired
when the agency needs a non-exclusive right to enter upon the property of another.
A permanent easement for road, street, or highway purposes should include, but
not be limited to, the right to occupy, construct, control, operate, maintain, and
reconstruct the facility.

Non-Permanent Easements — An easement that has a defined term and expiration
date. Some property owners, including state/federal agencies, are unwilling to grant
permanent easements. Term easements may be acceptable provided the term equals
the design life.

Temporary Easements — A temporary easement is used when the agency
requires a property right which is temporary in nature, but are not part of the
permanent right-of-way. Temporary rights expire by the terms in each individual
temporary easement.

Permits — A permit or right of entry is not an interest in land. It only provides basic
permission to enter upon property to a named entity for a specific purpose, usually for
a specific period of time. It cannot be transferred and can be terminated or revoked by
the owner at will. In most situations, permits are used when no other property rights
are to be acquired from the same ownership as part of the same project, and are
normally obtained without the payment of compensation (commonly referred to as
mutual benefits) because the provisions of the Uniform Act do not apply in these
situations. The term mutual benefit is not defined in federal regulations and is often
misunderstood and incorrectly applied by agencies to federal aid transportation
projects. The use of a permit is acceptable when your agency is solely performing work
exclusively for the benefit of the property owner, would not create a compensable
damage, and is not needed to construct your project. Permits can be used with other
agencies to perform work on their property, such as tying into another roadway.
Permits are generally not considered sufficient to construct, operate or maintain
proposed projects. When considering the use of permits or other property rights such as
leases, rights of entry, land use licenses, etc. consult with the LAC.

All rights acquired for the project, including advanced/early acquisitions must be
shown on the right of way plan.

If you need temporary rights from another agency to construct your project (often
referred to as a permit), then the “acquisition” of those rights does not have to follow
URA requirements (49 CFR 24). However, the temporary property rights must be
included on a ROW certificate to comply with 23 CFR 1.23 and 23 CFR 710.201(e),
and 23 CFR 635.309(b).

WSDOT Local Agency Guidelines M 36-63.33 Page 25-7

April 2017


https://www.ecfr.gov/cgi-bin/text-idx?SID=fe62db5a4003d4d5302cf3ad911b1a47&mc=true&node=pt49.1.24&rgn=div5
https://www.ecfr.gov/cgi-bin/text-idx?SID=e449d5c8226aac4bec1c4850d8760754&mc=true&node=pt23.1.1&rgn=div5#se23.1.1_123
https://www.ecfr.gov/cgi-bin/text-idx?SID=e449d5c8226aac4bec1c4850d8760754&mc=true&node=pt23.1.710&rgn=div5#se23.1.710_1201
https://www.ecfr.gov/cgi-bin/text-idx?SID=e449d5c8226aac4bec1c4850d8760754&mc=true&node=pt23.1.635&rgn=div5#se23.1.635_1309
https://www.ecfr.gov/cgi-bin/text-idx?SID=b18cfa19733ad0b9c54869480b93d619&mc=true&node=pt49.1.24&rgn=div5#se49.1.24_1101
http://www.wsdot.wa.gov/publications/manuals/fulltext/M26-01/Chapter6.pdf

Right of Way Procedures Chapter 25

Property Right vs Right to Enter:

Property Right: Right to Enter (Permit):
Required/needed for the project Not required/needed for the project
Element of project design Not part of project design

Prior to offer Post offer

Mitigation for compensable damage Requested by owner

Show rights on ROW plan Not shown on ROW plan

Valuation includes cost of item No compensation paid

Temporary Construction Easement (TCE) obtained | Permit obtained

Transfers with ownership Non-transferrable

Sufficient for construction Not sufficient for construction

25.3 Preliminary ROW Activities

23CFR710.203(a)3) There are certain right of way activities that are eligible for preliminary engineering
funds if those activities take place prior to NEPA approval or after NEPA approval but
prior to the ROW being authorized. Those ROW activities that are eligible are
identified in the table below:

Preliminary ROW Acquisition Activities Pre-NEPA or
Eligible for Preliminary Engineering Funds Post-NEPA & Pre ROW
23 CFR 710.203(a)(3) Authorization
Title Searches and Review X

ROW Planning w/ROW Staff and/or Consultants
ROW Plan Preparation

ROW Design Development (determining ROW needs)
Public Meetings/Hearings (projects w/ROW)

ROW Estimates & Schedules (scoping)

PFE*/True Cost Estimate

Appraisals (including inspections) and AOS*

Right of Entry (testing, surveying, etc.)
Relocation Plan/Study (includes survey of occupants)*
WSDOT Technical Assistance/Review for activities listed above

LAC Review of ROW Activities (if required by Approved
ROW Procedures)

*Completing an appraisal/PFE/Relocation Plan during the PE Phase is an agency risk
decision. If a local agency chooses to complete an appraisal, project funding estimate
(PFE), or relocation plan too early, it may require a subsequent update or a new one to be
completed again. FHWA cannot pay for an activity twice if the need for the second payment
was due to a local agency’s business decision. However, if the update is needed due to

an unexpected delay beyond the local agency’s control, the incurrence of expenses for a
second time should be eligible expenses.

XXX X|X|[X|X|X[X|[X|X
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Agencies cannot start activities that could be considered negotiations with property
owners pre-NEPA for the project, unless they are acquiring under 23 CFR 710.501
(LPA funded early acquisition) or Section 710.503 (protective buying and hardship
acquisition). Early contact of occupants cannot give the appearance of initiation of
negotiations. In addition, if the agency plans to request to use the value of the acquired
property as a match, they need to meet the requirements in 23 CFR 710.501.

Local Programs conducts billing reviews each year for selected construction projects
that will address any non-compliance issues.

25.4 Right of Way Acquisition

Appendix25.178  'When there is federal participation in any phase of a project (PE, RW and/or CN),
LPA-011 federal regulations must be followed. The checklist of Federal Aid Requirements
LPA-012 provides useful reminders and should be used as guidance to ensure compliance.

.41 ROW Funding Estimates — There are two types of estimates:

— Project Funding Estimate (PFE) is a detailed parcel-by-parcel estimate of
total expected right of way acquisition costs and is used to obtain authorization
and funding for the project. A PFE is required if any appraisals are planned
to be waived, and the Agency intends to prepare waiver valuations for any of
the parcels on the project. A PFE is based on market transactions (sales) that
reflect the current real estate market. Ideally, it is completed by an appraiser,
an appraisal reviewer, and a relocation expert. Other ROW staff with appropriate
experience, including qualified consultants, may also prepare a PFE.

1. A Project Funding Estimate (PFE) is prepared for every project where
right of way will be acquired, unless all properties to be acquired are to be
appraised or donated.

2. As a minimum, the PFE contains the following information.

a. A parcel-by-parcel list of right of way costs with project summary totals
reported on the Right of Way Project Estimate and Cost Breakdown.

b. A project data package including sales, sales map, neighborhood
and project description, scope of sales search and, if applicable,
damage studies, cost to cure documentation, and Assumptions and
Limiting Conditions.

Note: The PFE Parcel Worksheet is included in the data package.
The Agent/appraiser assigned to do the PFE completes the estimate as follows:

1. Inspect the project and becomes familiar with the engineering features of
the plan.

2. View individual parcels to determine the effects of acquisition.

Prepares a Neighborhood and Project Description which defines existing uses,
zoning, trends, transportation and utilities, economic influences, a synopsis of
the project and its effect on parcels, and any changes in the aforementioned
likely to be caused by the project.
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LPA-210
LPA-210b

Appendix 25.172

LPA-215

ROW Section 4-2

LAG 25.52

4. GQGathers sufficient comparable land sales and listings for the various types of
parcels and remainders within the project. All sales shall be inspected, photos
taken and written up on Market Data Sheets. (If the sales are to be used
exclusively on parcels where the Agency has determined to waive the appraisal,
the sales must be confirmed. In all other cases, a reasonable effort shall be
made to confirm all sales. Unconfirmed sales will contain an explanation of the
confirmation effort including the parties’ names and phone numbers where
attempts to make contact were unsuccessful.)

Prepares project and sales vicinity map.
Prepares PFE Parcel Worksheet for each parcel on the project.
Includes any applicable damage studies.

Includes cost-to-cure documentation for estimates and/or bids.

v ©® =N W

Includes applicable Assumptions and Limiting Conditions if data Package will
be referred to in the preparation of Abbreviated Appraisals.

Note: Right of Way Manual Section 4-2. 42.1, paragraphs E, F, and G do not apply
to local agencies.

— True Cost Estimate can be used only when all parcels are to be appraised or
donated. The ROW PFE must be used if the agency wishes to make use of
the waiver valuation procedure. A True Cost Estimate is a parcel-by-parcel
estimate of total expected right of way acquisition costs drawn from the County
Assessor’s records, from replacement cost schedules for minor site improvements
or estimates from local vendors, and is used to obtain authorization and funding
for the project; therefore, in many cases the level of expertise required for its
preparation may be less stringent than for a PFE. However, if damages to the
remainder are severe, particularly in the case of a reduction in the highest and
best use of a remainder property, a True Cost Estimate cannot be used as a
legitimate measure of the total expected right of way costs. In such a case, a PFE
will be necessary. Agencies are advised to contact their LAC when these types of
situations arise.

A True Cost Estimate consists of three parts: a worksheet for each parcel
to be acquired, a table summarizing all estimated acquisition costs and a
project description.

.42 ROW Plan — A ROW Plan indicating the property required to build and maintain
the transportation project is required. A right of way plan is a valuable visual-aid tool
for negotiators, appraisers, and attorneys involved in acquisition transactions. It also
helps property owners understand why and how their properties are being acquired.

Appendix25.170  The Agency’s ROW plan shall be considered approved upon seal and signature of a

registered Professional Engineer or Professional Land Surveyor in accordance with
RCW 18.43.070 and RCW 58.09. The ROW plan shall contain essential data needed
for appraisal, negotiation, and right of way certification activities, and illustrate

the following information:

* Survey line or centerline for the alignment, including sufficient ties to physically

locate the alignment. Please contact the Local Agency Coordinator if other
acceptable survey practices are proposed to establish the alignment.
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+ Sufficient information for preparation or verification of legal descriptions of the
affected properties and types of property interests to be acquired.

+ Width of the right of way (alignment), grade changes, and other design features/
details of the construction.

* The property lines in their entirety and owner’s names for each affected property,
along with all contiguous parcels to the property being acquired and owned by the
same owner, the parcel identification number; the calculated area(s) of the existing
parcel(s); the areas to be acquired, including any easement areas; and the calculated
area(s) of the remainder parcel(s).

It is recommended ROW plans illustrate the following additional information:

* For affected parcels, improvements within 100’ feet of the existing ROW,
including those improvements that may be damaged by the project (i.e. residences,
commercial structures, signs, septic systems including reserve area, wells,
driveways, fencing, irrigation systems).

* Vicinity Map showing the project limits.

A draft of the ROW plan should be submitted to the LAC for review and comment
prior to its approval by the Agency.

43 ROW Phase With Federal Funds — Prior to the authorization of federal funds
for ROW, the following requirements must be met: compliance with Chapter 14,
FHWA approval of environmental (NEPA) documents, and the submittal of the
following documents to the Region Local Programs Engineer.

* Local Agency Agreement Supplement.
* Funding estimate of probable ROW costs and expenses broken down by parcel.
» Approved ROW plan (part of Approved Design Documentation).

* WSDOT approved relocation plan (if relocation is required, contact the RWTS
for assistance).

Once FHWA approval has been obtained for the obligation of funds for the ROW
Phase, Local Programs will notify the local agency of authorization to proceed with
ROW acquisition. No acquisition costs are eligible prior to this authorization, except
those preliminary ROW costs that are allowable in the PE phase.

.44 ROW Phase With Local Agency Funds Only — If federal funds are to be used
in any part of the project, or the property is later incorporated into a federally funded
project, federal guidelines for acquisition of the ROW must be followed. The local
agency must also follow the local agency’s approved procedures, which typically
requires the LAC to review all offers and supporting data before they are presented

to the property owner. The ROW plan and funding estimate package requirements
also apply if federal funds are in any phase of the project.

Note: A PFE is not required unless the local agency intends to use the waiver
valuation process for the preparation of Administrative Offer Summaries (AOSs).
The AOSs must be based on the PFE. A True Cost Estimate cannot substitute
for a PFE when preparing waivers valuation.
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23 CFR710.501(a)

NEPA Categorical
Exclusions —A
Guidebook for Local

Agencies

23 CFR 710.501

In order to minimize potential problems which may surface during the certification
process, the local agency submits a copy of the ROW plan and Relocation Plan

(if applicable) for review/approval before starting the acquisition process. A copy
of the ROW plan must be made available at the time of certification.

.45 Early/Advance Acquisitions — Early acquisition is defined in federal
regulations, as the “...acquisition of real property by State or local governments in
advance of Federal authorization or agreement.” In practical use, early acquisition
refers to the acquisition of real property prior to the final NEPA decision on a project:
The Record of Decision, or ROD, for projects developed with an Environment Impact
Statement (EIS); a Finding of No Significant Impact, or FONSI, for projects developed
with an Environmental Assessment (EA); or, a Categorical Exclusion (DCE/

ECS). WSDOT has two types of early acquisitions; those that occur prior to the
initiation of NEPA and those that occur after the initiation of NEPA but prior to NEPA
approval. Those acquisitions occurring after the initiation of NEPA but prior to NEPA
approval are referred to as “concurrent early acquisitions”. Advance acquisition, as
discussed it subsection 4 below, is a term that refers specifically to hardship
acquisitions and protective buying.

In each case, federal guidelines must be followed in the acquisition process. The
Agency should place copies of any documentation pertaining to early or advance
acquisition approval in the parcel acquisition file if it is required as described below.
In addition, note the date and actions pertaining to such approval in the parcel
acquisition diary.

An agency may use eminent domain, but the agency must be able to prove public use
and necessity, which may be difficult when the environmental alternatives have not
been evaluated or selected. The use of eminent domain on a locally-funded acquisition
in advance of a project NEPA approval is a decision that the local agency should

make after undertaking a risk analysis to determine if they want to proceed with the
acquisition using eminent domain. The risk analysis should consider if the proposed
project has multiple alignments that could be considered to address the transportation
issue. If there is only one obvious alignment, the local agency’s ability to prove

public use and necessity is good, which makes the risk low. If there are multiple
alignments to address the transportation issue, then the local agency should determine
the property needs for the multiple alignments. If each alignment requires different
parcels to address the transportation issue, then the agency’s ability to prove public
use and necessity may be low due to uncertainty of the need for the parcel, and the risk
is higher.

For all early acquisitions prior to the initiation of the NEPA process, the local agency
must show that the early acquisition did not influence the project through the decision
on need to construct the project, the consideration of alternatives, or the selection of
the design or location of the proposed improvement and demonstrate compliance with
23 CFR 710.501. The agency should contact their region LPE and Environmental
Engineer to determine whether additional documentation is required. If NEPA cannot
be approved, then the agency cannot incorporate the parcel into the project. If the
project cannot be built without the parcel, then the entire project may be ineligible for
federal funding. Concurrent early acquisition parcels will be covered under the overall
NEPA evaluation.
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23CFR710.501(b) An agency may apply market value (or if donated, the current appraised value) toward
their share of project costs, as long as they meet the requirements of 23 CFR
710.501(b). The acquisition of early or advance ROW must not influence the
environmental assessment for the project. Properties with a 4(f) Resource may not be
purchased if the agency wants to apply the market value toward their share of project
costs. The agency can only request match for the Just Compensation plus the
administrative settlement, if applicable. The costs of the appraisal or any other
documentation necessary to meet the requirements of 23 CFR 710.501(b) are not
eligible to be used as a match.

Appendix25.177__ Early and Advanced Acquisition Alternatives. There are five alternative methods
(item #4 has two methods) of early and advanced acquisition provided in federal
statutes and regulations. Each alternative has distinct conditions which must be met,
as described below. However, there are certain specific conditions that every alternative
must meet:

* The property must be lawfully obtained.

* The acquisition must fully comply with the Uniform Relocation Assistance and
Real Property Acquisition Policies Act of 1970, as amended.

» Per 23 CFR 701.501(c)(5) and 771.113(d)(4) and 40 CFR 1506.1, these early
acquisitions cannot have an adverse environmental impact or limit the choice of
reasonable alternatives in the NEPA analysis for the project, or have an adverse
environmental impact on the parcel. (e.g. If a building that would have been
determined to be eligible for the National Register of Historic Places is acquired
and demolished, this would be an adverse environmental impact on the parcel).

* Local agencies will not do early acquisition on properties that are protected under
section 4(f) of the Department of Transportation Act of 1966, codified at 23 USC
138, and the regulations at 23 CFR 774.

* The acquisition must fully comply with Title VI of the Civil Rights Act of 1964.
Early Acquisition Options:

23CFR710501(b) 1. Agency-Funded, No Match or Reimbursement. The agency may initiate
acquisition of real property, using local funds, at any time it has legal authority
to do so, based on program or project considerations prior to NEPA clearance.
Pre-approval of the use of this option is not required from FHWA, and this option
can be useful for corridor preservation, access management, or similar purposes.
This option is used when the Agency will not be seeking either reimbursement or
matching credit from FHWA. As noted above in the early acquisition alternatives,
this alternative must fully comply with the Uniform Act and not have adverse
environmental impacts or limits the choice of reasonable alternatives in the NEPA
analysis for the project or the parcel.

23CFR710.501(c) 2. Agency-Funded with Matching Credit. In order for the Agency to use the
acquisition costs of early acquisition as a credit toward the Agency’s matching
share of a federal-aid project, the FHWA must concur in a written determination
provided by the Agency that the acquisition did not influence the environmental
assessment for the project or the parcel, including:
* The decision on the need to construct the project.

» The consideration of alternatives.
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23 CFR710501(d) 3.

23 CFR710.501(e) 4.

* The selection of the design or location.
* A statement that the property will be incorporated into a Federal-aid project.

* The original project agreement covering the project was executed on or after June
9, 1998.

In determining the costs to apply to credit for the matching share of the project,
the Agency will use the historic cost of the acquisition. This cost is limited to
the amount that was paid to acquire the property at the time of its acquisition,
and excludes appraisal fees, relocation costs, and any other costs incurred
beyond the acquisition price itself. When the historic acquisition costs cannot be
reasonably obtained, or such cost was not typical for the time due to extenuating
circumstances, the Agency may use the current fair market value of the property.

Local-Funded with Reimbursement. This option is not currently available in
Washington State.

Federal-Funded Early Acquisition. Consistent with federal legislation commonly
referred to as MAP-21 (Moving Ahead for Progress in the 215t Century), a local
agency may program an early acquisition project in the STIP (State Transportation
Improvement Plan) and, after meeting the additional conditions listed below,
request authorization to proceed with the acquisition and obtain federal funding
participation. This early acquisition alternative is particularly useful for doing
corridor preservation, as it does not require that the agency have a specific
transportation project programmed or in development at the time the early
acquisition, using federal funds is carried out. There are some specific conditions
that apply to this alternative:

* The early acquisition project must be included in the STIP.

» A NEPA analysis must be performed for the scope of the early acquisition
project, and must be approved by FHWA. In most cases, if the purpose and
need for this project is simply to acquire property and hold it until needed for a
transportation project, the NEPA clearance would be done with a DCE/ECS. For
the purpose of the NEPA analysis, and consistent with the federal requirement, an
early acquisition project under this alternative is considered to have independent
utility.

+ Although the agency must follow the Uniform Act, as required for all other
early acquisition alternatives, early acquisition under this alternative may not
be carried out under the threat of eminent domain. If an agreement cannot be
negotiated with a property owner, the agency will have to wait until a specific
transportation project requiring this property has been completed through the
NEPA process and FHWA funding is authorized for such project.

* Real property interests acquired under this option may not be developed until a
specific transportation project requiring this property has been completed through
the NEPA process and FHWA funding is authorized for such project.

* If the real property acquired under this alternative is not incorporated within
20 years in a project eligible for FHWA funding, FHWA will offset the
State’s federal funding by the amount of federal funds used in this early
acquisition project.
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23 CFR710.503(a) 5.

23 CFR710503(c)  A.

23 CFR710503(0) B.

Hardship Acquisition and Protective Buying (Advanced Acquisition Options).
In addition to the early acquisition options set out in 1 thru 4, federal regulations
provide for doing advance acquisition under two options: Hardship and Protective
Buying. (Unless otherwise stated elsewhere in this manual, the term “advance
acquisition” will be understood to apply specifically to hardship and protective
acquisition.) Normally, these two options will apply to a limited number of
properties, whereas the early acquisition provisions of 1 thru 4 may apply to some
or all properties on a project. Both options must meet these conditions:

* The project must be included in the currently approved STIP.

* The state must have complied with the public involvement requirements
addressed in federal regulations at 23 CFR parts 450 and 771.

« If applicable, the Section 4(f) determination must have been made on these
properties.

« If applicable, the Section 106 requirements of the National Historic Preservation
Act must have been completed on these properties.

* All other required NEPA clearances must have been completed on these
properties.

» The conditions set out in Section 6-3.2 above also apply to hardship and
protective buying.

* For federally-funded projects, FHWA approval for doing a hardship or protective
acquisition is required.

* NEPA approval will be secured by following the 2015 Programmatic Categorical
Exclusion Agreement.

Hardship Acquisition. A hardship acquisition is initiated by a property owner, not
the acquiring agency, when the property owner provides a written statement that:

* Supports the hardship on the basis of health, safety, or financial reasons, and that
remaining in the property would pose an undue hardship compared to others.

* Documents the inability to sell the property at fair market value, within a time
period that is typical for properties not impacted by the impending project.

Because hardship acquisitions are initiated by the property owner, this advance
acquisition option is not practical as a part of WSDOT’s project schedule. Note,
also, that the state is NOT required by federal regulation to agree to a hardship
purchase request.

Protective Buying. In order to do advance acquisition of a property under this
option, the state must clearly demonstrate to FHWA (on federally-funded projects)
that development of the property is imminent and such development would limit
future transportation choices. A significant increase in cost may be considered as an
element justifying a protective purchase.

Processing Early and Advanced Acquisitions. The decision whether to proceed with
one of the early or advance acquisition options will be made by the Agency. In either
case, if FHWA approval is required, as discussed in the earlier sections of this chapter,
the request for FHWA approval will be processed through the Local Programs ROW
section. It is important to remember that the standard acquisition process, as set out in
this chapter, applies to early and advance acquisitions. The main difference between
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49 CFR 24.101(b)(1)

WAC 468-100-101(2)(a)

49 CFR 24
Appendix A

RCW 8.25.020
LAG 25.96

standard acquisition and early or advance acquisitions is that the latter often require
additional documentation, such as the approval by FHWA of a request to do an
advance acquisition.

.46 Voluntary Acquisition — A process called “Voluntary Acquisition,” which differs
from “Donations and Willing Seller Transactions,” may on rare occasion be appropriate
for acquisition of property, but only if all of the following circumstances apply:

* No specific site or property needs to be acquired, although the agency may limit its
search for alternative sites to a general geographic area. Where an agency wishes
to purchase more than one site within a general geographic area on this basis, all
owners are to be treated similarly.

* The property to be acquired is not part of an intended, planned, or designated
project area where all or substantially all of the property within the area is to be
acquired within specific time limits.

* The agency will not acquire the property if negotiations fail to result in an amicable
agreement, and the owner is so informed in writing.

* The agency will inform the owner in writing of what it believes to be the market
value of the property.

Since most acquisitions are for property needed for roadway projects, the only
occasion where a voluntary acquisition may normally apply is to mitigation sites, and
only if it can be shown that there are other viable mitigation sites being considered for
acquisition. Trail projects typically do not meet the voluntary acquisition requirements.
If local agency would like to treat any acquisitions for trails as voluntary, please
contact your LAC for guidance.

If these circumstances appear to apply to a project, the Voluntary Acquisition process
may apply, but must be approved by the LAC with Headquarters Local Programs
before any steps are taken to initiate the acquisition process. If approved, steps to
follow for voluntary acquisition are governed by federal and state regulations and
shall include:

1. Clearly advise the property owner, in writing, prior to making any offers that the
agency will be unable to acquire the property in the event that negotiations fail.

2. Provide the owner with an estimate of the fair market value of the property.

3. Provide relocation assistance to any tenants upon mutual acceptance by the
acquiring agency and property owner.

If approved, the local agency must work closely with the LAC on all steps of the

voluntary acquisition process.

Note: Real estate transactions using this process are subject to real estate excise tax.
Also, the statutory evaluation allowance will not be reimbursable, as it is only required
for acquisitions made under threat of eminent domain.
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25.5 Appraisal/Waiver Valuation — Administrative Offer Summary (AOS)

ROW Chapter 4
49 CFR 24.102(n)(3)

49 CFR 24.103
WAC 468-100-102

49 CFR 24.103(d)
WAC 468-100-102(4)

49 CFR 24.103(a)
WAC 468-100-102(1)

49 CFR Appendix
24.103

LPA-217
LPA-218

49 CFR 24.103(a)(2)(i)

49 CFR 24.102(c)(1)
49 CFR 24.102(f)

Negotiators cannot supervise appraisers, review appraisers, or waiver valuation
preparers, unless FHWA approves a waiver of this requirement, and appraisers,
review appraisers, or waiver valuation preparers shall not have any interest,
direct or indirect, in the property being valued.

.51 Appraisal — The requirements pertaining to the appraisal of property to be
acquired and an explanation of requirements for an acceptable appraisal report are
provided in Right of Way Manual M 26-01 Chapter 4. If desired, a listing of
WSDOT approved fee appraisers and appraisal reviewers is available from the
Region LAC or via a link on the WSDOT Real Estate Services website at
www.wsdot.wa.gov/realestate.

The appraiser shall be an experienced, qualified appraiser. At a minimum, an appraiser
should have a college degree or four years of active experience in the real estate field
leading to a basic knowledge of real property interest valuation, or any combination of
such experience and college study to provide a total of four years beyond high school
graduation. An appraiser who is qualified under WSDOT criteria and on WSDOT’s
approved appraiser list will be considered qualified for FHWA projects.

The appraiser shall prepare an appraisal report which is a written document containing
among other elements, the following:

The purpose of the appraisal which includes a statement of the estimated value
and the rights or interests being appraised.

2. The estimate of just compensation for the acquisition. In the case of a partial
acquisition, allocate the estimate of just compensation for the property to
be acquired and for damages to remaining property in either the report or a
separate statement.

3. The data and analyses (or reference to same) to explain, substantiate, and document
the estimate of just compensation.

4. An adequate description of the physical characteristics of the property being
appraised, including items identified as personal property. Local Programs created
templates that are available for use but are not required if the agency has a
similar form.

Appraiser/Owner Contact — Property owners have the legal right to inspect the
property with the appraiser. Every effort must be made to ensure that the property

RCW826.180(2)  owner has been extended that opportunity for a joint inspection. The appraiser shall

WAC 468-100-102  document in the appraisal report his or her attempts to contact the property owner,

ROW Appendix4-1 which shall include an attempt to contact the property owner either by phone or

Part 1(A)() in person.
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49CFR24.102c)2)i) .52 Waiver Valuation (commonly referred to as Administrative Offer Summary

RCW 8.26.180(2)

(AOS)) — In accordance with federal regulations, an appraisal and appraisal review can

WAC 468-100-102(1) be waived in certain cases. To qualify, the just compensation, based on the ROW

LPA-003

Section 25.51

Project Funding Estimate, must be no greater than the waiver valuation limit as defined
in the agency’s approved ROW procedures (typically $25,000), AND the acquisition
must be uncomplicated, with the only damages being minor cost to cure items. The
combined estimate of the just compensation plus the cost to cure(s) cannot exceed the
agency’s approved waiver limits. The PFE must be based on confirmed comparable
sales and must reflect the current market.

For example, if the agency plans to acquire a strip of land that they estimate is worth
$12,000, but the acquisition will change/limit the owner’s ability to develop their
property at some point in the future, the Waiver Valuation Procedure cannot be

used because it is no longer uncomplicated and an appraisal must be prepared by

a qualified appraiser.

In such instances where the valuation is waived, just compensation should be based

on current comparable sales. All data used to arrive at an estimate of just compensation
must be included in the project file. When the waiver procedure is used, it is important
that the local agency determines that the offer being made is fair and equitable.

In March 2013, WSDOT updated its AOS policy. The local agency must update their
Waiver Valuation Procedure, to reflect the new policy. Otherwise, the agency must
continue to offer an appraisal for all AOS’s regardless of the amount, as specified in
their procedures under the prior policy. Any project where acquisitions were initiated
under a prior AOS policy must continue with that prior policy until completion of the
project’s right of way phase.

If the LPA has updated their Waiver Valuation Procedure to reflect the new policy
the following applies:
* If the AOS is $10,000 or less, the offer must state that an administrative offer
is being made and an appraisal has not been completed.
* Ifthe AOS is $10,001 or greater, the offer must state that an administrative offer
is being made, that an appraisal has not been completed and an appraisal will
be prepared if requested by the property owner.

Waiver Valuation (AOS) Value Limits

Condition A: $10,000 or Less Condition B: $10,001 to $25,000

No requirement to offer to provide property | Offer letter must include provision that the
owner with an appraisal. agency will provide an appraisal at the
property owner’s request.

Under Condition B, if the owner requests an appraisal, the local agency is required
to provide and pay for one that meets the standards.
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25.6 Appraisal Review

49 CFR 24.104
WAC 468-100-103

ROW Chapter 5

LPA-214b

49 CFR 24.102(K)

RCW 8.26.180(9)
RCW 47.12.160
ROW Section 5-5.2
ROW Section 6-1.2.F

ROW Section 6-11.1

The reviewing appraiser should be knowledgeable of the property values in the project
area. The depth of review should be in direct relationship to the difficulty of the
particular appraisal. The reviewing appraiser must be either a WSDOT review
appraiser, on the approved list of review appraisers maintained by WSDOT, or an
employee of the acquiring agency, who is authorized by their approved ROW
procedures to review appraisals. To qualify as an agency review appraiser, an
individual must, at a minimum, be a Certified General Appraiser with the Washington
State Department of Licensing and have successfully completed at least one appraisal
review training class approved by WSDOT.

The reviewing appraiser should field inspect the property appraised as well as the
comparable sales which the appraiser(s) considered in arriving at the fair market value
of the whole property and of the remainder(s), if any. If a field inspection is not made,
the file shall contain the reason(s) why it was not made.

The reviewing appraiser shall examine the appraisal reports to determine that they:

1. Are complete in accordance with this manual and contain the criteria required by
Right of Way Manual Appendix 4-1 Appraisal Guide.

2. Follow accepted appraisal principles and techniques in the valuation of real
property interest in accordance with existing state law.

3. Include consideration of compensable items, damage, and benefits, but do not
include compensation for items non-compensable under state law.

The reviewing appraiser shall place in the parcel file a signed and dated certification of
value setting forth:

1. An estimate of just compensation including, where appropriate, the allocation of
compensation for the property acquired and for damages to remaining property.

2. Alisting of the buildings, structures, fixtures, and other improvements on the land
which were considered part of the property to be acquired.

3. If applicable, a statement that there is an uneconomic remnant/remainder, and the
value of the remainder.

4. A statement that the reviewing appraiser has no direct or indirect present or future
interest in such property or in any monetary benefit from its acquisition.

5. A statement that the estimate has been reached independently, without
collaboration or direction, and is based on appraisals and other factual data.

.61 Uneconomic Remainders — An uneconomic remainder is defined as a parcel of
real property in which the owner is left with an interest after the partial acquisition of
the owner’s property and which the agency has determined has little or no value or
utility to the owner.

For partial acquisitions, the review appraiser determines (if Agency staff) or
recommends (if consultant) whether the remainder is uneconomic. If the remainder
will no longer have utility to the owner, and the local agency determines that it is
uneconomic, the agency must offer to purchase the remainder from the property owner.

Detailed instructions regarding the review appraiser’s responsibilities for reporting and
documenting uneconomic remainders can be found in the ROW Manual.
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25.7 Agency Concurrence for Setting Just Compensation

49 CFR 24.102(d)

RCW 8.26.180(3)
ROW Section 6-1.2.B

LPA-214b

It is the responsibility of the agency to set just compensation. This can be done by
adding a line to the bottom of the review appraiser’s certificate as shown on the Local
Agency Certificate of Value, to the bottom of the Administrative Offer Summary
(AOS), or by stating the same information in a separate memo. In any case, the
statement must be signed and dated by an employee of the agency who has approving
authority prior to the time the offer is made. When a right of way plan revision occurs,
a new AOS, appraisal and/or Certificate of Value may be required.

Before initiating negotiations for the acquisition of real property interests, the agency
shall establish the just compensation which shall not be less than the approved
appraisal of the property and shall make a written offer to acquire in that amount.
Appraisals are not required if an AOS has been prepared or if the owner has indicated
a willingness to donate the ROW after being informed of their right to receive just
compensation. If an waiver valuation was used to set just compensation, the negotiator
must notify the property owner that they can request an appraisal be prepared in
accordance with the agency’s approved Waiver Valuation Procedure. (The threshold for
offering an appraisal depends on the Agency’s approved Waiver Valuation Procedure in
place at the time of the offer). The local agency is responsible for providing and paying
for this appraisal.

25.8 Title

ROW Chapter 8

The agency will acquire evidence of the condition of title for all properties from
which real property interest rights are to be acquired. It is suggested that a preliminary
title report be ordered from a title company and the title to the property acquired
cleared so that a policy of title insurance can be issued showing title vested in the
agency subject only to those exceptions which can reasonably be accepted. If a title
company is not used to provide this information, the acquisition file must include
sufficient documentation to validate the signatories on the instruments and show that
the interest acquired is free from unreasonable encumbrances.

Special care should be taken to insure that the parties shown as the vested owners
by the title evidence are named correctly in the conveyance instruments, and that the
parties signing are the same or have authority to sign. The notary acknowledgement
form (jurat) should be appropriate for the status of the granting party.

In general, the elements necessary to acquire the needed real property interest(s) are:
1. Acquisition instruments signed by all parties with an interest in the fee title.

2. Releases from mortgages and deeds of trust. If the local agency determines that
it wants to accept title subject to a monetary lien, the local agency should look
to Chapter 8 of the ROW Manual for guidance as to informing the owner of their
potential risks.

3. Releases of encumbrances, such as easements, which adversely impact the rights
being acquired.

4. Releases of priority liens, such as materialman’s liens, judgments, state tax liens,
and federal tax liens.
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25.9 Negotiations
ROWChapter6 .91 Qualifications — For local agency staff to be approved to acquire property

49 CFR 24.102(d)

(
49 CFR 24.102(e)
RCW 8.26.180(3)

ROW Section 6-1.2.C

without direct supervision by the LAC, they must have either an Associate Degree in
real estate or a Bachelor Degree or equivalent experience. In addition, they must have
two years full-time experience in real estate acquisition, sales leasing, appraisal, title,
escrow, or property management. One year of experience must be in eminent domain
acquisition performed according to the provisions of the Uniform Act. Additional
experience in eminent domain acquisition can replace education on a

year-for-year basis.

Local agencies using staff to negotiate who do not have the necessary qualifications
must work closely with the LAC as explained in the Procedures Approval letter.

If a local agency uses a consultant fee negotiator, the consultant must meet the
applicable state licensing requirements. At a minimum, this must be a current, valid
real estate salesperson’s license issued by the State of Washington. Consultant fee
negotiators must also have qualifications and experience generally equivalent to those
for local agency staff negotiators.

.92 Separation of Functions — A separation of functions maintains the integrity

of the acquiring agency’s transactions. Thus, the appraisal, appraisal review, and
negotiations for a parcel are performed by three different persons. It is recognized
that the use of two separate individuals as appraiser and negotiator on a low-

value acquisition can be both difficult and expensive. The use of a single qualified
individual to both, appraise (or prepare an AOS) and negotiate a parcel is permitted
where the value of the acquisition is $10,000 or less if stated in the local agency’s
Approved Procedures. It should be noted that the appraisal shall be reviewed prior to
negotiations, and the review appraiser shall be neither the appraiser nor the negotiator.

93 Offer/Summary Statement — Upon initiation of negotiations, the agency shall
provide the owner of real property and/or property rights to be acquired with a
summary of the appraisal (they can provide the appraisal to fulfill this requirement), or
if an Administrative Offer Summary (AOS) a copy of the comparable sales data, a
written offer letter, including a summary of the basis for the amount it has established
as just compensation for the proposed acquisition. At a minimum the offer letter shall
include the following:

1. The amount established as just compensation.

2. A statement explaining that the offer is based either on an appraisal made by
a qualified appraiser and reviewed by a qualified Review Appraiser, or an
Administrative Offer Summary (AOS) under the Waiver Valuation Procedure).
The LPA’s current approved Waiver Valuation Procedure will determine the
agency’s obligations for offering an appraisal if one was not performed.

3. Identification of the real property to be acquired, including the estate or interest
being acquired.

4. Identification of improvements and fixtures considered to be part of the real
property to be acquired.
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LPA-350

23 CFR 710.105(b)
23 CFR 710.305(d)
23 CFR710.505

49 CFR 24.108

RCW 8.26.180(10)
WAC 468-100-106
ROW Section 6-1.2.J
LPA-383

LAG 25.21(2)

RCW 8.25.020

49CFR24.9
WAC 468-100-009
LAG 25.16

5. The amount of just compensation for the real property to be acquired and any
amount included for damages to remaining real property shall be separately stated.
If the agency does not provide a copy of the AOS/Appraisal then items addressed
in the valuation that will be handled during construction shall be explained in the
offer and a construction memo signed.

When a right of way plan revision occurs, a new AOS, appraisal and/or Certificate
of Value may be required, especially if the acquisition area or the property interests
to be acquired changes.

The local agency should review their current approved Waiver Valuation Procedure
to confirm that the correct language is being used in the offer letter.

.94 Donation (see Also Section 25.10 Donated Property) — A donation may be
accepted only after the owner has been informed in writing and has waived, in writing,
their right to just compensation and has released the local agency from its obligation to
have the property appraised. This applies to individuals, businesses, corporations, and
other private entities. Donations from government agencies are exempt from these
requirements. If a donation is accepted in advance of NEPA clearance, it is considered
an early acquisition.

95 Dedication —- ROW obtained through normal zoning, subdivision, or building
permit procedures may be incorporated into a federal aid project without jeopardizing
participation in other project costs, provided such dedication does not constitute an
unconstitutional taking. Dedicated land incorporated into the roadway facility is
considered part of the existing ROW. As such, dedicated land is not required to be
included in a right of way certification.

96 Statutory Evaluation Allowance (SEA) — The agency must notify the property
owner of the availability of a statutory evaluation allowance not to exceed $750 to help
defray the owner’s expenses actually incurred in evaluating the agency’s offer. This
statutory requirement only applies to offers made under the threat of eminent domain.
Therefore, when an agency’s offer is NOT under threat of eminent domain, either by
choice or regulation (such as early/advance or voluntary acquisitions), the agency does
NOT have to notify the owner of the $750 SEA. An agency is not prohibited from
offering the $750 SEA on non-eminent domain offers; however, FHWA will not
participate in the cost. Agencies must be consistent in their policy to offer (or not offer)
the $750 SEA to property owners, and apply it uniformly.

.97 Documentation — A diary or negotiator’s log must be maintained for each parcel
wherein each individual involved in a negotiation, a relocation, or a property
management function shall enter and initial a suitable description of each contact and
other information concerning that function. See Section 25.15 for additional direction
on preparing diaries. Upon request, the Region LAC will provide explanations and
examples of adequate records.

When negotiations are complete, the negotiator shall keep in the project file a signed
statement for each parcel that:

1. The written agreement embodies all considerations agreed to by the negotiator and
the property owner.
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2. The negotiator understands that the acquired property is for use in connection with
a federal aid transportation project.

3. The negotiator has no direct or indirect interest in the property or in any monetary
benefit from its acquisition, at present or in the future.

4. The agreement has been reached without any type of coercion.

98 Negotiations by Mail — If no relocation is involved, the local agency may
conduct ROW negotiations as follows:

1. Mail to the owner the fair-offer letter, a summary statement (explains nature of
acquisition, conditions affecting remainder after construction, and other pertinent
details which would have been explained in a face-to-face meeting with owner),
the document of acquisition (deed, easement, or other document required for
signature), property plat or sketch showing acquisition limits and effects on any
remainder, and a copy of an acquisition brochure.

2. Within a reasonable period of time, typically about two weeks, make a follow-up
phone call (documented in the diary). Answer questions or, if owner requests it,
make an appointment for personal contact.

3. Follow normal procedures for further negotiations.

99 Acquisition of Contaminated Properties — The agency should take reasonable
care to determine if properties needed for a project are contaminated. In the case
where properties being acquired by the agency will become part of a state highway,
the agency must involve WSDOT in the acquisition process as early as possible to
ensure that the property will be in an acceptable condition for WSDOT to accept the
transfer of ownership. The local agency should contact the LAC if they are considering
acquisition of contaminated properties.

.100 Global Settlements — A global settlement is the combining of just compensation
and relocation benefits into a lump sum settlement.

Because global settlements could compromise the entire project’s federal aid eligibility,
FHWA will not accept a project ROW certification if it includes a global settlement.
The local agency should contact the LAC if they are considering global settlements.

.101 Functional Replacements — When publicly-owned real property, including
land and/or facilities, is to be acquired for a federal aid highway project, in lieu of
paying the fair market value for the real property interest, the local agency may provide
compensation by replacing the publicly-owned real property with another facility
which will provide equivalent utility.

The local agency must contact the LAC if they are considering a functional
replacement. FHWA will be involved in this process and will have final approval.
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25.10 Donated Property

LPA-383

Transportation Needs
& You Brochure

23 CFR 710.105(b)
23 CFR 710.305(d)
23 CFR710.505
49 CFR 24.108
RCW 8.26.180(10)
WAC 468-100-106

ROW Section 6-1.2.J

Donations of right of way can be accepted only after the owner has been fully informed
by the local agency in writing of their rights to receive just compensation and has
released (in writing) the local agency from its obligation to have the property
appraised. A copy of the donation letter issued to the property owner informing them of
their rights available and the donation letter acknowledgment signed by the owner
must be included in each parcel file. The donation clause must be included in the
conveyance instrument. Section 323 of 23 USC provides for using the value of donated
lands as part of the match against an agency’s contribution to the project. Certain
conditions need be met:

* The credit may only be applied to a federal aid project if federal financial assistance
was not used in any form to acquire the land. Credit to the matching share may not
exceed the matching share of costs for that project and excess costs may not be
utilized on other projects.

* The donation must be related to the project requiring the donated land.

* Donations of privately-owned real estate made after April 2, 1987, and subsequent
to NEPA clearance, are eligible for credit purposes. If a donation is accepted prior
to the initiation of NEPA you will need to contact your Region LPE to determine if
additional information is required. The value of publicly-owned real estate donated
after June 8, 1998, is eligible for match credit.

25.11 Administrative Settlements

49 CFR 24.102(i)
ROW Section 6-12

Section 25.10

The Uniform Act requires that “The head of a federal agency shall make every
reasonable effort to expeditiously acquire real property interests by negotiation.”
Negotiation implies an honest effort by the acquiring agency to resolve differences
with property owners. Additionally, the legislative history of the Uniform Act indicates
that offers can be flexible, and there 